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DAU   Regular Budget Allocation Fund 
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DSC   Destination Stewardship Council 
FIP   Forest Investment Program 
FMU   Forest Management Unit (or KPH) 
FPIC   Free, Prior, and Informed Consent 
FSC   Forest Service Council 
GFW   Global Forest Watch 
GHG   Greenhouse Gas 
GOI   Government of Indonesia 
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ICT   Information and Communication Technologies 
IDIQ   Indefinite Delivery, Indefinite Quantity contracting mechanism 
IFACS   Indonesia Forestry and Climate Support Project 
IPCC   Intergovernmental Panel on Climate Change 
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ISPO   Indonesian Sustainable Palm Oil Foundation 
KADIN   Indonesian Chamber of Commerce 
KfW   German Development Bank 
KLHK   Ministry of Environment and Forestry 
KM   Knowledge Management 
LCP   Landscape Conservation Plan 
LEDS   Low Emission Development Strategy 
LOP Life of Project 
LTTA Long-Term Technical Assistance 
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LULUCF Land Use, Land Use Change, and Forestry 
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REDD+ Reducing Emissions from Deforestation and Forest Degradation, 
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REL   Reference Emission Level 
REPLACE Restoring the Environment through Prosperity, Livelihoods and 

Conserving Ecosystems 
RFTOP  Request for Task Order Proposal 
RKT   Provincial Development Plan 
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RSPO   Roundtable on Sustainable Palm Oil 
RTRWK  District Spatial Plan 
RTRWP  Provincial Spatial Plan 
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SMART  Spatial Monitoring and Reporting Tool 
SP   Spatial Planners 
SRAP   REDD+ Agency’s Strategic Action Plan for REDD+ 
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LESTARI BACKGROUND 
USAID LESTARI supports the Government of Indonesia (GOI) to reduce greenhouse gas 
(GHG) emissions and conserve biodiversity in carbon rich and biologically significant forest 
and mangrove ecosystems. Built on the strong foundation of USAID’s IFACS project, 
LESTARI applies a landscape approach to reduce GHG emissions, integrating forest and 
peatland conservation with low emissions development (LEDS) on other, already degraded 
land. This is achieved through improved land use governance, enhanced protected areas 
management and protection of key species, sustainable private sector and industry 
practices, and expanded constituencies for conservation among various stakeholders. 
LESTARI is implemented under the leadership of Tetra Tech and a consortium of partners 
including WWF-Indonesia, Winrock International, Wildlife Conservation Society (WCS), Blue 
Forests, Yayasan Sahabat Cipta, PT Hydro South Pole Carbon, Sustainable Travel 
International (STI), Michigan State University, and the FIELD Foundation. LESTARI runs 
from August 2015 through July 2020. 
 
LESTARI activities are targeted in six strategic landscapes on three of Indonesia’s largest 
islands, where primary forest cover remains most intact and carbon stocks are greatest. In 
northern Sumatra, the Leuser Landscape comprises significant portions of Aceh Selatan, 
Gayo Lues, Aceh Tenggara, and Aceh Barat Daya districts, and includes the Aceh portion of 
Leuser National Park and Singkil Wildlife Sanctuary. In Central Kalimantan, LESTARI works 
in the Katingan-Kahayan Landscape, comprising Pulang Pisau, Katingan, and Gunung Mas 
districts; Palangkaraya municipality; and Sebangau and Bukit Baka Bukit Raya National 
Parks. LESTARI also works in four landscapes in Papua. Sarmi and Cyclops Landscapes 
are located along the northern coast and comprise Sarmi district as well as Jayapura district 
and municipality. The Lorentz Lowlands Landscape, comprising Mimika and Asmat districts 
plus a large portion of Lorentz National Park, and the Mappi-Bouven Digoel Landscape are 
located along Papua’s southern coast. LESTARI is managed from its headquarters in 
Jakarta, with offices in each landscape as well as the provincial capitals of Aceh, Central 
Kalimantan, and Papua.  
 
Overall Results of LESTARI are: 
 

1. At least 41% of total CO2-equivalent emissions reduced from land use, land use 
change and deforestation averaged across all landscapes within the project scope; 

 

2. At least 8.42 Million hectares of primary or secondary forest, including orangutan 
habitat, under improved management; 

 

3. Management of at least six conservation areas improved, resulting in the 
conservation of valuable orangutan and other key species habitat, and the reduction 
in poaching of threatened and endemic species; 

 

4. At least ten public-private partnerships (PPPs) promoting low-emissions conservation 
oriented development established; 

 

5. Funding  leveraged  from public  and  private  sources,  representing co-investment  
in project outcomes; 
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6. Increased commitment of key private sector, government, and community 
stakeholders regarding the positive benefits of conservation and sustainable use of 
forests and the species they encompass;  

 

7. Policies, laws, regulations, and procedures in support of low emission development 
and forest conservation and management increased, promulgated, and enforced at 
all levels; and 

 

8. Models for successful integration of district, provincial, and national low emissions 
development and forest conservation strategies developed and shared at all levels of 
government and with other key stakeholders 
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EXECUTIVE SUMMARY 
This Annual Report (AR) summarizes the activities and achievements of the USAID 
LESTARI project during Year 1, October 1, 2015 to September 30, 2016.  

Year 1 Results 
All LESTARI activities were consistent with the respective Theory of Change (ToC) under 
each Strategic Approach and will ultimately contribute to the project’s primary two goals: 
41% reduction in GHG emissions from forest and land use sectors and 8.42 million hectares 
of forest, including orangutan habitat, under improved management. These two key 
indicators, although not measured within Year 1, were supported through lower level targets 
aimed at improving land use governance and forest management. In line with LESTARI’s 
ToC, it is expected that these outcomes will create the enabling conditions necessary to 
ultimately achieve the two overarching goals. A summary of LESTARI Year 1 progress, per 
AMEP indicator, is listed below. The full Year 1 progress matrix is presented in Appendix 1.  
 

 3 public policies introduced addressing climate change and/or biodiversity 
conservation (indicator #4)    

 

 1 high quality KLHS developed for Central Kalimantan Province and 1 updated for 
Mimika District and actively being used to revise RTRW Mimika (indicator #6)    

 

 7 MSFs have Bupati Decree for MSF institutionalization (indicator #7)    
 

 25 community champions engaged (indicator #8)    
 

 120,551 people reached to improve awareness of LEDS (indicator #9)    
 

 971 people received training in natural resource management (indicator #12)    
 

 3,477,921 USD in investment mobilized for climate change (indicator #13)    
 

 The first milestone for private sector firms’ improved management practices achieved 
through the signing of 11 MoUs between LESTARI and concessionaries (indicator 
#15)    

 

 3 new PPPs formed in support for LEDS (indicator #16)    
 
Indicators #4 (100%), #9 (12,000%), and #12 (98%), #13 (173%), and #16 (100%) nearly 
met, met, or exceeded their respective Year 1 targets. Indicators #6, #7, #8, and #15 fell 
short due to various institutional and operational challenges, including difficulties accessing 
project sites in Papua and working through political constraints and schedules dictated by 
local government. However these indicators are expected to be caught up within Year 2. 
Further details are provided within the LESTARI Year 1 Program Activities chapter.  

LESTARI YEAR 1 HIGHLIGHTS 
In its first year of implementation, LESTARI was successful in launching a broad array of 
strategic activities across all three technical themes that brought about measureable 
progress. The first two quarters were foundational and involved project launches in all 
landscapes, socialization activities, technical assessments, and field activity start-up.  
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The latter two quarters focused on deepening existing activities and scaling up synergies 
through a sub-landscape approach. This sub-landscape approach provides opportunities for 
replication across the entire landscape, ensures sustainability of project interventions, and 
therefore, increases the likelihood of transformative change.  
 
Early within Year 1, production and dissemination of key project documents included the 
Landscape Baseline Analysis, First Annual Work Plan, Activity Monitoring and Evaluation 
Plan, and Grants Management Plan. These foundational documents were and continue to 
be vital for guiding, measuring, and supporting LESTARI activities. A range of technical 
assessments were utilized for project planning and site selection, and included village and 
commodity assessments in Leuser and Katingan-Kahayan Landscapes, fire impact 
assessment on community rubber, PES/REDD+ Finance Assessment, Singkil Concept Note, 
and Forest and Land Fire Impact Study. 
 
Key policy products developed over Year 1 included: (1) a Governor’s regulation that limits 
the use of fire for land clearing in Central Kalimantan, (2) a PerBup in Aceh Tengarra that 
allows the use of the village fund (Dana Desa) for community-based forest conservation, (3) 
a Qanun on environmental protection and management in Aceh Selatan, and (4) Directorate 
General decree on the national adoption of METT to measure and improve PA management.  
 
Throughout Year 1, LESTARI senior staff provided support and mentoring to staff and 
partners in the landscapes, enhancing their capacities to deliver impactful sustainable 
landscapes and biodiversity conservation work. LESTARI senior management also engaged 
regularly with subcontractors to ensure efficiency and effectiveness of technical support to 
the project. The LESTARI MIS, designed and managed from Jakarta, was rolled out to 
manage operations, share information internally, and track landscape field activities in an 
efficient manner.  
 
LESTARI maintained clear and routine communication with USAID through weekly meetings 
and field visits. LESTARI also coordinated regularly with fellow USAID terrestrial programs, 
particularly BIJAK, to facilitate greater cross-project communication, prioritize opportunities 
for closer collaboration, and more clearly align USAID terrestrial program strategic themes 
with RENSTRA KLHK.  
 
Moreover, LESTARI worked in alignment and coordination with GOI priorities including, but 
not limited to, METT score improvement, CA zonation, social forestry targets, One Map, and 
peatland restoration through regular engagement at both the national (KLHK, BIG, BRG, and 
ATR) and local government levels. Notably, a RPP document was agreed upon and signed 
between LESTARI and the Conservation Area Directorate of KSDAE.  
 
In implementing activities, LESTARI was strategic and efficient in utilizing a range of 
mechanisms, including direct implementation, sub-contractors, STTAs, SAs, and Grants. In 
Year 1, Grants activity was particularly robust, including awards to local organizations for 
orangutan conservation in Leuser and Katingan-Kahayan Landscapes. 
 
Towards the end of the year, successful Year 2 Work Planning sessions were held for all 
landscapes to reflect on Year 1 progress and develop detailed Year 2 strategies and 
activities. A thorough Year 2 Work Plan will reduce the need for project-based SOWs and 
improve project efficiency.  
 
A successful Limited Financial Review with USAID/Indonesia’s OFM was also completed at 
the end of the year, demonstrating the quality of LESTARI’s systems and procedures. 
 
A summary of the major areas of LESTARI’s Year 1 progress in Aceh, Central Kalimantan, 
and Papua Landscapes is provided below. Notably, progress towards each ToC stream 
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varied across each landscape (e.g., SA1: Awareness and Advocacy most advanced in 
Central Kalimantan due to media advocacy and outreach activities led by Mongabay). 
Details of the progress in each landscape are provided within the dedicated landscapes 
sections of this report.  

Aceh 
In Aceh, LESTARI efforts focused on preserving the rich forest and biodiversity values within 
Leuser National Park through close collaboration with local government, national park 
authorities, and local communities. An MoU was signed with the Provincial Dinas 
Kehutanan, acquiring their buy-in and collaboration towards improved forest management 
(KPHL) in the landscape. Year 1 work in this landscape in support of KPH, co-management 
agreements, and improved management effectiveness of Leuser National Park will serve as 
the foundation for achieving the improved areas under conservation target measured in Year 
2 and beyond.  
 
To improve the management effectiveness of the national park, LESTARI facilitated the 
dissemination of the METT score, conducted trainings for CA mangers, and helped build 
action plans to improve the METT score. In conjunction, LESTARI supported on-the-ground 
activities to help monitor, detect, and deter illegal logging and wildlife crimes. Led by WCS, 
LESTARI provided training and roll out of SMART Patrols to improve habitat protection and 
monitoring to enable CA managers to provide more timely and strategic responses. A 
Wildlife Response Unit was operationalized to engage directly with communities to mitigate 
human-wildlife conflicts, while a Wildlife Crime Unit supported efforts to reduce wildlife 
trafficking. Camera traps were also utilized to monitor the distribution and density of key 
species in the National Park in order to determine where best to target conservation efforts.   
 
On the governance front, LESTARI signed an MOU with the Aceh Barat Daya District 
government, and subsequently responded to a request for support by preparing a strategy 
for a detailed spatial planning (RDTR) pilot model. RDTR takes spatial planning to the local 
level, facilitating local-community and private sector sense of ownership. With regards to 
public discourse for policy reform, LESTARI supported public consultations for a New 
Environmental Funding Policy in Aceh Tenggara that was informed by the ex-IFACS KLHS. 
Following technical meetings, the Bupati created a technical team to formulate a Bupati’s 
decree in Aceh Tenggara to enable the use of the village fund / Dana Desa for community-
based forest conservation.  
 
Public discourse for New Environmental Policy in Aceh Selatan was also informed by KLHS. 
A technical team consisting of MSF members began preparations for a draft Qanun / Perda 
to be submitted to DPRD for Environmental Management in Aceh Selatan with emphasis on 
the Leuser Landscape. This Qanun is an implementation of national Law No 32/2009 on 
Environmental Protection and Management, regulating district government authority in 
planning, use, and protection for environment in particular on 4 distinct ecosystems: river, 
coastal areas, peatland, and Leuser Ecosystem areas. 
 
Given the large numbers of communities located in the buffer zone area of Leuser National 
Park, support for co-management initiatives was also active and focused throughout Year 1. 
First, LESTARI supported draft village development plans (RPJMDes) that integrate a co-
management and environmental and water conservation visions in three pilot villages. 
Second, LESTARI carried out an initial assessment on community forestry in the 
Menggamat area. Given enthusiastic support from adat leaders, LESTARI will support 13 
villages in the area to acquire permits to manage the area through the social forestry 
initiative. Third, LESTARI began to support 2 FMUs in Leuser Landscape in carrying out 
public consultations to garner public inputs for their long term management plans at the 
district level. Engagement with FMUs revealed that more comprehensive support is needed 
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to assist institutional and capacity building, hence underscoring LESTARI’s priority for the 
second year to do so.  
 
In synergy with these co-management initiatives, LESTARI also supported sustainable 
livelihoods for communities near strategic, buffer zone areas in order to reduce 
encroachment and deforestation pressures in the Leuser Landscape. A public-private 
partnership (PPP) was developed and launched together with PT Kampung Kearifan 
Indonesia (Javara) in support for organic cacao. The PPP aims to improve farmers’ 
livelihoods by providing better prices, better market access, improved on/off-farm agricultural 
practices.  
 
Finally, LESTARI continued to build upon IFACS’ work regarding ecotourism-related 
initiatives in order to support sustainable financing models for conservation in the Leuser 
Landscape. Utilizing the findings from IFACS’ ecotourism surveys conducted through 
IDguides and INDECON as a starting point, the LESTARI team conducted participatory 
mapping with stakeholders and shortlisted potential locations for further development. This 
included identifying local government interest and identifying neighboring locations that could 
be linked to create ecotourism hotspots. The work will continue with the development of 
ecotourism business models for the highest priority short-listed projects. 

Central Kalimantan 
Given the urgency of the 2015 forest and land fires with regards to health and livelihood 
impacts, economic losses, and skyrocketing GHG emissions and biodiversity loss, especially 
to orangutan and orangutan habitat, LESTARI prioritized activities in the Katingan-Kahayan 
Landscape throughout Year 1. Focus was placed on the southern part of the landscape in 
Pulang Pisau District, with GIS analysis and aerial drone imagery revealing spiking numbers 
of hotspots in forest and peatland areas that devastated local communities. Hence work 
across all three technical themes addressed the need for integrated fire management and 
peatland restoration, in coordination and support for BRG priorities.  
 
Year 1 work in this landscape involving improved management of Sebangau National Park, 
training timber concessions in RIL-C, and co-management agreements will serve as the 
foundation for achieving the improved areas under conservation target measured in Year 2 
and beyond.  
 
Awareness and advocacy efforts were consistent and focused on communication outreach 
to both general audiences and key policymakers. A Forest and Land Fires Impact study was 
conducted to quantify and share the health and livelihood impacts of the fires on 
communities. In conjunction, a series of Fire Hero videos and Stories From the Field were 
produced and disseminated to showcase local stories and LESTARI Champions, many of 
whom gained significant notoriety through LESTARI support and promotion. For instance, 
the Minister of KLHK, Ibu Siti Nurbaya, specifically requested to view a short video produced 
by LESTARI about Pak Sumarjito. Ibu Siti subsequently met with Pak Sumarjito to learn 
more about his background and the fire-free land use practices that he actively promotes. 
This resulted in media coverage on Pak Sumarjito, further amplifying his story and the 
message of sustainable land use solutions to a broad audience.   
 
In support of improved forest and land use governance, one of LESTARI’s primary Year 1 
achievements in this landscape was support for the provincial-level SEA / KLHS for Central 
Kalimantan. This was a demand-driven initiative, responding to BAPPEDA’s request to 
formulate a new SEA for the new Governor’s RPJMD. It earned accolades from regional and 
national government for its timeliness and quality. The SEA raised important issues 
impacting the Katingan-Kahayan Landscape including recommendations that focus on 6 
program priorities (KRP) formulated in the RPJMD draft. Within each KRP, the SEA provides 
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recommendations that directly relate to forest conservation. These include accelerating and 
strengthening the KPH in vulnerable areas based on ecology instead of administrative 
boundaries, terminating plantation licenses in HCV and peatland areas, accelerating social 
forestry licensing, and settling land tenure within forest areas with IP4T (Inventarisasi 
Peguasaan, Pemilikan, Penggunaan, dan Pemanfaatan Tanah) mechanism. The SEA 
document will be part of Perda RPJMD and mainstreamed within Renstra of related SKPD in 
Year 2. Being an iterative process, the SEA managed to influence the crafters of the RPJMD 
to include explicit reference to LEDS and consequent action in the final economic 
development plan.  
 
Related to this KLHS support, the development of the web-based sustainability screening 
tool (SST) was focused in Pulang Pisau where mis-application licensing has been most 
damaging and represents the highest risk of GHG emissions anywhere in LESTARI 
landscapes. Stakeholder engagement with government agencies in Pulang Pisau and 
Central Kalimantan Province was formalized resulting in the sharing of important license and 
land use data, increasing the potential for effective public scrutiny. The web-based SST is 
now poised to assist with the village-level planning about integrated fire and land 
management, identification of fire-risk areas to assist with preparations for fire suppression, 
and determination of appropriate food-security areas. The SST will transition from prototype 
to fully developed tool within Year 2.  
 
Significant work within Year 1 was also directed towards directly supporting peatland 
restoration efforts to mitigate the risk of fire and flood. In coordination with the Peatland 
Restoration Agency (BRG), LESTARI mobilized support for a rapid hydrological assessment 
across 440,000 hectares of Block C (KHG 14), Pulang Pisau to pinpoint exactly where major 
canal dams should be located. The dams will help to restore the hydrological function of 
peatlands by raising water levels during the dry season and managing floods during the 
rainy season. Moreover, a storyboard visualization was produced to inform stakeholders of 
the landscape impacts from the dams, with the Pulang Pisau MSF expressing unanimous 
support. A cost estimate for a demonstration set of dams has also been completed with 
planned implementation during the next dry season in mid-2017. Prior to moving forward, 
however, significant attention will be given to securing strong community and local 
government buy-in, conducting rigorous FPIC, and ensuring sustainability of the dams in 
accordance with all relevant USAID guidelines. 
 
Regarding co-management initiatives with communities, LESTARI supported draft village 
development plans (RPJMDes) in 5 pilot villages that incorporate integrated fire 
management, zonation systems, and collaborative forest management visions. At the same 
time, LESTARI facilitated the submission of applications for social forestry licenses for 14 
villages to MoEF in order to support the communities’ secured access to forests and forest 
resources.  
 
For improved protected area management, LESTARI continued to support the 
implementation of the METT tool to quantify and monitor management performance and 
optimize the use of resources to better protect the PA’s natural assets. METT workshops 
were held for Sebangau and Bukit Baka Bukit Raya National Parks to disseminate the 
results of METT score assessment to increase the sense of ownership of the CA managers 
toward the result, hence generating their commitment to improve the METT score and 
develop an action plan to do so. LESTARI also supported the zonation plan integration of 
Bukit Baka Bukit Raya and Sebangau National Parks into the One Map policy. Additionally, 
LESTARI grantee BOSF rehabilitated and released 8 orangutans into Bukit Baka Bukit Raya 
National Park.   
 
In support for sustainable livelihood development in strategic areas, assessments were 
conducted in the Katingan-Kahayan Landscape that resulted in target villages for 
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conservation and green enterprises/PPPs. Community-based rubber was the first local 
commodity to be developed under the PPP mechanism. Besides focusing on rehabilitation of 
the rubber plantation, this PPP aims to educate farmers in implementing Good Agricultural 
Practices (GAP) and integrated fire management to minimize the fire risk while at the same 
time improving their harvesting techniques so that they will be able to sell the rubber at a 
higher price. Partners include Bank Indonesia to provide drying house and demo plots, a 
rubber supplier for equipment and organic supplement provision, and a crumb rubber factory 
to serve as a buyer.  
 
Given the significant presence of the land-based private sector and related GHG emissions 
and threats to biodiversity within this landscape, Year 1 efforts also focused on identifying 
opportunities for supporting private sector Best Management Practices (BMPs).  
MOUs were signed with 9 timber concessions involving training for Reduced Impact Logging 
to Reduce Carbon Emissions (RIL-C), HCV conservation, and co-management with 
communities. Implementation will begin early in Year 2.  
 
Finally, LESTARI explored ecotourism-related initiatives within this first year in order to 
support sustainable financing models for conservation in the Katingan-Kahayan Landscape. 
The LESTARI team worked with landscape teams, local government, national park, 
community, and private sector stakeholders to undertake a participatory mapping of existing 
and potential ecotourism opportunities in Sebangau National Park, Bukit Baka Bukit Raya 
National Park, and Pulang Pisau. This work will continue with the development of ecotourism 
business models for the highest priority short-listed projects. 

Papua 
In Papua, activities in the Lorentz Lowlands and Cyclops Landscapes were focused on 
improving CA management capacity and supporting co-management initiatives with 
communities in buffer zone areas. In Mappi-Bouven Digoel, activities entailed assessments 
for sustainable livelihood development and land use rationalization. In Sarmi Landscape, 
MOUs were signed with 2 timber concessions for BMP collaboration. Given the political 
situation in Sarmi District, LESTARI activities with regards to governance initiatives and work 
with communities to safeguard forests were postponed indefinitely.   
 
Year 1 work within Papua including co-management agreements, RIL-C training for timber 
concessions, and improved management in Cyclops Nature Reserve will serve as the 
foundation for achieving the improved areas under conservation target measured in Year 2 
and beyond.  
 
In the Cyclops Landscape, LESTARI held a successful launching event for Papua 
landscapes together with the Governor of Papua and the U.S. Ambassador. Coinciding with 
this launch event, LESTARI supported the finalization of the declaration on collaborative 
management of Cyclops Nature Reserve and facilitated its signing. The declaration was 
signed by various key stakeholders during the LESTARI launch event in Jayapura, including 
the Papua Nature Conservation Agency (BKSDA), provincial and district government, private 
sector entities, and representatives of indigenous communities who live in and around the 
reserve. To operationalize the agreement, LESTARI facilitated the development of a draft 
district regulation on Cyclops Buffer Zone management to secure long-term commitments 
(including budget allocation) from the district government. LESTARI also began piloting co-
management initiatives with 3 villages through participatory mapping exercises.  
 
To improve the management effectiveness of Lorentz National Park and Cyclops Nature 
Reserve, LESTARI facilitated the dissemination of the METT score, conducted trainings for 
CA mangers, and helped build action plans to improve the METT score. In conjunction, 
LESTARI supported the training and carrying out of SMART Patrols in Cyclops Nature 
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Reserve to improve habitat protection and monitoring. A training and roll out of SMART 
Patrols is planned for Lorentz National Park within Year 2.  
 
In the Lorentz Lowlands Landscape, an environmental and socio-economic resilience 
assessment was conducted, leading to a number of priority villages being selected for 
piloting co-management efforts. Moreover, LESTARI facilitated the development of a multi-
stakeholder partnership agreement to support biodiversity conservation in and around 
Lorentz National Park, which was signed by BKSDA Papua. Lorentz National Park, Mimika 
District Government, adat communities’ representatives (LEMASKO and village head of 
Fanamo), PT Freeport, and LESTARI.  
 
In support for operationalizing SEA/LCP, LESTARI supported an SEA-LEDS revision 
process in Mimika that incorporates new threats to the landscape. The process was 
managed by Bappeda and incorporated expert analysis and public consultation utilizing the 
MSF. LESTARI used the opportunity of the 2015 revision of the spatial plan to revive interest 
and promote utility in using the SEA. LESTARI will prioritize integrating these updates into 
the Mimika spatial plan, utilizing the MSF for conducting broad-based and inclusive public 
consultations.   
 
Within Year 1, LESTARI supported broad-based and inclusive MSFs in Mimika, Asmat, 
Mappi, and Bouven Digoel Districts to discuss issues related to landscape sustainability. To 
support internal accountability and understanding of the MSF role and operating procedures, 
protocol was streamlined and standardized through a reporting template and background 
guidance paper. Mimika District agreed to consolidate all its various pre-existing MSFs into 
the one being supported by LESTARI. Key outputs from MSF discussions included: the use 
of MSF for participatory revision of RTRW and building awareness of HCV for LCP 
development in Mappi and Bouven Digoel; development of Women Working Group and 
participatory revision of RTRW in Mimika; and participation in pig-nosed turtle survey and 
training on mangrove management for women in Asmat.  
 
In Mappi-Bouven Digoel Landscape, an initial assessment on potential investments for 
sustainable livelihood development based on local commodities was conducted. The output 
is a strategic plan to foster partnerships with private sector entities in developing and 
improving the livelihoods of local communities. This activity will be combined with the result 
from a land suitability assessment to develop a strategic plan throughout the landscape to 
support the main landscape initiative: land use rationalization. The final result will be shared 
and discussed in the MSF with relevant stakeholders during the first quarter of Year 2.  
 
At the provincial level, LESTARI took over refinement of Papua Province’s Information 
System for Spatial Planning (SIMTARU). SIMTARU aims to help achieve dynamic, 
transparent information exchanges between SKPD at the provincial level and between 
Provincial and Kabupaten SDI within LESTARI landscapes. SIMTARU took a major step 
towards being a basis for sustainable natural resource licensing by training Papua’s one-
stop-shop for province-level licensing to be integrated with this SDI. Furthermore, SIMTARU 
strengthened geospatial data linkages between the province level and the Districts of Sarmi 
and Mimika. The LESTARI team facilitated signing of the MoU document between the 
Governor and BIG that explicitly refers to SIMTARU, as well as refining two draft Governor’s 
decrees for SIMTARU development, one on establishment and the other on natural resource 
licensing. The fundamental next step for operationalizing SIMTARU is the enactment of the 
Governor’s decree for its establishment. 
 
Finally, LESTARI communications, advocacy, and knowledge management efforts were 
dynamic and cross-cutting throughout Year 1 in all landscapes, effectively documenting and 
disseminating key issues, project achievements, best practices, and lessons learned to a 
broad audience at the international, national, and local levels. This amplified the messages 
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of the technical themes, promoted LESTARI’s work, and supported the building of effective 
constituencies for conservation.  
 

YEAR 1 CHALLENGES, OPPORTUNITIES, AND 
LESSONS LEARNED 

 Aggressive start-up in Year 1 resulted in the emergency of technical silos. As the 
Year 2 Work Plan is rolled out, synergy among different components and activities is 
the key to establishing significant impact. Achieving transformative activity integration 
in sub-landscapes will allow for future replication across the entire landscape.  

 

 More clearly defined activities in the Year 2 Work Plan will reduce the reliance on 
project-based SOWs and ensure more routine, technical content-driven work. 

 

 Ensure staff and partners understand and utilize the improved ToC and therefore 
LESTARI interventions demonstrate and target links that will deliver the project’s 
overall reduced deforestation and improved biodiversity conservation results. 

 

 LESTARI engagement at the provincial level given Law 23 of 2014 has been widely 
welcomed by provincial government and can readily expand what was done in Year 
1.  

 

 Operationalizing SEA/LCPs requires that some be updated to reflect changing 
institutional and environmental conditions. 

 

 MSFs need to broaden their membership in comparison with IFACS MSFs to be truly 
multi-stakeholder while separating their trust-building function from the activities of 
working groups pursuing technical themes identified by and reporting to the MSFs. 

 

 While LESTARI relations with local government are generally very good, too many 
LESTARI engagements take place at formal events rather than on a day-to-day 
basis. A special effort will be made to better embed LESTARI activities within partner 
agencies.   

 

 The institutional challenge of establishing workable stewardship mechanisms in 
peatlands where KHG and KPH partially overlap, e.g., KHG14 / KPHXXXI to 
coordinate socially responsible behavior of local communities, private sector oil palm 
plantations, and local government agencies as well as outside agencies within the 
overlapping areas. Even intra-sectorally there are challenges, e.g., Provincial and 
District Public Works agencies operating in KHG14 have opened new canals. 

 

 The social forestry initiatives provide ample opportunities for communities to acquire 
long term secured access to forests. With the recent commitment from Jokowi’s 
administration to speed up the process of getting social forestry permits through 
simplifying the procedure, it is hoped that social forestry permits will be obtained 
faster in LESTARI landscapes. Nevertheless, LESTARI opens possibilities to pursue 
forms of co-management agreements such as partnership agreements with 
conservation area managers or private sector entities. 

 

 With the dismantling of the National REDD+ Agency, there is a clear lack of national 
government leadership on MRV for REDD+ and other climate change mitigation 
efforts from the forest and land use sectors. Without this, provinces and other sub-
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national entities face a difficult time engaging in any tangible climate change 
mitigation contributions and/or market opportunities. This also represents an ongoing 
constraint for LESTARI’s climate change mitigation efforts at the landscape level.  

 

 Regarding M&E, the challenge remains as to how to facilitate staff to have a deeper 
understanding about ToCs, indicators, and technical content. However, assistance 
from M&E team has been ensured to continue and remain accessible. In addition, the 
provision of briefs and papers has been effective in supporting understanding of 
technical content.  

 

 The KPH roadmap at the national and provincial levels remains unclear, particularly 
with regards to the roadmap’s integration with existing policies such as Law 23/2014 
that delegates authority to the provincial level. This presents a challenge for 
LESTARI in terms of how to best structure its capacity building support for KPH.  

 

 Law 5/1990 on biodiversity conservation requires updating to be more suitable to the 
current policy climate. LESTARI has facilitated publication consultation on the draft 
revision, but separate versions from Parliament and KLHK still need to be integrated.  

 
This Annual Report includes a Bahasa Indonesia translation of the Executive Summary and 
presents a summary of Year 1 progress, challenges/opportunities, and priorities for the 3 
LESTARI technical themes; 6 LESTARI landscapes; Project Coordination, Management, 
and Communications; Monitoring and Evaluation; Grants Fund; National Initiatives, and 
Gender Integration. Appendices at the end of the report include a Year 1 progress matrix, 
LESTARI results framework, LESTARI Landscape initiatives summary diagram, and an 
updated LESTARI staffing plan.  
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Figure 1. LESTARI Landscapes Map
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RINGKASAN EKSEKUTIF  
Laporan Tahunan (LT) merangkum kegiatan dan pencapaian dari Proyek USAID LESTARI 
selama  Tahun 1, mulai 1 Oktober 2015 sampai 30 September 2016.  
 

HASIL TAHUN 1 
Seluruh kegiatan LESTARI sesuai dengan Teori Perubahan (Theory of Change) atau ToC 
yang terkait dengan kegiatan yang berada di dalam setiap kelompok Pendekatan Strategis 
dan pada akhirnya akan memberikan kontribusi pada dua tujuan utama proyek, yakni: 
menurunkan 41% emisi GRK dari sektor pemanfaatan hutan dan lahan dan 8,42 juta hektar 
hutan, termasuk habitat orangutan, dengan pengelolaan yang lebih baik. Kedua indikator 
utama ini, meskipun tidak diukur pada Tahun 1, didukung oleh target yang ditetapkan pada 
level di bawahnya yang bertujuan untuk memperbaiki tata kelola pemanfaatan lahan dan 
hutan. Sejalan dengan ToC yang digunakan oleh LESTARI, hasil yang diharapkan akan 
menciptakan kondisi yang kondusif yang diperlukan untuk mencapai dua sasaran induk 
tersebut di atas.  Ringkasan kemajuan LESTARI Tahun 1, per indikator AMEP, dirinci di 
bawah ini, sedangkan matriks kemajuan secara menyeluruh pada Tahun 1 disajikan pada 
Lampiran 1.  
 

 3 kebijakan publik diterbitkan untuk mengatasi masalah perubahan iklim dan/atau 
konservasi keragaman hayati (indikator #4)    

 

 1 KLHS yang berkualitas tinggi disusun untuk Provinsi Kalimantan Tengah dan satu 
KLHS dimutakhirkan untuk Kabupaten Mimika dan digunakan secara aktif untuk 
merevisi RTRW Mimika (indikator #6)    

 

 7 MSF telah diperkuat dengan SK Bupati untuk melembagakan forum MSF (indikator 
#7)    

 

 25 pelopor masyarakat telah ditunjuk (indikator #8)    
 

 120.551 orang dilibatkan untuk meningkatkan kesadaran mengenai Strategi 
Pembangunan Emisi Rendah atau LEDS (indikator #9)    

 

 971 orang mengikuti pelatihan mengenai manajemen sumber daya alam (indikator 
#12)    

 

 USD 3.477.921 telah diinvestasikan untuk kegiatan mengatasi perubahan iklim 
(indikator #13)    

 

 Telah diresmikan tonggak pertama untuk sektor perusahaan swasta dalam 
memperbaiki praktik pengelolaan sumber daya alam berupa penandatanganan 11 
MoU antara LESTARI dan para pengusaha pemegang konsesi (indikator #15)    

 

 3 KPS baru dibentuk guna mendukung LEDS (indikator #16)    
 
Indikator #4 (100%), #9 (12.000%), dan #12 (98%), #13 (173%), dan #16 (100%) hampir 
tercapai, tercapai atau melampaui target masing-masing pada Tahun 1. Indikator #6, #7, #8, 
dan #15 di bawah target akibat terdapat beberapa kendala secara kelembagaan dan secara 
operasional, termasuk kesulitan mengakses lokasi proyek di Papua dan menghadapi 
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kendala politis serta jadwal yang ditentukan oleh pemerintah daerah. Namun indikator-
indikator yang tertinggal ini diharapkan dapat dikejar pada Tahun 2. Informasi lebih rinci 
disajikan pada bab kegiatan Program LESTARI Tahun 1.  
 

SOROTAN TAHUN 1 LESTARI  
Pada tahun pertama pelaksanaannya, LESTARI telah berhasil menjalankan sejumlah 
kegiatan strategis antar tiga tema teknis yang membawa kemajuan yang terukur.  Pada dua 
triwulan pertama dibangun landasan dasar proyek dengan meluncurkan proyek-proyek di 
seluruh lansekap, dengan sosialisasi kegiatan, penilaian teknis dan kegiatan awal di 
lapangan.  
Kemudian pada dua triwulan berikutnya, difokuskan pada pendalaman kegiatan yang sudah 
berjalan dan memperkuat sinergi melalui pendekatan sub-lansekap. Pendekatan sub-
lansekap ini menjadi peluang untuk melakukan replikasi pada semua lansekap proyek, 
memastikan keberlanjutan dari pelaksanaan program proyek, dan oleh karena itu 
diharapkan dapat meningkatkan kemungkinan terjadinya perubahan yang transformatif  
 
Pada awal Tahun 1, dokumen-dokumen utama dari proyek telah dibuat dan disebarkan 
termasuk dokumen Landscape Baseline Analysis (Analisis Data Dasar Lansekap), Rencana 
Kerja Tahunan Pertama (First Annual Work Plan), Rencana Kegiatan Monitoring dan 
Evaluasi (Activity Monitoring and Evaluation Plan), dan Rencana Pengelolaan Hibah (Grants 
Management Plan). Dokumen-dokumen dasar ini menjadi dokumen penting untuk 
mengarahkan, menilai dan mendukung kegiatan LESTARI. Serangkaian penilaian teknis 
digunakan dalam perencanaan proyek dan dalam melakukan seleksi lokasi, termasuk kajian  
terhadap desa dan komoditas di Lansekap Leuser dan Katingan-Kahayan, kajian dampak 
kebakaran hutan pada perkebunan karet rakyat, Kajian Finansial PES/REDD+, Nota Konsep 
Singkil (Singkil Concept Note), dan Kajian Dampak Kebakaran Hutan dan Lahan. 
 
Kebijakan penting yang berhasil disusun pada Tahun 1 mencakup: (1) Peraturan Gubernur 
yang membatasi penggunaan teknis pembakaran untuk membuka lahan di Kalimantan 
Tengah, (2) Peraturan Bupati di Aceh Tengara yang memungkinkan pemanfaatan Dana 
Desa untuk konservasi hutan berbasis masyarakat, (3) suatu Qanun tentang perlindungan 
dan pengelolaan lingkungan di Aceh Selatan, dan (4) SK Dirjen mengenai penggunaan 
METT untuk menilai dan memperbaiki  pengelolaan Kawasan Lindung (PA).  
 
Selama Tahun 1, staff senior LESTARI telah memberikan dukungan dan bimbingan kepada 
para staff dan mitra kerja di lansekap proyek, meningkatkan kemampuan mereka agar dapat 
memberikan hasil kerja konservasi lansekap dan keragaman hayati yang menghasilkan 
dampak yang berkelanjutan. Manajemen senior dari proyek LESTARI juga telah menjalin 
kerja secara berkala dengan para sub-kontraktor untuk memastikan dukungan teknis yang 
efisien dan efektif untuk proyek. Program LESTARI MIS, dirancang dan dikelola dan 
diluncurkan untuk menjalankan operasi proyek, untuk berbagi informasi secara internal, dan 
melacak kegiatan lapangan di lansekap dengan cara yang efisien.  
 
LESTARI senantiasa melakukan komunikasi yang jelas dan rutin dengan pihak USAID 
melalui pertemuan mingguan dan kunjungan lapangan. LESTARI juga secara berkala 
melakukan koordinasi dengan program USAID berbasis-lahan lainnya, terutama proyek 
BIJAK, agar dapat memfasiltasi komunikasi lintas proyek yang lebih luas, memprioritaskan 
kesempatan untuk kolaborasi yang lebih erat, dan lebih jelas menyelaraskan tema strategis 
dari program USAID dengan RENSTRA KLHK.  
 
Selain itu, proyek LESTARI berkoordinasi dan sejalan dengan prioritas Pemerintah RI yang 
mencakup, tetapi tidak terbatas pada, memperbaiki nilai METT, Zonasi Kawasan Konservasi 
(CA), target hutan sosial, One Map, dan restorasi lahan gambut melalui koordinasi dengan 
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instansi di tingkat nasional (KLHK, BIG, BRG, dan ATR) dan di tingkat daerah. Perlu dicatat, 
bahwa dokumen RPP telah disetujui dan ditandatangani antara pihak LESTARI dan 
Direktorat Kawasan Konservasi dari Kementerian SDAE.  
Dalam melaksanakan kegiatannya, LESTARI menerapkan strategi yang efisien dalam 
menggunakan serangkaian mekanisme, termasuk pola implementasi langsung, atau yang 
melalui sub-kontraktor, STTA, SA, dan Hibah. Pada Tahun 1, kegiatan Hibah terutama 
sangat banyak, termasuk pemberian penghargaan kepada organisasi lokal yang melakukan 
konservasi orangutan di Lansekap Leuser dan Katingan-Kahayan. 
 
Menjelang akhir tahun, dilakukan kegiatan penyusunan Rencana Kerja Tahun 2 untuk 
semua lansekap yang mencerminkan hasil kemajuan dari Tahun 1 dan mengembangkan 
strategi dan kegiatan untuk Tahun 2 secara rinci. Dengan menyusun Rencana Kerja Tahun 
2 yang rinci, maka akan mengurangi kebutuhan akan SOW berbasis proyek dan akan 
meningkatkan efisiensi.  
 
Pada akhir tahun juga telah diselesaikan suatu Kajian Pembiayaan Terbatas bersama  
USAID/Indonesia OFM, yang menunjukkan kualitas sistem dan prosedur LESTARI. 
 
Ringkasan Kemajuan Tahun 1 di wilayah kerja LESTARI di Lansekap Aceh, Kalimantan 
Tengah, dan Papua Lansekap disajikan di bawah ini. Perlu dicatat, kemajuan dari setiap alur 
ToC berbeda pada berbagai lansekap (contoh SA1: Kesadaran dan Pembinaan yang paling 
maju terjadi di Kalimantan Tengah karena pendampingan dari media dan kegiatan yang 
melibatkan masyarakat dipimpin oleh Mongabay). Rincian dari kemajuan tiap lansekap 
disajikan pada bagian lansekap pada laporan ini.  

Aceh 
Di Aceh, upaya LESTARI difokuskan pada pelestarian hutan yang kaya nilai konservasi dan 
nilai keragaman hayati di dalam wilayah Taman Nasional Leuser melalui kolaborasi yang 
erat dengan pemerintah daerah, bersama pihak otoritas taman nasional, dan masyarakat 
lokal. Satu MoU telah ditandatangani oleh Dinas Kehutanan Provinsi, yang mewajibkan 
mereka untuk menjalankan kerjasama dalam rangka meningkatkan pengelolaan hutan yang 
lebih baik (KPHL) pada  tingkat lansekap. Hasil kerja Tahun 1 pada lansekap ini yang 
didukung KPH, dan perjanjian pengelolaan bersama, serta pengelolaan yang lebih efektif 
dari Taman Nasional Leuser akan menjadi landasan dasar untuk mencapai target di wilayah 
yang berada dalam target konservasi pada Tahun 2 dan seterusnya.  
 
Untuk meningkatkan efektifitas pengelolaan taman nasional, LESTARI memfasilitasi 
penyebaran METT score, menyelenggarakan pelatihan untuk para manajer Kawasan 
Konservasi, dan membantu menyusun rencana aksi guna memperbaiki METT score. 
Bersamaan dengan hal itu, LESTARI mendukung kegiatan nyata di lapangan guna 
membantu memonitor, mendeteksi, dan mencegah pembalakan liar dan pelanggaran hukum 
terkait satwa liar yang dilindungi. Dengan dipimpin oleh WCS, LESTARI menyelenggarakan 
pelatihan dan peluncuran Patroli SMART  yang bertujuan untuk melindungi habitat satwa liar 
dan melakukan monitoring agar para manajer Kawasan Konservasi dapat bertindak lebih 
cepat secara strategis.  Suatu Unit Tanggap Cepat untuk Satwa Liar mulai beroperasi agar 
dapat langsung berhubungan dengan masyarakat dalam mengatasi konflik antara manusia 
dan satwa liar, sementara terdapat juga satu Unit Pemantauan Pelanggaran Hukum terkait 
perdagangan satwa liar yang dilindungi.  Kamera pelacak dpasang untuk memonitor 
penyebaran dan jumlah populasi dari spesies satwa yang berada di Taman Nasional agar 
dapat menentukan wilayah mana yang paling tepat untuk melakukan upaya konservasi 
alam.   
 
Terkait dengan pihak pemerintah daerah, LESTARI telah menandatangani MOU dengan 
Kabupaten Aceh Barat Daya, dan setelah itu memenuhi permintaan pihak pemerintah untuk 
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membantu menyusun suatu strategi untuk model percontohan RDTR. RDTR merupakan 
rencana tata ruang pada tingkat daerah, memfasilitasi masyarakat daerah dan pihak sektor 
swasta untuk membangun rasa memiliki. Terkait dengan wacana mengenai reformasi 
kebijakan publik, LESTARI mendukung diadakan konsultasi publik untuk suatu Kebijakan 
yang baru untuk Dana Lingkungan Hidup di Aceh Tenggara yang merupakan hasil dari 
proyek sebelumnya yakni proyek IFACS KLHS. Setelah diadakan pertemuan teknis, Bupati 
membentuk tim teknis untuk merumuskan SK Bupati di Aceh Tenggara untuk dapat 
mengelola dan memanfaatkan Dana Desa bagia kegiatan konservasi hutan yang berbasis 
masyarakat.  
 
Wacana publik untuk Kebijakan Baru mengenai Lingkungan Hidup di Aceh Selatan juga 
diperoleh dari dokumen KLHS. Tim teknis yang terdiri dari anggota MSF mulai 
mempersipakan suatu draft Qanun / Perda untuk diserahkan kepada DPRD untuk 
Pengelolaan Lingkungan Hidup di Selatan dengan mengutamakan Lansekap Leuser. Qanun 
merupakan implementasi dari Undang-undang No 32/2009 tentang Perlindungan dan 
Pengelolaan Lingkungan Hidup, yang mengatur pemerintah kabupaten dalam hal 
merencanakan, memanfaatkan  dan melindungi lingkungan hidup terutama pada 4 
ekosistem yang khusus: sungai, daerah pesisir, lahan gambut,dan Kawasan Ekosistem 
Leuser. 
 
Mengingat besarnya jumlah masyarakat yang tinggal di zona penyangga di Taman Nasional 
Leuser, maka dukungan untuk program pengelolaan bersama hutan digiatkan dan 
diutamakan selama Tahun 1. Pertama, LESTARI membantu menyusun draft rencana 
pembangunan desa jangka menengah (RPJMDes) yang memasukkan pengelolaan 
bersama konservasi lingkungan hidup dan konservasi air dalam visi di tiga desa 
percontohan. Kedua, LESTARI melakukan kajian awal mengenai hutan rakyat di wilayah 
Menggamat. Karena mendapat dukungan sepenuhnya dari para pemangku adat, LESTARI 
akan mendukung 13 desa di lansekap ini agar memperoleh izin untuk mengelola kawasan 
ini melalui program hutan sosial. Ketiga, LESTARI mulai mendukung 2 FMU di Lansekap 
Leuser dalam menyelenggarakan konsultasi publik untuk menghimpun masukan dari public 
dalam membuat rencana jangka panjang di tingkat kabupaten. Kerjasama dengan FMU 
menunjukkan perlu ada dukungan yang lebih komprehensif untuk mengembangkan 
kelembagaan dan kemampuan, sehingga ini menjadi prioritas LESTARI pada Tahun 2.  
 
Dalam membangun sinergi melalui program pengelolaan bersama (co-management 
initiatives), LESTARI juga mendukung program untuk memfasilitasi masyarakat setempat 
agar dapat menjalankan mata pencaharian yang berkelanjutan di kawasan strategis, zona 
penyangga agar dapat mengurangi perambahan hutan dan kerusakan hutan di Lansekap 
Leuser. Telah dibentuk suatu Kemitraan Pemerintah Swasta (KPS) dan diluncurkan 
bersama dengan PT Kampung Kearifan Indonesia (Javara) yang mendukung budidaya 
kakao organik. KPS ini bertujuan meningkatkan kehidupan petani dengan memastikan harga 
jual yang lebih baik, akses pasar yang lebih mudah, praktik pertanian yang juga lebih baik.  
 
Terakhir, LESTARI melanjutkan landasan yang sudah terbangun oleh proyek IFACS 
mengenai program yang terkait ekowisata  yang dapat mendukung model pembiayaan yang 
berkelanjutan untuk konservasi di Lansekap. Dengan memanfaatkan hasil temuan dari 
survei ekowisata IFACS yang dilakukan melalui IDguides dan INDECON sebagai titik awal, 
tim LESTARI melakukan pemetaan dengan mengajak partisipasi para pemangku 
kepentingan dan beberapa lokasi ekowisata yang berpotensi untuk dikembangkan lebih 
lanjut.  Kegiatan ini mencakup kegiatan yang mengidentifikasi kepentingan pemerintah 
daerah dan mengidentifikasi lokasi yang berdekatan yang dapat dimasukkan sebagai tujuan 
ekowisata. Kegiatan ini akan berlanjut seiring dengan perkembangan model bisnis 
ekowisata yang menjadi prioritas tertinggi pada daftar proyek yang terpilih. 
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Kalimantan Tengah 
Mengingat akibat kebakaran hutan dan lahan pada tahun 2015 yang menyebabkan dampak 
pada kesehatan, kehidupan dan kerugian ekonomi serta peningkatan yang pesat dari emisi 
GRK serta terjadi kehilangan keragaman hayati, terutama satwa orangutan dan habitat 
orangutan, LESTARI mengutamakan kegiatan di Lansekap Katingan-Kahayan selama 
Tahun 1. Fokus kegiatan dipusatkan pada wilayah selatan lansekap di Kabupaten Pulang 
Pisau, dengan menggunakan analisis GIS dan gambar dari hasil pemotretan drone yang 
menunjukkan jumlah titik api yang sangat banyak di hutan dan di lahan gambut yang 
menghancurkan kawasan masyarakat setempat. Oleh karena itu, ketiga tema teknis 
diarahkan untuk mengedepankan pengelolaan kebakaran yang terintegrasi dan restorasi 
lahan gambut, berkoordinasi dengan BRG serta mendukung kegiatan prioritas BRG.  
 
Hasil kerja Tahun 1 pada lansekap ini -yang mencakup perbaikan manajemen Taman 
Nasional Sebangau, dan memberi pelatihan konsesi kayu pada RIL-C, serta adanya 
perjanjian pengelolaan bersama- akan menjadi landasan untuk mencapai perbaikan daerah 
konservasi pada target wilayah yang terukur selama Tahun 2 dan seterusnya.  
 
Upaya peningkatan kesadaran dan pembinaan secara konsisten difokuskan pada upaya 
sosialisasi atau komunikasi kepada masyarakat umum dan juga kepada para pembuat 
kebijakan. Suatu Kajian atas Dampak Kebakaran Hutan dan Lahan dilakukan untuk 
memperoleh data kuantitatif dan data mengenai dampak pada kesehatan dan kehidupan 
masyarakat setelah kebakaran. Bersamaan dengan itu, telah dibuat serial video dan kisah 
Pahlawan Kebakaran dari Lapangan yang disebarkan untuk mengangkat kisah-kisah 
setempat dan orang-orang Unggulan LESTARI (LESTARI Champions), yang kemudian 
menjadi terkenal karena mendapat dukungan dan promosi dari LESTARI. Sebagai contoh, 
Menteri KLHK, Ibu Siti Nurbaya, secara khusus ingin menonton video singkat yang dibuat 
oleh LESTARI mengenai Pak Sumarjito. Ibu Siti kemudian bertemu Pak Sumarjito untuk 
mengetahui lebih banyak mengenai latar belakang beliau dan bagaimana beliau secara aktif 
mempromosikan praktik pembukaan lahan tanpa membakar. Sebagai akibat dari peliputan 
media, Pak Sumarjito menjadi semakin terkenal dan dengan demikian pesan mengenai 
solusi untuk mengelola lahan secara berkelanjutan semakin tersebar kepada khalayak 
umum.  
 
Terkait dengan tata kelola hutan dan pemanfaatan lahan yang lebih baik, salah satu 
pencapaian utama LESTARI dalam Tahun 1 pada lansekap ini adalah dukungan untuk 
menyusun KLHS tingkat provinsi di Kalimantan Tengah. Hal ini merupakan inisiatif yang 
didorong oleh pihak pemerintah, sebagai tanggapan atas permintaan BAPPEDA untuk 
menyusun KLHS yang baru untuk RPJMD bagi Gubernur yang baru. KLHS ini mendapat 
pengakuan baik dari pemerintah daerah maupun dari pemerintah pusat karena dihasilkan 
secara tepat waktu dan karena kualitasnya baik. KLHS mengangkat beberapa masalah 
penting yang berdampak pada Lansekap Katingan-Kahayan termasuk rekomendasi yang 
dipusatkan pada 6 program prioritas (KRP) untuk dimasukkan dalam draft RPJMD. Dalam 
tiap KRP, KLHS memberikan rekomendasi yang langsung terkait konservasi hutan. Hal ini 
mencakup percepatan dan penguatan KPH di kawasan rentan berdasarkan peta ekologi dan 
bukan berdasarkan batas-batas wilayah administratif, mencabut izin perkebunan di hutan 
yang bernilai konservasi tinggi dan yang di wilayah lahan gambut, percepatan izin hutan 
sosial, dan menyelesaikan masa hak guna di kawasan hutan dengan mekanisme IP4T 
(Inventarisasi Penguasaan, Pemilikan, Penggunaan, dan Pemanfaatan Tanah). Dokumen 
KLHS akan menjadi bagian dari Perda RPJMD dan menjadi arus-utama dalam Renstra di 
SKPD pada Tahun 2. Karena hal ini merupakan proses yang berulang, KLHS berhasil 
mempengaruhi para penyusun RPJMD untuk mencantumkan secara eksplisit referensi 
LEDS (Strategi Pembangunan Emisi Rendah) dan aksi lanjutannya dalam rencana 
pembanguan ekonomi yang final. 
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Berkaitan dengan KLHS, adanya perangkat untuk melakukan uji (screening) keberlanjutan 
yang berbasis laman (web-based sustainability screening tool) atau SST, dipusatkan di 
Pulang Pisau di mana terjadi kerusakan paling parah akibat pemberian izin yang salah dan 
di mana terdapat risiko paling tinggi dari emisi GRK di seluruh lansekap di wilayah kerja 
LESTARI. Dengan melibatkan para pemangku kepentingan bersama pihak instansi 
pemerintah di Pulang Pisau dan provinsi Kalimantan Tengah, maka data perizinan dan 
pemanfaatan lahan dapat diperoleh sehingga dapat terbuka dan dipelajari oleh publik secara 
efektif. Perangkat SST yang berbasis laman (web-based) saat ini digunakan untuk 
membantu proses perencanaan di tingkat desa  dalam mengelola/mengatasi kebakaran 
hutan dan lahan secara terpadu, mengidentifikasi daerah berisiko agar dapat dilakukan 
persiapan untuk menekan kebakaran, dan menetapkan kawasan ketahanan pangan yang 
tepat. Perangkat SST akan beralih dari bentuk protipe menjadi perangkat yang lengkap 
setelah dikembangkan pada Tahun 2.  
 
Kegiatan yang signifikan selama Tahun 1 juga diarahkan langsung untuk mendukung upaya 
restorasi lahan gambut yang bertujuan untuk menanggulangi risiko kebakaran hutan dan 
banjir. Bekerjasama dengan Badan Restorasi Gambut (BRG), LESTARI membantu 
melakukan kajian hidrologis cepat seluas 440.000 hektar Blok C (KHG 14), di Pulang Pisau 
agar dapat menentukan secara tepat di mana lokasi bendungan kanal yang utama yang 
harus dibuat. Bendungan ini akan membantu merestorasi fungsi hidrologis dari lahan 
gambut dengan menaikkan level air pada musim kering dan mengelola banjir pada musim 
hujan. Selain itu, sebuah visualisasi tahapan (storyboard visualization) dibuat untuk 
disampaikan sebagai informasi bagi para pemangku kepentingan mengenai dampak dari 
bendungan ini terhadap lansekap, yang mendapat dukungan sepenuhnya dari Forum MSF 
Pulang Pisau. Estimasi biaya pembangunan dam juga telah diselesaikan disertai rencana 
implementasi selama musim kering pada pertengahan 2017. Namun sebelum melangkah 
lebih lanjut, akan perlu memberi perhatian yang cukup besar pada penguatan dukungan 
masyarakat dan pemerintah daerah, melaksanakan FPIC yang teliti, dan memastikan 
bendungan-bendungan yang dibangun tetap bertahan sesuai standar pedoman USAID. 
 
Mengenai program pengelolaan bersama masyarakat, LESTARI membantu menyusun 
RPJMDes pada 5 desa percontohan yang memasukkan pengelolaan kebakaran terpadu, 
sistem zonasi dan visi pengelolaan hutan secara kolaboratif ke dalam rencana 
pembangunan mereka.  Bersamaan dengan hal itu, LESTARI memfasilitasi pengajuan 
permohonan izin pengelolaan hutan sosial bagi 14 desa ke KLHK agar memastikan 
masyarakat dapat mengakses hutan dan sumber daya hutan.  
 
Berkaitan dengan pengelolaan kawasan hutan lindung, LESTARI terus memberi dukungan 
untuk implementasi perangkat METT dalam menilai secara kuantitatif dan memonitor kinerja 
manajemen dan mengoptimalkan pemanfaatan sumber daya agar melindungi sumber daya 
alam di kawasan hutan lindung. Lokakarya METT diselenggarakan bagi para staff Taman 
Nasional Sebangau dan Bukit Baka Bukit Raya sebagai sosialisasi hasil penilaian 
menggunakan angka METT agar meningkatkan rasa memiliki dari para pengelola Kawasan 
Konservasi terhadap hasil METT, sehingga membangun komitmen mereka untuk 
memperbaiki nilai METT dan menyusun suatu rencana aksi untuk memperbaiki angka METT 
tersebut. LESTARI juga mendukung integrasi rencana zonasi dari Taman Nasional Bukit 
Baka Bukit Raya dan Sebangau menjadi Kebijakan Satu Peta (One Map policy). Selain itu, 
penerima hibah BOSF LESTARI berhasil merehabilitasi dan melepaskan kembali 8 
orangutan ke Taman Nasional Bukit Baka Bukit Raya.  
 
Terkait pengembangan mata pencaharian yang berkelanjutan di wilayah strategis, dilakukan 
asesmen di lansekap Katingan-Kahayan yang menghasilkan terpilihnya desa target untuk 
konservasi dan perusahaan hijau (green enterprises) atau Kemitraan Pemerintah Swasta. 
Hasil karet dari perkebunan rakyat merupakan komoditas lokal yang pertama dikembangkan 
dengan mekanisme KPS. Selain memusatkan perhatian pada rehabilitasi perkebunan 
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rakyat, KPS ini bertujuan mendidik para petani menerapkan Praktik Pertanian yang baik 
(Good Agricultural Practices) atau GAP dan mengelola kebakaran hutan untuk mengurangi 
risiko kebakaran sementara juga memperbaiki teknik memanen mereka sehingga dapat 
memperbaiki harga jual produk karet mereka. Mitra kerja dalam hal ini termasuk Bank 
Indonesia yang membantu mendirikan balai pengeringan karet dan lahan demo tanaman 
karet, menyediakan peralatan dan pupuk organik, dan pabrik penampung karet yang 
menjadi pembeli.  
 
Mengingat banyaknya pihak swasta yang berusaha di atas lahan hutan dan terdapat emisi 
GRK dan ancaman pada keragaman hayati pada lansekap ini, maka upaya yang dilakukan 
pada Tahun 1 dipusatkan pada identifikasi peluang yang mendukung sektor swasta 
menerapkan Praktik Manajemen Terbaik (Best Management Practices) atau BMP. 
  
Telah dilakukan penanda-tanganan MOU dengan 9 pemegang konsesi kayu dengan 
memberikan pelatihan mengenai Reduced Impact Logging to Reduce Carbon Emissions 
(RIL-C), konservasi pada lahan yang memiliki nilai konservasi tinggi (HCV), dan pengelolaan 
bersama masyarakat. Pelaksanaannya akan mulai awal Tahun 2.  
 
Pada bagian akhir, LESTARI menjajaki program terkait ekowisata dalam tahun pertama agar 
dapat mendukung model pembiayaan yang berkelanjutan untuk konservasi di lansekap 
Katingan-Kahayan. Tim LESTARI bekerja dengan pemangku kepentingan dari tim lansekap, 
pemerintah daerah, taman nasional, masyarakat dan sektor swasta secara partisipatif dalam 
melakukan pemetaan atas peluang ekowisata yang sudah ada dan yang potensial di Taman 
Nasional Sebangau, Taman Nasional Bukit Baka Bukit Raya, dan Pulang Pisau. Kegiatan ini 
akan berlanjut dengan berkembangnya model usaha ekowisata yang menjadi prioritas tinggi 
bagi proyek yang terpilih. 

Papua 
Di Papua, kegiatan di Tanah Rendah Lorentz dan Lansekap Cyclops dipusatkan pada 
peningkatan kapasitas pengelola Kawasan Konservasi dan pemberian dukungan bagi 
program pengelolaan bersama masyarakat di wilayah penyangga. Di Mappi-Bouven Digoel, 
kegiatan proyek mencakup penilaian atas perkembangan mata pencarian yang 
berkelanjutan dan pembatasan pemanfaatan lahan. Di Lansekap Sarmi, sudah 
ditandatangani MOU dengan  2 perusahaan pemegang konsesi kayu untuk bekerjasama 
menerapkan BMP. Namun mengingat situasi politik di Kabupaten Sarmi, kegiatan LESTARI 
yang terkait program tata kelola dan kegiatan yang melibatkan masyarakat untuk melindungi 
hutan ditunda tanpa batas waktu tertentu.  
 
Kegiatan Tahun 1 di Papua termasuk perjanjian pengelolaan bersama, untuk pelatihan RIL-
C bagi para pemegang konsesi, dan perbaikan manajemen di Cagar Alam Cyclops akan 
menjadi landasan untuk mencapai target konservasi yang terukur pada Tahun 2 dan 
seterusnya.  
 
Di lansekap Cyclops, LESTARI berhasil menyelenggarakan acara peluncuran lansekap 
Papua bersama Gubernur Papua dan Duta Besar Amerika Serikat. Bersamaan dengan 
acara peluncuran ini, LESTARI mendukung finalisasi deklarasi kolaborasi pengelolaan 
Cagar Alam Cyclops dan memfasiltasi penanda-tanganan deklarasi tersebut. Deklarasi 
ditanda-tangani oleh berbagai pemangku kepentingan pada acara peluncuran LESTARI di 
Jayapura, termasuk BKSDA, pemerintah provinsi dan kabupaten, pihak swasta, dan wakil 
dari masyarakat adat yang tinggal di dalam dan di sekitar Cagar Alam. Untuk melaksanakan 
perjanjian tersebut, LESTARI memfasilitasi penyusunan draft perBup tentang pengelolaan 
zona penyangga agar memastikan komitmen jangka panjang (termasuk alokasi anggaran) 
dari pihak pemerintah kabupaten. LESTARI juga mulai memberikan percontohan program 
pengelolaan bersama di 3 desa melalui pembuatan peta secara partisipatif.  
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Guna meningkatkan efektivitas pengelolaan Taman Nasional Lorentz dan Cagar Alam 
Cyclops, LESTARI memfasilitasi sosialisasi perangkat uji METT, memberikan pelatihan bagi 
para pengelola Kawasan Konservasi dan membantu menyusun rencana aksi untuk 
memperbaiki nilai METT. Bersamaan dengan itu, LESTARI membantu meyelenggarakan 
pelatihan dan melaksanakan Patroli SMART di Cagar Alam Cyclops agar dapat 
memperbaiki perlindungan habitat satwa liar dan kegiatan monitoring. Pelatihan dan 
pelaksanaan Patroli SMART direncanakan untuk Taman Nasional Lorentz pada Tahun 2.  
 
Pada Lansekap Tanah Rendah Lorentz, dilakukan kajian lingkungan dan ketahanan sosio-
ekonomi, yang menghasilkan beberapa desa terpilih sebagai percontohan untuk program 
pengelolaan bersama.  Selain itu, LESTARI memfasilitasi penyusunan perjanjian kemitraan 
antar multi-pemangku kepentingan guna mendukung konservasi keragaman hayati di dalam 
dan di sekitar Taman Nasional Lorentz, yang ditandatangani oleh BKSDA Papua. Taman 
Nasional Lorentz, Pemerintah Kabupaten Mimika, wakil masyarakat adat (LEMASKO dan 
kepala desa Fanamo), PT Freeport, dan LESTARI. 
 
Dalam melaksanakan KLHS/RKL, LESTARI mendukung proses revisi KLHS/Strategi 
Pembangunan Emisi Rendah di Mimika yang mencantumkan ancaman baru yang dihadapi 
pada lansekap. Proses ini dikelola oleh Bappeda dan memasukkan hasil analisis dari para 
ahli dan hasil dari konsultasi publik memanfaatkan forum MSF. LESTARI memanfaatkan 
kesempatan melakukan revisi rencana tata ruang 2015 untuk mendorong perhatian pada 
KLHS dan mempromosikan penggunaan dokumen KLHS. LESTARI akan memprioritaskan 
agar melakukan pemutakhiran rencana tata ruang Mimika, melalui forum MSF  dengan 
diadakan konsultasi publik yang bersifat terbuka luas dan inklusif.   
 
Selama Tahun 1, LESTARI mendukung forum MSF yang terbuka luas dan bersifat inklusif di 
Kabupaten Mimika, Asmat, Mappi, dan Bouven Digoel untuk membahas masalah terkait 
keberkanjutan lansekap. Untuk mendukung akuntabillitas internal dan memperkuat 
pemahaman atas peran forum MSF serta prosedur operasional MSF, maka disusun protocol 
yang disederhanakan dan dibuat standardisasi dengan membuat laporan yang 
menggunakan format laporan tertentu dan diberikan pedoman petunjuk. Kabupaten Mimika 
setuju untuk melakukan konsolidasi dari semua forum MSF yang telah ada agar menyatu di 
bawah dukungan LESTARI. Hasil utama dari diskusi forum MSF mencakup: pemanfaatan 
forum MSF untuk melakukan revisi secara partisipatif terhadap RTRW dan membangun 
kesadaran akan nilai konservasi yang tinggi bagi pengembangan Rencana Konservasi 
Lahan (LCP) di Mappi dan Bouven Digoel; pengembangan Kelompok Kerja Perempuan dan 
revisi RTRW secara partisipatif di Mimika; dan partisipasi dalam melakukan survei terhadap 
penyu berhidung babi (pig-nosed turtle - Carettochelys insculpta) dan pelatihan pengelolaan 
mangrove bagi perempuan di Asmat.  
 
Pada Lansekap Mappi-Bouven Digoel, dilakukan asesmen awal tentang potensi investasi 
untuk pengembangan mata pencaharian yang berkelanjutan berbasis komoditas lokal. Hasil 
dari asesmen ini adalah suatu rencana strategis untuk membina kemitraan dengan pihak 
swasta dalam mengembangkan dan memperbaiki kehidupan masyarakat lokal. Kegiatan ini 
akan digabungkan dengan hasil asesmen kecocokan lahan yang digunakan untuk 
menyusun rencana strategis di seluruh lansekap yang mendukung program lansekap utama: 
pembatasan pemanfaatan lahan. Hasil akhir akan dibagi dan dibahas dalam forum MSF 
dengan pemangku kepentingan yang terkait selama triwulan pertama pada Tahun 2.  
 
Pada tingkat provinsi, LESTARI melakukan perbaikan pada Sistem Tata Ruang Papua 
(SIMTARU). SIMTARU bertujuan membantu mencapai para SKPD saling bertukar informasi 
yang dinamis dan transparen pada SDI di tingkat provinsi dan kabupaten di dalam wilayah 
lansekap LESTARI. SIMTARU menjadi tahapan penting sebagai landasan dalam proses 
pemberian izin pengelolaan sumber daya alam dengan cara memberikan pelatihan bagi 
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petugas unit one-stop-shop di Papua pada tingkat provinsi agar dapat mengintegrasikan 
data dengan SDI. Selain itu, SIMTARU memperkuat kaitan data geospasial antara tingkat 
provinsi dan di tingkat Kabupaten Sarmi dan Mimika. Tim LESTARI memfasilitasi 
penandatangan dokumen MoU antara Gubernur dan BIG yang secara eksplisit merujuk 
SIMTARU, selain itu memfasilitasi dua SK Gubernur mengenai mengembangkan SIMTARU, 
satu tentang pembentukan SIMTARU dan yang satu tentang pemberian izin pengelolaan 
sumber daya alam. Langkah fundamental berikutnya untuk menjalankan SIMTARU adalah 
pengesahan SK Gubernur tentang pembentukan SIMTARU. 
 
Terakhir, kegiatan komunikasi, pendampingan dan pengelolaan pengetahuan LESTARI 
bersifat dinamis dan lintas sektor selama Tahun 1 di seluruh lansekap, dengan secara efektif 
mendokumentasikan dan melakukan sosialisasi hal-hal utama, pencapaian proyek, praktik 
terbaik, dan pembelajaran bagi masyarakat luas baik di tingkat internasional maupun di 
tingkat lokal. Hal ini memperkuat pesan dari tema teknis yang disebarkan dan 
mempromosikan kegiatan LESTARI, serta mendukung pembentukan konstituen yang efektif 
untuk konservasi.  
 

TANTANGAN, PELUANG, DAN PEMBELAJARAN 
PADA TAHUN 1 

 Awal mula yang agresif pada Tahun 1 mengakibatkan terjadi keadaan di mana 
secara teknis para pemangku kepentingan tidak saling berbagi informasi (Technical 
silos). Namun seiring dengan berjalannya Rencana Kerja Tahun 2, berbagai 
komponen dan kegiatan mulai bersinergi sehingga dapat menghasilkan dampak 
yang signifikan. Kegiatan transformatif yang terintegrasi pada sub-lansekap 
diperlukan sehingga dapat dilakukan replikasi pada seluruh lansekap proyek.  

 

 Kegiatan yang lebih terperinci pada Rencana Kerja Tahun 2 dapat mengurangi 
ketergantungan pada SOW yang berbasis proyek dan memastikan kerja 
berdasarkan aspek teknis yang rutin.  

 

 Memastikan para staf dan mitra kerja memahami dan menggunakan ToC terbaru 
sehingga intervensi LESTARI menunjukkan adanya keterkaitan antara kerusakan 
hutan dan memperbaiki konservasi keragaman hayati sebagai target secara 
keseluruhan proyek. 

 

 Keterlibatan LESTARI di tingkat provinsi sesuai dengan UU no. 23 tahun 2014 sudah 
diterima dengan baik oleh pemerintah provinsi sehingga siap untuk mengembangkan 
hal-hal yang sudah dilakukan pada Tahun 1.  

 

 Dalam melaksanakan KLHS/RENCANA KONSERVASI LAHAN (RKL) perlu 
dilakukan pembaharuan yang dapat mencerminkan perubahan yang terjadi pada 
level lembaga maupun perubahan kondisi yang terjadi pada lingkungan.  

 

 Forum MSF perlu memperluas keanggotaannya seperti pada forum IFACS MSF agar 
menjadi benar-benar banyak pemangku kepentingannya, sementara MSF tetap 
memisahkan fungsi membangun kepercayaan di antara para pemangku kepentingan 
dan memisahkan kegiatan kelompok kerja yang menginginkan tema teknis yang 
ditentukan oleh MSF dan dilaporkan ke MSF.  

 

 Meskipun hubungan antara LESTARI dan pemerintah setempat cukup baik, namun 
keterlibatan LESTARI lebih banyak pada acara formal dibandingkan dengan kegiatan 
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sehari-hari. Maka diperlukan suatu upaya khusus agar lebih banyak melibatkan 
LESTARI pada kegiatan dengan pihak pemerintah.   

 

 Tantangan kelembagaan yang dihadapi adalah terciptanya mekanisme kerja 
manajemen pada lahan gambut di mana KHG dan KPH sebagian tumpang tindih, 
misalnya KHG14 / KPHXXXI untuk melakukan koordinasi  perilaku sosial yang 
bertanggung-jawab dari masyarakat, juga dari pihak perusahaan perkebunan kelapa 
sawit swasta, dan dari pihak pemerintah daerah serta pihak luar yang terlibat dalam 
kawasan tersebut. Tantangan lain yang juga ditemui di tingkat sektor (intra-sektor) 
adalah misalnya Kantor Dinas Pekerjaaan Umum di tingkat Provinsi dan tingkat 
Kabupaten yang bekerja di KHG14 telah membangun kanal baru.  

 

 Program hutan sosial memberikan cukup peluang bagi masyarakat untuk 
memanfaatkan hutan secara jangka panjang. Dengan komitmen baru Pemerintahan 
Jokowi untuk mempercepat proses mendapatkan izin hutan sosial dengan membuat 
prosedur yang lebih sederhana, maka diharapkan izin hutan sosial dapat lebih cepat 
diperoleh pada lansekap LESTARI. Namun demikian, LESTARI membuka peluang 
untuk membangun kesepakatan pengelolaan bersama dengan para pengelola 
kawasan  konservasi atau pihak swasta.  

 

 Dengan dibubarkan Lembaga REDD+ di tingkat nasional, terlihat jelas kurangnya 
pengarahan dari pemerintah pusat dalam hal MRV untuk REDD+ dan upaya mitigasi 
perubahan iklim lainnya untuk hutan dan pemanfaatan lahan. Tanpa adanya 
pengarahan pemerintah pusat, maka pemerintah provinsi dan lembaga daerah 
lainnya akan sulit memberikan kontribusi pada upaya mitigasi perubahan iklim yang 
nyata dan/atau meraih peluang pasar.  Hal ini juga mencerminkan kendala yang 
terus menerus dihadapi LESTARI dalam upaya mitigasi perubahan iklim pada level 
lansekap.  

 

 Tantangan terkait M&E adalah bagaimana memfasilitasi para staf untuk memiliki 
pemahaman yang lebih dalam terhadap ToC, indikator, dan pengetahuan 
teknis. Namun demikian, bantuan dari tim M&E akan tetap berjalan dan mudah 
diakses. Selain itu, pembagian dokumen ringkasan (brief) telah efektif membantu staf 
untuk memahami pengetahuan teknis.  

 

 Peta jalan KPH pada tingkat pusat dan provinsi terutama dalam mengintegrasikan 
peta tersebut ke dalam peraturan yang berlaku seperti UU no. 23 tahun 2014 yang 
melimpahkan wewenang pada tingkat provinsi. Hal ini menjadi tantangan bagi 
LESTARI dalam hal menetapkan bentuk program pengembangan kapasitas bagi 
KPH.  

 

 UU no. 5 tahun 1990 tentang konservasi keragaman hayati membutuhkan 
penyesuaian agar selaras dengan kebijakan iklim yang berlaku. LESTARI telah 
memfasilitasi konsultasi publik untuk merevisi rancangan UU ini. Namun perlu 
dilakukan penggabungan versi rancangan DPR dan versi KLHK.  

 
Laporan Tahunan ini dibuat dalam versi terjemahan Bahasa Indonesia yang meliputi 
Ringkasan Eksekutif dan menyajikan ringkasan kemajuan Tahun 1, tantangan/peluang, dan 
prioritas bagi 3 tema teknis LESTARI; 6 lansekap LESTARI; Koordinasi, Manajemen, dan 
Komunikasi  Proyek; Monitoring dan Evaluasi; Dana Hibah; Program Nasional, dan Integrasi 
Gender. Lampiran pada bagian akhir laporan meliputi matriks kemajuan Tahun 1, kerangka 
pencapaian hasil LESTARI, diagram ringkasan Program Lansekap LESTARI, dan rencana 
susunan kepegawaian LESTARI terbaru.  
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Figure 2. Peta Lanskap LESTARI 
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LESTARI YEAR 1 
PROGRAM ACTIVITIES  
In its first year of implementation, LESTARI was successful in launching a broad array of 
dynamic and evidence-based activities across all three technical themes that brought about 
measureable progress. The first two quarters were foundational and largely involved project 
launches, socialization activities, assessments, and field activity start-up. The latter two 
quarters focused on deepening existing activities and scaling up synergies through a sub-
landscape approach. This sub-landscape approach provides opportunities for replication 
across the entire landscape, ensures sustainability of project interventions, and therefore, 
increases the likelihood of transformative change.  
 
All LESTARI activities were consistent with the respective Theory of Change (ToC) under 
each Strategic Approach and will ultimately contribute to the project’s primary two goals: 
41% reduction in GHG emissions from forest and land use sectors and 8.42 million hectares 
of forest, including orangutan habitat, under improved management. These two key 
indicators, although not measured within Year 1, were supported through lower level targets 
aimed at improving land use governance and forest management. In line with LESTARI’s 
ToC, it is expected that these outcomes will create the enabling conditions necessary to 
ultimately achieve the two overarching goals 
 
A summary of LESTARI Year 1 progress, per AMEP indicator, is listed in the table below. 
The full Year 1 progress matrix can be found in the appendices of this document.  
 

SUMMARY OF YEAR 1 PROGRESS 

Indicator Measured Y1 Target Y1 Actual % Y1 Target Achieved 

#4 – public policies introduced 
addressing climate change and/or 

biodiversity conservation 
3 3 100% 

#6 – sub-national government 
incorporating high quality SEA-

LEDS and LCPs 
2 0 

30% based on milestones  
(1 KLHS developed for Central 

Kalimantan Province and 1 updated 
for Mimika District) 

#7 – MSF operationalized 2 0 
40% based on milestones 

(7 MSFs have Bupati Decree for 
MSF institutionalization) 

#8 – community champions 
engaged 

50 25 50% 

#9 – people reached by  LESTARI 
communications outreach 

programs 
1,000 120,551 12,055% 

#12 – people receiving USG 
supported training in natural 

resource management and/or 
biodiversity conservation 

1,000 971 98% 

#13 – investment mobilized for 
climate change 

2,000,000 3,477,921 173% 

#15 – private sector firms with 
improved management practices 

2 0 
40% based on milestones 

(11 MOUs signed between LESTARI 
and concessionaries) 

#16 – new PPPs formed 3 3 100% 
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More than half of the Year 1 targets were nearly met or exceeded. Indicators #4 (100%), #9 
(12,000%), and #12 (98%), #13 (173%), and #16 (100%) nearly met, met, or exceeded their 
respective Year 1 targets. Notably, for indicator #9, the LESTARI team did not predict the 
power of social media outreach activities, reaching 12,000% of the Year 1 target. Hence the 
target for this indicator has been revised up significantly for Year 2 and beyond.  
 
Indicators #6, #7, #8, and #15 fell short due to various institutional and operational 
challenges. However, these indicators are expected to be caught up within Year 2. For 
indicator #6, the process to incorporate SEA-LEDS and LCPs into RPJMD both in Central 
Kalimantan and Mimika depended on the local government interim processes and 
procedures. KLHS in Central Kalimantan was finalized in Year 1 but the provincial 
government has not enacted the RPJMD. Central Kalimantan will integrate KLHS as a 
supplement for RPJMD and in 8 related SKPDs in Year 2. Meanwhile, the Mimika 
government has just established a working group to integrate KLHS into RTRW revision. 
Indicator #8 fell short mainly due to operational challenges of reaching Papua project sites 
within Year 1, as community champion targets were mostly on track for Leuser and 
Katingan-Kahayan Landscapes. Indicators #7 and #15 fell short, but are on track based on 
milestone progress. Year 1 MSF focus was placed on revitalizing MSFs and instilling 
effective structure and operation. Regarding BMPs, Year 1 focus was on mapping and 
initiating opportunities for collaboration for RIL-C training, which is a time-intensive training 
process.  
 
The Year 1 progress under each Technical Theme is presented in this section, along with 
implementation challenges and opportunities and Year 2 priorities. Further details of how 
specific activities were implemented can be found in the landscape sections.   
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TECHNICAL THEME 1: FOREST & LAND USE 
GOVERNANCE & ADVOCACY 

Overview 
Year 1 improved landscape governance initiatives, supported by awareness and advocacy, 
nurtured a shared vision for sustainable land use through close collaboration with local 
government, MSF, private sector, media and journalists, and local communities. Work 
involving improved spatial and development planning, revitalizing broad-based MSFs that 
can better advocate for policy change, and strengthened media and journalist networks 
sought to foster enabling conditions for improved forest and land use management within 
LESTARI landscapes. 
 
LESTARI’s theory of change for this technical theme is that through strengthened 
governance and advocacy (including inclusive and transparent planning, budgeting and 
increased funding, natural resource licensing, and monitoring and enforcement), biodiversity 
will be conserved and emissions ultimately reduced in LESTARI landscapes. 
 

 

LESTARI 1 – Awareness and Advocacy   

Year 1 Progress  

Recognizing the importance of strategic interventions in the foundational first year of 
LESTARI, alongside a wide range of initiatives across the landscapes, special awareness 
and advocacy emphasis was placed on the major immediate threats to biodiversity 
conservation and GHG emissions. This was targeted within Leuser and Katingan-Kahayan 
Landscapes, as revealed by the Landscape Baseline Analysis and range of technical 
assessments and on-the-ground experiences related to fire, peatlands, and biodiversity. 
Hence particular attention was given to high-vulnerability areas, e.g., Leuser National Park 
and its buffer zone area in Aceh and degraded peatlands of Pulang Pisau District, Central 
Kalimantan.  
 
In line with the ToC process for SA 1, the Advocacy and Communications team first 
developed a comprehensive engagement strategy aimed at both general and targeted 
audiences. LESTARI intended to inform and influence its key audience including GoI, local 
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communities, MSF, media, private sectors, traditional and religious leaders, and the general 
public. 
 
Subsequently, LESTARI worked to develop outreach activities for knowledge dissemination. 
This included the regular production of project communication such as Stories From the 
Field, Policy Briefs, LESTARI Papers, and other communication products in multimedia form 
that raise awareness on key issues and also convey human anecdotal impacts of LESTARI’s 
programmatic interventions across landscapes. 
  
LESTARI also closely engaged with national and landscape-based media and journalists 
through trainings, gatherings, and capacity building activities to improve coverage on key 
issues. In Aceh, LESTARI implemented a three-day training to improve local journalist’s 
understanding of Leuser landscape approach. Trainings focused on enhancing technical 
understanding on challenges facing the landscapes and their communities. This aimed to 
raise awareness with the general public while exerting greater pressure on decision-makers 
for improved land use policies. Cognizant of the escalating pressures on the Leuser 
ecosystem, Aceh journalists committed to form a network named Jurnalis Peduli Lingkungan 
(Concerned Environmental Journalists). The journalist forum is strategic for at least two 
objectives: 1) improve media exposure on landscape values, threats, and challenges and 2) 
build journalists’ commitment/constituency to be more active in advocating for Leuser 
landscape’s issues to policy makers.  
 
Through this media engagement, LESTARI succeeded to spark publication and public 
discussion on the most pressing issues such as forest and land fires, water resource 
preservation, sustainable forest management, mangrove and peatland conservation, and 
biodiversity protection. Of particular note, due to this training, a 6-page spread on LESTARI’s 
support for mangrove ecosystem conservation was published in the prominent English 
language TEMPO magazine (see LESTARI website for a link to the PDF version). The 
publication was one of the results produced from the Media Gathering and Journalist Visit 
activity in Papua that took place from July 25-30, 2016. In Papua, LESTARI continued to 
produce videos to improve public awareness on species protection (caccatoa, pig-nose 
turtle, cendrawasih), SMART Patrol, and ecotourism that involved both public and private 
sectors.  
 
As a cross-cutting approach, awareness and advocacy work was closely integrated with and 
supportive of other LESTARI strategic approaches. For instance, landscape visualizations 
(via drone imagery and storyboard animation of business-as-usual and sustainable 
landscape scenarios) were produced to clearly convey the importance of canal blocking for 
the restoration of peatland hydrology and mitigation of fires and floods. These visualizations 
targeted members of the Pulang Pisau MSF to garner their support for LESTARI’s peatland 
restoration work.  
 
LESTARI understands the importance of leveraging the power and reach of social media to 
share conservation messages in a rapid and dynamic format. This is a key mechanism by 
which LESTARI supports raising awareness to ultimately build strong constituencies for 
conservation. During Year 1, social media (Facebook and Twitter) accounts were initiated 
and consistently updated with (1) latest articles aimed at awareness raising on climate 
change, forestry, and biodiversity issues; (2) compelling imagery of the value landscape in 
order to highlight the natural capital worth protecting; and (3) key LESTARI activities and 
outcomes. National accounts targeted national and international-level audiences, while 
landscape accounts largely targeted communities within those landscapes. The Katingan-
Kahayan Landscape account was exceptional in reaching tens of thousands of individuals 
regarding the impacts from forest and land fires, with several posts going “viral.” Data on 
total post outreach and accumulation of fans are provided in the Communications section of 
this AR.  
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To complement social media outreach, LESTARI also utilized multiple radio station outlets to 
broadcast interactive dialogues on environmental education in order to expand outreach and 
deliver messages to remote areas.  
 
Through these various efforts, LESTARI was successful in moving forward issues such as 
fire-free farming, peatland restoration, water catchment area protection, species 
conservation, sustainable landscapes, improved forest-land governance, private sector 
engagement, and integration of LEDS, and inspired policy makers to adopt changes. In 
Central Kalimantan, local government committed to incorporate fire-free farming module as 
the technical approach for peatland-based farming. In Aceh, LEDS have been integrated to a 
number of piloted villages mid-term planning (RPJMDes). The video production of Saman 
Dance has attracted the Aceh local tourism board to promote ecotourism and combine with 
conservation values. In Papua, LESTARI communication and advocacy activities helped 
support multi-stakeholders, including the private sector, to more actively participate in 
mangrove conservation and mangrove-related livelihood development.  
 
Finally, LESTARI was active in identifying opportunities for engagement with key decision 
makers at the local level through interviews (e.g. with Bupati of Pulang Pisau regarding his 
perspectives on the importance of fire and peatland management) and offline events. 
Concurrently, LESTARI identified and promoted local champions through compelling short 
videos and Stories From the Field publications. Two particular cases are highlighted in the 
callout box on the following page.  
 

Landscape 

Indicator #9 
Number of People Reached 

Indicator #8 
Number of Champions Engaged 

Target 
Y1 

Achievement Y1 Target Y1 
Achievement 

Year 1 

Leuser  300 1,842 15 15 

Katingan Kahayan  300 6,423 15 9 

Lorentz Lowlands  150 108,143 5 1 

Mappi Bouven Digoel  50 7 5 - 

Sarmi  50 - 5 - 

Cyclops  150 179 5 - 

National  - 3,598 
  

Province  - 359 
  

 Total  1,000 120,551 50 25 
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Promoting LESTARI Champions 
 

During Year 1, LESTARI worked to identify and promote Champions from the landscapes that 
demonstrate leadership within their communities in advocating for sustainable land use.  
 
Bapak Sumarjito, a proponent of fire-free land clearing and Coordinator of Prevention and Early 
Fire Detection of Manggala Agni in Kuala Kapuas, Central Kalimantan, was identified and 
interviewed within Year 1. His profile was covered and shared widely via the LESTARI Story From 
the Field publication entitled Sumarjito and Land Without Fire and short video entitled Sumarjito and 
Zero Burning Land Clearing Method.  
 
Similarly, LESTARI interviewed Pak Taman regarding his fire-free land clearing technique on peat 
in Kalampangan, Palangkaraya, Central Kalimantan. His story was also published in a Story From 
the Field (Fireless Peatland Management by Using Agroforestry Based on Akhmad Tamanuruddin’s 
Experience) and shared widely.  
 
Upon learning about Pak Sumarjito, Minister of KLHK, Ibu Siti Nurbaya, specifically requested to 
view this short video produced by LESTARI. She subsequently met with Pak Sumarjito in early 
October to learn more about his background and the land use practices that he actively promotes. 
Moreover, Ibu Siti visited Pak Taman’s land to witness the various vegetable crops that he 
successfully cultivates. Subsequent to the Minister’s visit, Pak Taman’s land was considered as a 
demplot for agroforestry research.  
 
Prior to LESTARI’s publication and promotion of these community Champions, no local or national 
media had covered these individuals. By partnering strategically with Mongabay in the Katingan-
Kahayan Landscape, producing compelling publications and videos, and using a range of other 
high-impact channels, including a WhatsApp Social Forestry Group, LESTARI has been effective in 
disseminating our messages. Crucially, promoting these Champions is part of LESTARI’s strategy 
to ensure decision makers acknowledge, support, and scale up such sustainable land use 
initiatives, and that they regard the community as their key partner in doing so.  
 
 
 

 

 
LESTARI Champion Pak Taman, agroforestry farmer in Central Kalimantan, who has successfully 

implemented zero-burning land clearing. 
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
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Challenges and Opportunities 

 Heavy rains in 2016 following the 2015 El Niño dry year are diminishing public 
concern about the vulnerability of the peatlands to fire and haze. Furthermore, 
Provincial Public Works recently had the temerity to build a new major canal in 
Pulang Pisau District across one of the most severely burned areas. This serves as 
an opportunity for LESTARI to refocus awareness and advocacy efforts on the 
importance for coordinated action on peatland restoration. 

 

 A comprehensive communication and outreach strategy for the project in Year 2 will 
help achieve more clarity, consistency, and overall higher quality in project 
communications.  

 

 The practical mobile phone application, (ex-IFACS) ASEAN Fire Alert Tool was 
promoted in the peatlands of the Katingan-Kahayan Landscape. 

 

 It has been a challenge to elicit active and regular reporting on LESTARI activities 
from advocacy staff in the field. This underscores the need for ongoing engagement 
from Jakarta to the landscapes.  

 

 Ensuring social media activity is consistent, coherent, and active on all landscape 
accounts has been a challenge. Newly recruited communications staff for Papua 
should help to alleviate this imbalance.  

 

Priority Activities for Year 2 

 Strategically package and share technical content for MSFs in order to increase their 
appreciation, awareness, and understanding of key issues. 

 

 Produce and disseminate project communications documents (Story From the Field, 
Technical Briefs, Papers, Journals) to a wide audience. 

 

 Scale up social media activity in all landscapes by adhering to quarterly themes in 
order to deliver more coherent messages. 

 

 Produce clear landscape visualizations to inform stakeholders of potential landscape 
impacts and outcomes. 

 

 Continue building journalist capacity to report on key issues through trainings and 
fellowships. 

 

 As a cross-cutting approach, continue to collaborate with and amplify the messages 
of other LESTARI technical themes and approaches. 

 

 Extend Mongabay’s contract and adapt this media engagement approach to other 
landscapes. 
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LESTARI 2 – Operationalize Strategic Environmental 
Assessments (SEAs) and Landscape Conservation Plans 
(LCPs) 

Year 1 Progress  

Given that improved land use governance enables enduring actions to reduce GHG 
emissions and safeguard conservation, decision-making and policy-making to achieve this 
must be well-informed. Therefore LESTARI re-energized support for arguably the most 
official analytical instrument of Strategic Environmental Assessments (SEAs) and 
complementary Landscape Conservation Plans (LCPs). LESTARI assisted local 
governments and other stakeholders to produce publicly-available ex-IFACS assessments 
(SEA and LCP) to inform new or revised spatial and development plans as well as new local 
regulations in support of landscape management (PERDA, PerGub, PerBup). Where 
necessary, LESTARI supported updating or new SEA. Efforts to operationalize SEA did not 
stop at influencing formulation of new or revised spatial and development plans but were 
applied as a basis to inform sectoral service agency (SKPD) strategic plans (RENSTRA) as 
well as evaluation of the impact of such regional government planning on the landscape. 
Increasing SEA/LCP utility was especially focused on achieving crucial spatial certainty for 
land managers and users in approved functional zones (e.g., FMUs, KHGs and conservation 
areas) that support sustainable outcomes, specifically, what land use is desirable, where it 
should be, and who is institutionally responsible for management and enforcement. While 
the importance of and accessibility to SEA/LCP was emphasized to all LESTARI staff, a 
systematic program of explicitly presenting SEA/LCP at MSF’s was initiated in Pulang Pisau, 
explaining their utility, although all MSFs had access to the SEA/LCP.    
 
SEA Updating 
Recognizing the importance of SEA updating, supplementary assessments were made, e.g., 
the SEA being used to revise Mimika’s spatial plan and hydrological assessments in Pulang 
Pisau peatlands. The original SEA/LCP for Pulang Pisau made scant mention of the 
fundamental role of fire prevention through canal blocking to raise water levels during dry 
seasons. Rapid biophysical and socioeconomic hydrological surveys along 250 kilometers of 
major canals where most excessive peatland drainage occurs across the 440,000 hectares 
of Block C (KHG 14) in Pulang Pisau have enriched SEA/LCP by indicating where canal 
blocking should take place and also providing insights into refinement of the present zones 
for conservation and limited use in turn informing spatial planning. LESTARI support for 
improved RPJMDes has further provided bottom-up information for improved zonation based 
upon land use maps produced by village communities that are also inputs for spatial plan 
revisions, as well contributing to the integration of environmental and fire management at 
grass-roots village levels. This approach also strengthens collaborative forest management 
where there are Hutan Desa.  
 
New District SEA 
Groundwork was laid for a new District-level SEA for a coastal section of the Leuser 
Landscape in Kabupaten Aceh Barat Daya that was not in IFACS. Responding to the 
request of Aceh Barat Daya (Abdya) District and the signing of a collaboration MoU with the 
Bupati, LESTARI prepared a strategy for high-resolution detailed spatial planning (RDTR) 
pilot model including inputs to KPH zonation / blocking and revision of TNGL zonation 
informed by SEA in the Susoh river basin with relevance to the entire District. This Abdya 
work identifies Gunung Leuser National Park (TNGL) and KPH areas upstream of Blang 
Pidie in DAS Susoh as Kawasan Strategis where the Landscape Baseline Analysis had also 
identified high deforestation taking place. The Ministry of Agrarian Affairs and Spatial 
Planning (ATR) expressed keen support for this pioneering activity, which should also assist 
its program of official guidelines for village spatial planning. Here too, planned RPJMDes 
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activities should provide bottom-up inputs of land use and for zonation thereby increasing 
local understanding and sense of ownership in conservation zonation, typically and 
singularly lacking in many state forest areas.   
 
Province Level SEA 
LESTARI has expanded its reach to the provincial level, a necessary consequence of Law 
23 of 2014 as well as an opportunity for more effective linkages between national and sub-
national levels as they impact the landscapes. As a means of engaging more effectively at 
the provincial level of Central Kalimantan, formulation of a new SEA was supported in 
response to BAPPEDA request for the new Governor’s RPJMD, earning accolades from 
regional and national government for its timeliness and quality. The SEA raised important 
issues impacting the Katingan-Kahayan Landscape, warning against road-building, mining, 
and plantation development too close to conservation areas. Ex-IFACS SEA for Katingan, 
Palangka Raya, and Pulang Pisau were used as a resource during preparation of the SEA. 
Two development scenarios were juxtaposed in the SEA, a base case business-as-usual 
economic development and an optimal land use and related development that could 
reasonably be expected. The SEA analysis and public consultation with stakeholders were 
undertaken under the auspices the BAPPEDA SEA team. Being an iterative process, the 
SEA managed to influence the crafters of the RPJMD to include explicit reference to LEDS 
and consequent action in the final economic development plan.  
 
Regional Policymaking 
Regional policymaking also benefitted from ex-IFACS SEA, notably, the framing of a 
Bupati’s Decree in Aceh Tenggara for the use of the village funds and an environmental 
regional regulation (Qanun) Aceh Selatan. Following technical meetings, the Bupati created 
a technical team to formulate a Bupati’s decree in Aceh Tenggara to enable the use of the 
village fund / Dana Desa for environmental interventions in support of the Leuser 
Landscape. The team includes MSF members who will support preparations for public 
consultation about the decree. The technical meeting explicitly drew from the IFACS SEA-
LEDS for justification and direction, specifically, 39 issues from pages 51-78 of the SEA.   
 
The SEA/LCP Matrix on the following page summarizes where SEA/LCPs were 
operationalized. In each district, SEA/LCPs were used as background information to inform 
LESTARI activities. In some cases, specific parts of the SEA/LCP were incorporated in 
processes to produce improved plans and policies. E.g., The PerBup for the use of Dana 
Desa in Aceh Tenggara and the formulation of a regional regulation for environmental 
management in Aceh Selatan.  
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Landscape, 
Province, or 

District 

Milestones [Indicator 6: SEA and LCP Operationalization]: (1) High quality 

SEAs developed or updated; (2) Issuance of Bupati/Head of Dinas instructions for 
incorporation; (3) Incorporation into spatial plans / referred in draft RTRW or draft 

RPJMD; (4) Enforcement evidenced 
Output/ Indicator Achieved & Remarks 

(1) High quality SEAs developed or 
updated 

(2) Issuance of Governor / Bupati / 
Head of Dinas instructions for 

incorporation 

Central 
Kalimantan 
Province 

Developing SEA for RPJMD Kalimantan 
Tengah: 

 Task force team appointment by the 
newly elected governor (SK Gubernur) 

 Workshop on strategic issues 
identification 

 Setting priority issues and public 
consultation preparation 

 Data collection and analysis 

 Formulating 
Mitigation/Adaptation/Alternative 
strategy 

 Formulating recommendation 

 

Output: SEA for RPJMD Kalimantan Tengah 2016-2021 (government commitment to 
include all SEA recommendations in RPJMD) 
Next Steps:  
Formal RPJMD Kalimantan Tengah with SEA as appendix. Therefore all SEA 
recommendations included in RPJMD.  
Support to SKPD to incorporate all SEA’s recommendations in their Renstra SKPD 2016-
2021. 
Related indicator: 6 

Lorentz Lowlands 
Landscape 

Strengthening working group SEA-LEDS 
RTRW revision in Mimika (2016) 

Note: SEA-LEDS finalized and incorporated 
SK Bupati issued during IFACS (2014) 

Output: SEA-LEDS revision process for RTRW Mimika (Milestone: Updated SEA 
considering new threats to the landscape) 
Next Steps: SEA updating and integration into RTRWK revision (MSF role regarding 
public consultation) 
Related indicator: 6 

Mimika 
Strengthening working group SEA-LEDS 
RTRW revision in Asmat (2017) 

 Note: SEA-LEDS was finalized and 
incorporation SK Bupati issued during 
IFACS (2014) 

Output: SEA-LEDS revision process for RTRW Asmat (Milestone: Updated SEA 
considering new threats to the landscape) 
Next Step: SEA updating and integration into RTRWK revision (MSF role regarding 
public consultation). 
Related indicator: 6 

Gayo Lues   

Output: Identification of need to review and update SEA including failure to act on many 
SEA recommendation 
Next steps: 
Review and updating existing SEA Gayo Lues  

Aceh Barat Daya 
(ABDYA) 

Workshop for BKPRD on sustainable land use 
planning 
 
 

 Output: 40 government staff trained on detailed spatial planning in anticipation of SEA 
for detail spatial planning (RDTR) 
Related indicator: 12 

Zonation and RDTR DAS Susoh Abdya  Output: Established RDTR task force in Abdya. 25 government staff trained 
Next steps: 

- Developing SEA for RDTR ABDYA, 
- Developing Detailed spatial plan (RDTR) and  
- Zoning regulation on urban-rural areas in DAS Susoh, Abdya 

Related indicator: 2, 4, 6 & 12 
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Landscape/ 
Districts/ 
Provincial 

Sub-activities 

Milestones [Indicator 4: Policies on 
Climate Change and Biodiversity] 

Output/ Indicator Achieved & Remarks 

Introduced Changed Adopted 
Implem
ented 

Pulang Pisau, 
Katingan 

Developing SOP on Forest and Land Fire 
Control  

X X   

Output: SOP on Forest and Land Fire Control as per SEA Pulang Pisau 
recommendation, p. 96 
Next steps: Advocacy for Forest and Land Fire Control Bupati decree  
Related indicator: 4 

Pulang Pisau Updating SEA      

Output: Review of SEA showed no mention of need for canal blocking, no 
adequate recognition of peatland hydrology as fundamental element for peatland 
restoration. 
Next steps: Updating of SEA with current knowledge about peatland hydrology and 
canal blocking processes, e.g. Rapid Hydrological Survey, Socio Economics of 
Canal Use Survey. 

Kalimantan 
Tengah 
Province 

Developing Academic Paper for Provincial 
Regulation (Perda Provinsi) on “Pencegahan, 
Penanggulangan, Pemulihan Kebakaran 
Hutan dan Lahan di Provinsi Kalimantan 
Tengah” 

X    

Output: Academic Paper for Provincial Regulation (Perda Provinsi) on 
“Pencegahan, Penanggulangan, Pemulihan Kebakaran Hutan dan Lahan di 
Provinsi Kalimantan Tengah”. 
Next steps: Integration of Academic paper into formulation of Perda Provinsi to 
include knowledge centers, capacity building and incentives for land preparation 
without the use of fire e.g. indigenous knowledge of farmers in Kalampangan. 
Related indicator: 4 

Aceh Tenggara 
District 

Developing draft of Bupati Decree on 
“Pedoman Pengalokasian Dana Kute / Desa 
dalam Kabupaten Aceh Tenggara untuk 
Pembangunan di Sektor Lingkungan Hidup 
dan Kehutanan” 

X X   

Output: Draft of Bupati Decree on “Pedoman Pengalokasian Dana Kute / Desa 
dalam Kabupaten Aceh Tenggara untuk Pembangunan di Sektor Lingkungan Hidup 
dan Kehutanan”. With SEA Aceh Tenggara adoption, rec. p. 114-118 is adopted in 
Draft Bupati Decree. 
Next steps: Advocacy to Bupati to enact the draft decree. Once enacted decree 
socialized at the village level. 
Related indicator: 4  

Aceh Selatan 
Developing Qanun (District regulation) on 
“Pengelolaan Lingkungan Hidup di Aceh 
Selatan” 

X    

Output: Draft Academic Paper and Draft Qanun (District Regulation) on 
“Pengelolaan Lingkungan Hidup di Aceh Selatan” that incorporates SEA & LCP 
Aceh Selatan.  
Next steps: Public consultation through MSF, finalizing Academic Paper and 
Qanun Drafts, and advocacy for enactment. 
Related indicator: 4 
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
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Challenges and Opportunities 

 While the sub-landscape approach was established, more work remains for sufficient 
consolidation, e.g., in the sub-landscape of Kec. Kahayan Hilir sub-District nested 
within the Block C peatscape of Pulang Pisau itself nested within the wider Katingan-
Kahayan Landscape, close collaboration with local government needs to be better 
integrated with initiatives for BRG and partner infrastructure and desa perduli 
gambut.  

 

 The greatest institutional challenge remains the establishment of workable 
stewardship mechanisms in peatlands where KHG and KPH partially overlap, e.g., 
KHG14 / KPHXXXI to coordinate socially responsible behavior of local communities, 
private sector oil palm plantations, and local government agencies as well as outside 
agencies within the overlapping areas. Even intra-sectorally there are challenges, 
e.g., Provincial and District Public Works agencies operating in KHG14 have opened 
new canals. 

 

Priority Activities for Year 2 

 Periodic M&E drone imagery in selected sub-landscapes to increase accountability of 
land users and set up comparative opportunities for establishing attribution of 
LESTARI initiatives in line with the main biodiversity and GHG emission goals 

 

 Updating of all SEA/LCP in LESTARI landscapes 
 

 Ensuring all stakeholders in LESTARI landscapes use high-quality SEA/LCP to 
influence decision making and policymaking 

 

 Informing rationalized landscape zonation (Leuser, Katingan-Kahayan, and Lorentz 
Lowlands Landscapes) 

 

 Informing KPH zonation (Leuser and Lorentz Lowlands Landscapes) 
 

 SEA/LCP operationalization (Leuser, Katingan-Kahayan, Lorentz Lowlands, and 
Mappi-Bouven Digoel Landscapes) 
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LESTARI 3 – Environmental Governance 

Year 1 Progress  

Given that improved land use governance enables enduring actions to reduce GHG 
emissions and safeguard conservation, LESTARI has strengthened decision-making and 
policy-making to achieve this not only through high-quality SEA/LCP but also through 
ensuring broad-based citizen support for a transformative sense of multi-stakeholder 
ownership in better environmental governance. Modalities for achieving this have been 
through MSFs as well as advocacy for policy change and far-reaching communications 
underpinned by up-to-date geospatial information about sustainable natural resource 
licensing. 
 
Multi-Stakeholder Forum Support 
In Year 1, Ex-IFACS MSF were revived in ways to be more effective, notably, through 
broader-based membership, formalization, and the creation of dynamic technical theme 
teams (Pokja). LESTARI Briefs and newspaper articles contributed to knowledge 
management for policy action by public acknowledgement of commitment to improved land 
use practices and reform along with dissemination of SEA/LCP to all operational MSFs so 
that all key stakeholders are better aware of the key environmental issues. Some MSFs 
were more advanced in these regards than others, notably MSF Pulang Pisau and Aceh 
Tenggara. All MSF now have at least a draft SK Bupati. They are widely recognized as 
neutral venues that play an important role in building mutual understanding, respect, and 
trust among stakeholders in LESTARI landscapes for better coordinated conservation action. 
Deep mistrust remains in sectoral agencies acting alone without consultation. That said, 
MSFs complement decision-making government institutions that are also their members.  
MSF members identify technical themes (informed by SEA) and appropriate action teams 
that operate between MSF meetings.  
 
To ensure a more systematic approach to MSF strengthening and application across all 
LESTARI landscapes, the LESTARI team prepared a simple MSF standard reporting 
template and background guidance paper as a basis for SOP protocols (to ensure genuinely 
inclusive inter-stakeholder collaboration rather than the domination of one group over others) 
as well as a more effective way to inform AMEP. These protocols aim to encourage 
accountability and continuity in view of the fact that not always the same stakeholder 
representatives will attend subsequent MSF meetings, as well as unifying clarification of 
MSF purpose as a genuine forum for multi-stakeholder discourse with necessarily wide 
membership.  
 
An indication of broad-based citizen support of the MSF is the willingness to consolidate 
other MSF-like bodies under the LESTARI-supported MSF. For instance, Mimika District has 
agreed to consolidate all of its various pre-existing MSFs in this way. The Sahabat Cyclops 
initiative will be similarly structured.   
 
After early MSF revitalization, MSFs placed emphasis on technical themes for MSF 
discourse of direct utility for improved management of LESTARI landscapes, e.g., Pokja for, 
 

 Canal blocking in Pulang Pisau 

 Fire use in Pulang Pisau 

 Use of Dana Desa in Aceh Tenggara  

 Qanun Lingkungan in Aceh Selatan  

 PANGLO Gotong Royong of women potential in Gayo Lues 

 Sahabat Cyclops initiative for collaborative management and zonation 
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 Peat dome conservation in Singkil as well as related zonation for smallholder and 
plantation needs that conflict or coincide especially in peatlands 

 PPP for organic cacao in Aceh Tenggara  
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YEAR 1 
MILESTONES 
[Indicator #7: 

Number of MSF 
operational] 

Papua Landscapes / District 

Mappi Bouven Digoel Sarmi Mimika Asmat Cyclops 

MSF 
institutionalized  
(issuance of  Berita 
Acara, MSF 
development and 
formalization) 

 MSF stakeholder 
identification, needs 
assessment and clear 
understanding of the  
nature and function of 
MSF, forum structure 
completed, strategic 
issues identified, a 
draft of SK Bupati for 
MSF (government and 
adat representatives)  

 

 Secretariat based in 
BAPPEDA Mappi 

 

 SK Bupati for new 
MSF 

 

 Shared budget 
totaling IDR 
200.000.000 is in the 
process of APBD 
revision 2016 
(#Indicator 13) 

 MSF stakeholder 
identification, needs 
assessment and clear 
understanding of the 
nature and function of 
MSF, forum structure 
completed, strategic 
issues identified, a 
draft of SK Bupati for 
MSF (government 
and adat 
representatives)  

 

 SK Bupati for new 
MSF 

 

 Shared budget 
totaling IDR 453.000 
is in the process of 
APBD revision 2016 
(#Indicator 13) 

 Revitalization process 
of ex-IFACS MSF 
(70% new members) 

 

 MSF stakeholder 
identification, clearer 
understanding of the 
nature and function of 
MSF, forum structure 
revised, strategic 
issues identified, a 
draft of SK Bupati for 
MSF revised  

 

 Draft SK Bupati 
completed but the 
MSF becomes 
dormant due to 
political tensions 

 ex-IFACS Bupati SK 
for MSF Mimika still 
valid 

 

 Clearer 
understanding of the 
nature and function of 
MSF and strategic 
issues identified.  

 

 MSF Mimika 
becomes a unified 
forum for all other 
existing multi-
stakeholder forums in 
Mimika 

 

 Shared budget 
totaling IDR 300,000 
is in the process of 
APBD revision 2016 
(#Indicator 13) 

 Revitalization process 
of ex-IFACS MSF 
(20% new members) 

 

 Clearer 
understanding of the 
nature and function of 
MSF and strategic 
issues identified. 

 

 Draft SK Bupati for 
MSF Asmat  

 Stakeholders for 
potential Sahabat 
Cyclops identified 
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MSF facilitates and 
discusses issues 
and concerns 
through  series of 
dialogues on 
technically relevant 
themes 

    Thematic meetings 
held on zonation, 
HHBK Mangrove, and 
wildlife protection in 
Lorentz National Park 

 Capacity building and 
raising awareness on 
mangrove 
conservation 

 

 Socialization on 
Lorentz zonation and 
raising awareness 
about protected 
species in Lorentz 
National Park 

 

Next Steps  Use of MSF for 
participatory revision 
of RTRW Mappi 
District 

 

 Working group on 
natural resource 
licensing 

 

 Awareness of HCV 
for LCP development 

 

 Use of MSF for 
participatory revision 
of RTRW Bouven 
Digoel District 

 

 Working group on 
natural resource 
licensing 

 

 Awareness of HCV 
for LCP 
development 

 

 Due to the 
uncertainty of local 
politics, there will be 
no more support 
given to MSF in 
Sarmi 

 New SK Bupati 
recognizes MSF as 
umbrella forum for all 
existing MSF 

 

 Refining of strategic 
issues and formation 
of relevant technical 
working group 

 

 Use of MSF for 
participatory revision 
of RTRW Mimika 
District, 2015-2016 

 

 Development of 
Women Working 
Group for increasing 
their role and 
capacity to promote 
sustainable land and 
forest management 

 
 
 
 
 

 MSF will participate 
in survey for pig 
nosed turtles in 
Asmat 

 

 Training on 
mangrove 
management for 
women in Kampung 
Ewer and Syuru in 
Asmat 

 

 Women Working 
Group for increasing 
their role and 
capacity to promote  
sustainable land and 
forest management 
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YEAR 1 
MILESTONES 
[Indicator #7: 

Number of MSF 
operational] 

Leuser Landscape 

Aceh Selatan Aceh Tenggara Gayo Lues Aceh Barat Daya 

MSF 
institutionalized  
(issuance of  Berita 
Acara, MSF 
development and 
formalization) 

 Draft MSF Charter  

 1st year work plan completed 

 Draft MSF Charter 

 1st year work plan completed 

 SK Bupati for MSF in Gayo Lues 
issued during IFACS is still valid 

 No activities to form MSF  

MSF facilitates and 
discusses issues 
and concerns 
through  series of 
dialogues on 
technically relevant 
themes 

 Series of planning meetings for 
Qanun Pengelolaan Lingkungan to 
integrate SEA and LCP of Aceh 
Selatan 

 Potential of Dana Desa for 
sustainable development in 
forestry and environment 

Corruption allegations with a founding 
member of the MSF have disrupted 
MSF meetings and dialogues   

 

Input from MSF 
dialogues and 
meetings are taken 
into consideration 
by decision and 
policy making 
processes 

  Draft of Peraturan Bupati about 
Allocation Village Fund 

 Community based review and 
revision of RPJMDes Gulo Village 
with participation of some MSF 
members 

  

Next Steps  Continuation of use of MSF for 
Qanun Environment process 

 Women working group and capacity-
building to promote sustainable land 
and forest management 

 MSF dialogue about community-
based forest management for 
tenurial conflict resolution in 
sustainable forest management 

 Improving multi-stakeholder 
understanding on the concept of 
FMU 

 Public consultation of PerBup Dana 
Desa through MSF including 
capacity building for implementation 

 Working group on PES development 

 Creating trust between TNGL and 
other conservation institutions so 
that TNGL willingly participate in 
MSF 

 Improving multi-stakeholder 
understanding on the concept of 
FMU 

 Reformatting MSF and 
reintroduction of MSF principles and 
implementation to stakeholders  

 Improving multi-stakeholder 
understanding on FMU concept 

 Public consultation as part of review 
and updating existing SEA   

 Thematic discussions on 
environmental water services, 
RPJMDes, and ecotourism 

 Working group on PES 

 MSF used in conservation advocacy 
at Saman 10,001 dance event 

 KLHS RDTR public consultation as 
embryo for the MSF 

 Introduction of MSF principles and 
implementation to stakeholders 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 49  

Note: MSF development in Katingan and Gunung Mas Districts will commence in Year 2. 

YEAR 1 
MILESTONES 
[Indicator #7: 

Number of MSF 
operational] 

Katingan-Kahayan Landscape 

Pulang Pisau Palangkaraya 

MSF 
institutionalized  
(issuance of  Berita 
Acara, MSF 
development and 
formalization) 

 Renewed commitment of stakeholders toward the 
importance of broaden memberships of MSF, clearer 
understanding of the nature and function of MSF, forum 
structure revised, strategic issues identified, draft of MSF 
charter developed through Berita Acara  

 MSF self-selects new name of Forum Hapakat Lestari 

 MSF Secretariat is in Balai TN Sebangau  

 Strong sense of ownership as they see LESTARI as 
MSF a partner instead of the only donor 

 Renewed commitment of stakeholders toward the importance of broaden memberships of MSF, 
clearer understanding of the nature and function of MSF, forum structure revised, strategic 
issues identified, draft of MSF charter developed through Berita Acara  

MSF facilitates and 
discusses issues 
and concerns 
through  series of 
dialogues on 
technically relevant 
themes 

 Consensus about peatland hydrology in Pulang Pisau 
and need to keep peatland wet to prevent fire during the 
dry season 

 Consensus on need to undertake canal blocking  

 Working group formed for canal blocking (Tim 9 
Hidrologi Hapakat Lestari) 

 Tim 9 Hidrologi Hapakat Lestari emphasizes the need 
for FPIC in connection with any canal blocking  

 Improved understanding of PES application in Pulang 
Pisau and specific opportunities such as ecotourism 

 Working group formed for PES development (Tim 10 
Pengembangan Jasa Lingkungan) 

 MSF agreed to support the advocacy and campaign of “I Am the Forest” travelling exhibition 

 MSF agreed to facilitate the development of ecotourism in Palangkaraya 

Next Steps  Capacity building for Tim 9 Hidrologi Hapakat Lestari 

 Women Working Group and related capacity building to 
promote sustainable land use governance 

 MSF will be a Conversation Circle for the “I Am the 
Forest” campaign 

 MSF will be a Conversation Circle for the “I Am the Forest” campaign 

 Improve capacity of MSFs member on understanding of pressing conflict resolution and 
mediation in peri-urban peatland where fire is often used 
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Geospatial Information Utility for Improved Land Use Governance 
Support for Spatial Data infrastructure (SDI) was given provided it could be shown to have 
direct utility for improved land use governance. For example, LESTARI decided to take over 
refinement of Papua Province’s Information System for Spatial Planning (SIMTARU) that 
was initiated under USAID ESP and further developed by UKCCU Protarih, which handed 
the system back to USAID support in 2015. SIMTARU aims to help achieve dynamic, 
transparent information exchanges between SKPD at the provincial level and between 
Provincial and Kabupaten SDI within LESTARI landscapes. This past year, community/adat 
areas that Badan informasi Geospasial (BIG) wishes to see incorporated in the One Map 
initiative began to be uploaded into SIMTARU. SIMTARU further took a major step towards 
being a basis for sustainable natural resource licensing by training Papua’s one-stop-shop 
for province-level licensing to be integrated with this SDI. Furthermore, SIMTARU 
strengthened geospatial data linkages between the province level and the Districts of Sarmi 
and Mimika. The underlying approach was to be aligned with the national One Map policy of 
geospatial data compilation, synchronization, and integration, and that each of these should 
be done transparently in line with Law 14/2008. The LESTARI team facilitated signing of the 
MoU document between the Governor and BIG that explicitly refers to SIMTARU, as well as 
refining two draft Governor’s decrees for SIMTARU development, one on establishment and 
the other on natural resource licensing. The fundamental next step for operationalizing 
SIMTARU is the enactment of the Governor’s decree for its establishment. In comparison 
with all other SDI in LESTARI landscapes, SIMTARU at the end of Year 1 was the most 
advanced and is being developed as the learning model for all SDIs in LESTARI landscapes.  
 
Sustainability Screening Tool for Improved Natural Resource Licensing 
After exploratory work in LESTARI landscapes, it was decided that development and rolling 
out of the Sustainability Screening Tool (SST) for Improved Natural Resource Licensing, 
should focus its formative stages on the Katingan-Kahayan Landscape, Central Kalimantan. 
Given that the sharp-end of development is typically manifested in natural resource licensing 
(legal, quasi-legal or illegal), the development of the web-based SST was focused where 
mis-application of licenses has been most damaging and represents the highest risk of GHG 
emissions anywhere in LESTARI landscapes, namely, Pulang Pisau District. Stakeholder 
engagement with government agencies in Pulang Pisau and Central Kalimantan Province 
was formalized resulting in the sharing of important license and land use data, increasing the 
potential for effective public scrutiny. Early results made clear to all parties that some oil 
palm licenses overlap with protection and conservation areas. 
 
SST has framed its development in line with current One Map policy, first and foremost 
(1) geospatial data compilation (kompilasi), that is collation of land and forestry thematic 
maps, (2) integration (integrasi), that is superimposition of thematic maps, and (3) 
synchronization (sinkronisasi), that is dispute resolution of overlapping thematic and licensed 
areas. In line with BIG’s promulgation of approaches introduced in Presidential Decree 9 of 
2016, Cabinet Meeting of April 7, 2016 and inter-Ministerial meeting of June 10, 2016, the 
SST has invited stakeholder feedback through FGDs in the Katingan-Kahayan Landscape at 
the provincial level and with particular focus on Pulang Pisau district. 
 
During Year 1, the SST reached (a) the compilation and integration stages of the One Map 
approach. Additionally, the SST is a user-friendly web-based tool that (b) allows participatory 
village land use mapping that can either be scanned from a paper map, or manually digitized 
using high-resolution imagery into the web map application, (c) can be used by the 
Agriculture Agency to identify lands that are suitable for sustainable lowland rice 
development, (d) adapted by the Environment Agency to develop a set of tools to interpret 
fire frequency for different areas (villages, concession, etc.) so they can prioritize efforts for 
raising awareness of fire risk and prevention, (d) can put together a web-map that display 
HCV and HCS as well as LCPs that integrate these geospatial data, and (e) technical inputs 
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for land use dispute resolution protocols to address conflicts between proposed and actual 
licenses 
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
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Challenges and Opportunities 

 While LESTARI relations with local government are generally very good, too many 
LESTARI engagements take place at formal events rather than on a day-to-day 
basis. A special effort will be made to better embed LESTARI activities within partner 
agencies.   

 

 Better embedding LESTARI activities within partner agencies for landscape 
governance 

 

 Employing MSF for promoting SIMTARU and SST as well as the relationship 
between them, opportunities for sub-landscape land use management and dispute 
resolution as well as citizen-based regional policy development.  

 

 SIMTARU in Papua and SST in Kalteng for study tours 
 

 Close collaboration with all six USAID partner programs (with a focus on BIJAK) and 
their counterparts 

Priority Activities for Year 2 

 Improving MSF utility whenever broad-based citizen support for LESTARI landscape 
initiatives are crucial, especially with customary groups, e.g., Sahabat Cyclops and 
integration of many MSFs in Mimika 

 

 MSF SOP to provide minimal and optimal structure to ensure increased collaboration 
amongst key stakeholders 

 

 MSF at the provincial level, preferably strengthening existing fora in so far as these 
provide potential for increased collaboration among key stakeholders (e.g., Kaukus 
Pembangunan Berkelanjutan in Banda Aceh, Pokja Perhutanan Sosial in Central 
Kalimantan) 

 

 Full development and roll out of a dynamic SST for systematic updating of spatial 
information 

 

 LESTARI Briefs produced with background guidance papers on RDTR zonation, 
MSF Utility, challenge of decentralized forest and land fire governance 
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TECHNICAL THEME 2: CONSERVATION 
CO-MANAGEMENT 

Overview 
The first year laid the foundation for progress under the Conservation Co-management 
technical theme, which consists of two strategic approaches: Co-Management (SA 4) and 
Protected Area Management (SA 5). Our Theory of Change for this technical theme is that 
through improved governance, protection and management, innovative finance, expanded 
and empowered constituencies for conservation, and co-management of adjacent and 
critical areas, CA management will be improved, emissions reduced, and biodiversity 
conserved. 
 
Overall, first year targets have been accomplished. For SA 4, this involved identifying co-
management sites, facilitating dialogue and capacity building for multi-stakeholders, piloting 
initial co-management activities, and engaging in policy advocacy for social forestry. For SA 
5, this involved baseline METT score establishment, improved CA managers’ capacity to 
utilize METT, and action plans developed to improve METT score in all CAs in LESTARI 
landscapes.  
 
 

 
 
 

LESTARI 4 – Co-Management  

Year 1 Progress  

LESTARI strives to promote communities’ increasing participation in biodiversity 
conservation and forest management to secure benefits from forest resources in the form of 
co-management agreements, and in turn reducing pressure on conservation areas. Using 
the foundation built from the IFACS project, LESTARI broadened and deepened the CCLA 
approach to ensure that the communities could obtain secured access to forest resources 
and decision-making over forest management. The overall progress is described below with 
specific information provided in table format in the landscape sections: 
 
First, priority co-management areas identified 
The LESTARI team completed village assessments to identify priority locations for co-
management. In the Leuser Landscape, 30 villages in Aceh Selatan, Aceh Tenggara, Gayo 
Lues, and Aceh Barat Daya were selected as priority villages for co-management initiatives 
adjacent to Leuser National Park. Similarly, in the Katingan-Kahayan Landscape, 25 priority 
villages were selected for co-management initiatives. In the Lorentz Lowlands Landscape, a 
resilience assessment was carried out engaging multi stakeholders. 2 villages inside the 
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conservation areas and 8 other villages were selected for co-management initiatives. In 
Cyclops, the priority areas for co-management were identified as a result of participatory 
mapping. In all landscapes where village assessments were conducted, potential 
commodities were also assessed to explore the possibility of supporting sustainable 
livelihood strategies. 
 
Second, multi stakeholders dialogue facilitated to increase awareness on co-
management and identify types of co-management 
Multi stakeholder dialogues were facilitated to identify types of co-management to be 
initiated in the area and enhance their awareness on co-management. Most of these 
stakeholders engaged in the dialogue are members of LESTARI MSF. In facilitating co-
management, LESTARI also taps into existing policy options to allow communities to acquire 
secured access to forest resources, such as perhutanan sosial initiatives and partnerships 
between communities and the forest area managers, be they conservation areas, FMU, or 
land-based natural resource concessions. The types of co-management that LESTARI will 
pursue are therefore based on the type of forest area and licensing and policy options 
available to enhance communities’ secured access to forest area.  
 

Types of Forest 
Types of Co-Management to be 

Developed 
Landscape 

Conservation Areas and 
bufferzone 

 Partnership with CA managers to 
support community engagement in 
utilizing traditional zone, MDK in the 
area around the park. 

 Partnership with CA managers for 
community based ecosystem 
restoration 

Leuser 
Katingan-Kahayan  
Cyclops 
Lorentz Lowlands 

Bufferzone (mostly 
production, APL and 
protected forest/hutan 
lindung) 

 Social forestry in the bufferzone  

 Communities partnership agreement 
with FMU 

Leuser 
Katingan-Kahayan 
Lorentz Lowlands 

Production Forest, Protected 
Forest (Hutan Lindung), and 
other forest types 

 Social Forestry Initiative (Hutan Desa/ 
Hutan Kemasyarakatan/ HTR) 

 Communities partnership agreement 
with FMU/companies 

 Partnership between communities and 
private sectors 

Leuser 
Katingan-Kahayan  
Lorentz Lowlands 

 
Third, capacity building activities carried out for local communities, staff and local 
partners  
Trainings were carried out to equip community facilitators and local partners with skills for 
community facilitations and enhance their understanding on relevant technical issues. In 
Katingan-Kahayan and Leuser Landscapes, these included training of trainers, sustainable 
livelihoods assessment, co-management, and village level planning (RPJMDes). In Cyclops, 
the LESTARI team facilitated multi-discipline landscape assessment (MLA) training. In 
Lorentz Lowlands, the team facilitated training on participatory mapping, co-management, 
and resiliency assessment.  
 
Fourth, Initial activities piloted in several selected villages  
At the village level, LESTARI piloted a co-management initiative through facilitating 
communities to integrate the forest area co-management vision into the village development 
plan (RPJMDes), develop village land use maps, and develop forest management plans. 
RPJMDes can be an avenue to ensure sustainable financing for sustainable livelihood and 
forest management/conservation at the village level since currently, the Indonesian 
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government allocates approximately 1-2 billion IDR/year in each village for village 
development. In Cyclops and Lorentz Lowlands Landscapes, the LESTARI team utilized a 
slightly different approach considering the importance of strengthening adat communities 
and institutions in Papua Province. In the second year, this approach will be scaled up in 
other villages in the landscape.  
 
LESTARI also facilitated the preparation and submission of social forestry permit 
applications, which included HKm permits for five 5 villages in Katingan District (they are 
currently being processed in the district level). The team also facilitated the submission of 
Hutan Tanaman Rakyat (HTR) application (7 villages) and HKm applications (2 villages) in 
Gunung Mas District. This work will be followed up in the second year. 
 
Fifth, policy advocacy 
LESTARI actively advocates enabling policies, such as social forestry policies, to allow 
communities to secure forest stewardship. This is done through our continuous engagement 
in advocacy work both at national and regional levels. In the national level, the LESTARI 
team actively engages in a social forestry working group that provides technical inputs for 
GoI to foster the achievement of social forestry targets. At the provincial level, the LESTARI 
team, especially in Katingan-Kahayan Landscape, has supported the establishment and 
operationalization of a social forestry working group that plays a crucial role in the 
verification process of social forestry permit applications in Central Kalimantan Province. 
Tables detailing the number of pilot villages, estimated hectares, and results accomplished 
can be found in the landscapes sections for Leuser, Katingan-Kahayan, Cyclops, and 
Lorentz Lowlands.  
 
In addition, LESTARI provided support for collaborative management efforts in Cyclops 
Nature Reserve and Lorentz National Park through engagement with key government and 
non-government stakeholders. An early item of success was the facilitation of the signing of 
the declaration for co-management of Cyclops Nature Reserve and the buffer zone area, 
which was subsequently followed up with efforts to operationalize the agreement.  
 
Finally, starting in the third quarter, LESTARI initiated support for Forest Management Units 
(FMUs), acknowledging that FMU operationalization becomes increasingly essential since 
the management of forest located outside the conservation area will be managed by FMUs. 
This involved support for carrying out public consultations to garner public inputs for long-
term management plans at the district level.  
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
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Challenges and Opportunities 

 The social forestry initiatives provide ample opportunities for communities to acquire 
long term secured access to forests. With the recent commitment from Jokowi’s 
administration to speed up the process of getting social forestry permits through 
simplifying the procedure, it is hoped that social forestry permits will be obtained 
faster in LESTARI landscapes. Nevertheless, LESTARI opens possibilities to pursue 
forms of co-management agreements such as partnership agreements with 
conservation area managers or private sector entities. 

 

 Tenurial claims among different clans are likely to create friction and potential conflict 
during the participatory mapping process in the Lorentz Lowlands Landscape. 
However, these maps could eventually lead to ground-breaking agreements for co-
management with the National Park. 

Priority Activities for Year 2 

 Scale up pilot initiatives at the village levels into clusters of villages as a foundation to 
create broader impacts in the sub-landscape and landscape level. 

 

 Community facilitation processes to develop forest management plan and co-
management agreements with relevant key stakeholders. 

 

 Promote a more inclusive approach to protected area management and critical areas 
through carrying out capacity building for forest management units (FMUs) and 
developing and implementing partnership agreements between communities and 
protected area/FMU managers.  

 

 Implement a comprehensive strategy to support capacity and institutional building of 
FMUs in Leuser (KPH III, V, VI) and Mimika (KPH VI) and carry out assessments. 
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LESTARI 5 – Protected Area Management 

Year 1 Progress  

LESTARI works to support the management effectiveness in 7 conservation areas located in 
LESTARI landscapes. In the first year, the LESTARI team focused on streamlining the use 
of METT assessments to evaluate the effectiveness in all 7 of these CAs. The overall 
accomplishments in the first year are described below, with more specific information 
summarized in tables in the landscape sections.  
 
First, METT baseline score established. In establishing the METT baseline, the LESTARI 
team actively contributed to the process of national assessment of METT of 260 
conservation areas in Indonesia, including those located in LESTARI landscapes. LESTARI 
uses the score as a baseline to measure management effectiveness of conservation areas 
in LESTARI landscapes. In overall METT activities, LESTARI is closely engaged with the 
national working group of METT of MoEF to ensure synergy and integration with the national 
target for METT score improvement of conservation areas. LESTARI supported a Training of 
Trainers of METT to enhance capacity of core METT facilitators across Indonesia to carry 
out METT assessment. The event was co-funded by Ditjen KSDAE, LESTARI, WCS IP and 
GIZ Forclime.  
 
Second, improve conservation area managers’ capacity to use METT as a tool to evaluate 
the effectiveness of CA management through carry out series of workshops in all 
conservation areas under LESTARI landscape, which includes Cyclops (Dec 2-3, 2015), 
Rawa Singkil Nature Reserve (April 26-27, 2016), Leuser National Park (May 31-June 2, 
2016), Sebangau National park, Bukit Baka Bukit Raya National Park, and Tangkiling 
Ecopark (June 28-29, 2016). These workshops were aimed at disseminating the results of 
the METT score assessment of each conservation area to increase the sense of ownership 
of the CA managers toward the result, hence generating their commitment to improve the 
METT score.  
 
Third, action plans to improve METT score have been developed in all conservations areas. 
This was done through facilitating conservation area managers to develop action plans to 
improve the METT score in their respective conservation areas. Finally, LESTARI used the 
action plans as a foundation to prioritize LESTARI support in the conservation areas in order 
to improve the METT score. 
 
In the first year, LESTARI facilitated several priority activities to improve conservation area 
management effectiveness. Further details of each activity can be found in the landscapes 
section of this AR.  
 

 Improve habitat protection and monitoring through SMART Patrol. LESTARI 
implemented SMART Patrols as a tool to improve the effectiveness of habitat 
protection and monitoring and enable the CA managers to provide more timely 
responses toward threats. LESTARI trained and rolled out SMART Patrols in Leuser 
National Park, Rawa Singkil Nature Reserve, and Cyclops Nature Reserve. Indicative 
areas that have been patrolled in Year 1 can be seen on the landscape maps for 
Leuser and Cyclops. SMART Patrols will be rolled out for Bukit Baka Bukit Raya, 
Sebangau, and Lorentz National Parks in Year 2.  

 

 Wildlife Response Unit to mitigate human-wildlife conflict. As part of the SMART 
patrolling strategy, a Wildlife Response Unit (WRU) was operationalized for Leuser 
Landscape. The purpose of the WRU is to collect information on recent human-
wildlife conflict and raise awareness regarding its prevention.  
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 Wildlife Crime Unit to reduce illegal wildlife trafficking. LESTARI supported 
efforts to reduce wildlife trafficking through operationalizing the Wildlife Crime Unit 
(WCU) in Leuser Landscape. The WCU continued to gather information about wildlife 
crimes and methods to reduce human-wildlife conflict in the landscape.  

 

 Key Species conservation. LESTARI supported GoI targets for key species 
conservation through several initiatives in conservation areas under LESTARI 
Landscapes. In Leuser National Park, LESTARI continued efforts to monitor the 
distribution and density of key species (Orangutan, rhino, elephant, and Sumatran 
tiger) in the National Park through camera trapping. The analysis of the result is 
currently ongoing and will be used to devise more effective conservation strategies. 
Moreover, LESTARI allocated a small grant (OIC) for Orangutan conservation in 
western part of Leuser. Within Year 1, OIC completed a socioeconomic survey, 
facilitated communities to establish a community forest user group for the process of 
community forest permit acquisition, signed conservation agreements with 2 villages, 
and facilitated training for community-based forest management and conservation. 
Within the Katingan-Kahayan Landscape, LESTARI grantee BOSF released 8 
rehabilitated orangutans into Bukit Baka Bukit Raya National Park and signed an 
agreement for a joint annual work plan with Bukit Baka Bukit Raya National Park.  

 

 Conservation Area Management Plan. LESTARI supported the KSDAE target to 
establish and ensure the operationalization of Forest Management Unit – 
Conservation (KPHK) in Rawa Singkil Wildlife Sanctuary and KPHK Cyclops-Yuteva.  

 

 Conservation Area zoning system and spatial data management. LESTARI, in 
close coordination with Ditjen PIKA (Pemolaan dan Informasi Kawasan Konservasi 
Alam), supported finalization of CAs zonation/blocking system and integration of the 
system into One Map Policy.  
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
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Challenges and Opportunities  

 There has been increasing interest of CA managers in LESTARI landscapes to roll 
out SMART Patrol in their respective conservation areas. The LESTARI team will roll 
out the SMART Patrols in a total of 6 conservation areas in LESTARI landscapes by 
the second year. 
 

 The technical agreement between USAID and MoEF for terrestrial ecosystems was 
signed by the end of the third quarter. The signing of the agreement will positively 
contribute to the finalization and signing of program implementation plan with 
Conservation Area Directorate of KSDAE. With both documents in place, it is hoped 
that the implementation of activities in conservation areas will be smoother and 
LESTARI activities will be more closely synergized with CA priorities. 
 

 Forestry Information Center (Pusat Informasi Kehutanan/PIKA) has requested 
LESTARI to support some initiatives, which include review and finalization of 
zonation in conservation areas in LESTARI landscapes and integration of CA 
zonation plans into one map. This initiative has been implemented in the first year 
and will be continued in the second year. 

Priority Activities for Year 2 

 Training and roll out smart patrol in 6 conservation areas in LESTARI landscapes. By 
the end of the second year, LESTARI will promote nation-wide adoption of SMART 
by organizing a national workshop in Jakarta with relevant government institutions to 
disseminate the lessons learned from SMART Patrol adoption in all CAs under 
LESTARI.  

 

 Improve species conservation strategy though carrying out surveys to provide 
evidence-based species conservation recommendations, assist CAs to develop 
species-based conservation strategies, and operationalize wildlife response units to 
mitigate human-wildlife conflicts. 

 

 Reduce wildlife trafficking through operationalizing wildlife crime units and joint 
patrols with relevant stakeholders. 

 

 Improve CA zonation plans through reviewing (when applicable) and integrate into 
One Map Policy. 

 

 Facilitate communities’ other stakeholders to engage in CA protection and 
management. This will be implemented through utilization of traditional zones and 
engagement of Masyarakat Mitra Polhut (MMP) in SMART patrol. 

 

 Pilot innovative conservation financing in Sebangau National Park, Lorentz National 
Park, and Cyclops Nature Reserve. 

 
  



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 63  

TECHNICAL THEME 3: PRIVATE SECTOR 
ENGAGEMENT  

Overview 
As with all other Technical Themes, Private Sector Engagement takes an integrated 
approach to the development of livelihoods, responsibilities of environmental governance, 
green enterprise, Best Management Practices (BMP) adoption, and innovative financing. 
During Year 1, the LESTARI team initiated engagement with private sectors in developing 
local commodities to support sustainable livelihoods in the landscapes. LESTARI also 
continued the work under IFACS in collaborating with concession owners to implement 
Conservation Management and Monitoring Plans (CMMPs) and conducting BMPs. 
Furthermore, LESTARI worked to support innovative financing for conservation through 
ecotourism and Payment for Environmental Services (PES) initiatives. Our theory of change 
for Technical Theme 3 is that if partnership with private sector entities are developed for 
green enterprises, private sectors adopt best management practices for sustainability, and 
community-based sustainable financing schemes are implemented, then emissions will be 
reduced and biodiversity conservation will be improved. 
 

 
 

LESTARI 6 – Green Enterprises 

Year 1 Progress  

During Year 1, activities under the Green Enterprises Strategic Approach were initiated by 
conducting assessments for local livelihoods and commodities. An assessment of market 
access, value chain, and local potential commodities was conducted in the Leuser, Mappi-
Bouven Digoel, and Katingan-Kahayan Landscapes.  
 
In Leuser, this resulted in the development of a PPP for organic cacao that aims to improve 
farmers’ livelihoods while reducing deforestation pressures in the surrounding buffer zone 
area. The second PPP within the Leuser Landscape, in support for sustainable nutmeg and 
patchouli, is currently under development. In the Katingan-Kahayan Landscape, a PPP for 
community-based rubber was signed in the fourth quarter. This PPP incorporates capacity 
building for integrated fire management while improving harvesting techniques so that 
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farmers are able to sell rubber at a higher price. Details of all Year 1 PPP activities can be 
found in the Leuser and Katingan-Kahayan Landscapes sections of this AR.  
 
In addition to the commodities that are developed under PPP, LESTARI is also working 
together with the local key stakeholders through the MSF in developing NTFPs to provide 
better access for the local community in benefiting from the forest or buffer zone area. 
Currently, the LESTARI team is finalizing livelihood intervention models for forest/wild honey 
in Leuser Landscape and fresh water fisheries in Leuser and Katingan-Kahayan 
Landscapes. Both activities are integrated with the work under co-management and 
technical assistance for the RPJMDes. Results of the Mappi-Bouven Digoel assessment will 
guide Year 2 work to develop community-based green enterprises that safeguard forest and 
rationalize land use plans.  
 
Work under this strategic approach is also significantly supported through grant mechanism, 
especially through RFA-004 that is currently under pre-award process. The LESTARI team 
has received a total of 106 proposals from all 6 landscapes and after a thorough technical 
review, it has been screened down to 12 potential grantees. The activities under the RFA will 
support collaborative management and sustainable livelihood initiatives by improving the 
management of land use activities. Further details can be found in the grants section of this 
Annual Report.  
 
Year 1 activities, as outlined in the ToC for the Green Enterprises Strategic Approach, and 
associated outputs are summarized in the matrix below.  
 

Year 1 Activities  Year 1 Output Impact & Indicator 

Develop Public Private Partnerships for Green Enterprises 

6.1 Market 
Assessment/Value 
Chain analysis for 
potential commodities  

 

6.2 Identification of 
potential private sectors 
partners for PPP 
development 

 List of potential market access and value chain of local 
commodities in Leuser Landscape 

 Local commodity potentials within the landscape in 
Leuser Landscape 

 Potential livelihood assessment and fire impact in 
Katingan-Kahayan Landscape 

 Assessment of potential investment of local 
commodities in Mappi-Bouven Digoel 

 

Leuser Landscape: 

 780 farmers receive trainings in 
socialization and introduction of 
cacao organics 

 51 farmers receive trainings in 
certification of cacao organics 

 51 farmers receive trainings in 
ICS establishments for post 
harvest and fermentation 

 
 
Katingan-Kahayan Landscape: 

 Socialization training to 
4 existing KUBKs 

 Establishment of 2 
demplots, sponsored by 
Bank Indonesia  

 Establishment of 2 new 
KUBKs 

 

6.3 Investment outreach, 
and marketing for 
potential green 
enterprise PPPs 

 

6.4 Enabling business 
environment 

 Drafting TOR & MOU for PPP scheme: 

1. Between LESTARI and Javara for Organic 
Cacao project in Leuser Landscape 

2. Between LESTARI and Bank Indonesia Kalteng 
for community rubber development in Katingan-
Kahayan Landscape 

3. Between LESTARI and CV Insan Bonafide for 
community rubber development in Katingan-
Kahayan Landscape 

6.5 Facilitate 
formalization of PPP 
agreement that 
integrates LESTARI 
mission and vision 

 

6.6 Facilitate procedure 
monitoring PPP 

 

6.7 Implementation of 
PPP program  

 3 PPP MOU document signed between LESTARI & 
JAVARA, LESTARI & Bank Indonesia Kalteng, and 
LESTARI & CV Insan Bonafide 

 Steering committee member appointed for each of 
PPP scheme 

 Regular internal monitoring for progress established 
among steering committee members of each PPP 
scheme 

 Implementation of PPP programs in the field for Cacao 
organic & community rubber project 
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Year 1 Activities Year 1 Output Impact & Indicator 

Improved Sustainable Livelihoods and Alternative Livelihoods for Communities Adjacent to Critical 
Areas 

6.12 Identification of 
(critical) area & threats & 
relevant stakeholders 

 

6.13 Identification of 
relevant potential 
livelihood 

 Local commodity potentials within the landscape in 
Leuser Landscape (same activity under PPP above) 

 

 Potential livelihood assessment and fire impact in 
Katingan-Kahayan Landscape (same activity under 
PPP above)  

 

 Assessment of potential investment of local 
commodities in Mappi-Bouven Digoel (same activity 
under PPP above) 

 

 RFA for grant mechanism (for co-management & 
sustainable livelihood) is finalized and issued  

 

 Draft TOR developed for fresh fisheries development in 
relation to support watershed conservation activities.  
Location: Gayo Lues, Aceh Tenggara, Aceh Selatan & 
Abdya (detail village under coordination with activities 
under TT1 & TT2) 

 

 Draft TOR developed for madu hutan/forest honey as 
source of sustainable livelihood based NTFP potential. 
Location: Gayo Lues (detail village under coordination 
with activities under TT1 & TT2) 

 Estimated 15 grantees are in the 
process to be awarded in all 
landscapes 

 List of commodities in Mappi-
Bouven Digoel 

 

6.14 Market & finance 
analysis 

 

6.15 Develop livelihood 
models 

 Pre-award process for RFA #04 is on the way. 
Estimated 15 potential grantees will part of the 
LESTARI program next year. 

 

 Integrated program & location between LESTARI direct 
intervention & under grant mechanism. 
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
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Challenges and Opportunities 

 LESTARI can develop the identified high-potential commodities in Aceh by facilitating 
expanded market access and greater added value for these products. There are also 
sufficient numbers of private sector entities that are interested to be involved in 
developing these local produce.  

 

 Several potential local commodities are located within forested areas (Aceh, 
Kalimantan, and Papua). Thus, collaboration and coordination with the forest 
authority is crucial in addition to sustainably managing the harvest and forest at the 
same time. 

 

 The private sector entities in the rubber business in Kalimantan have showed a very 
positive response to the opportunity for partnership under PPP. However, the ability 
to contribute is limited by the fact that the global price of rubber is currently still too 
low despite a slight increase over the past few months.  

 

 Several potential resources for local livelihoods have been identified in Papua, 
especially within Lorentz Lowlands and Mappi-Bouven Digoel Landscapes. The most 
challenging issues are accessing sustainable markets and dealing with the lack of 
infrastructure. 

 

 Potential local commodities can be located and planted within/close to conflict areas 
(tenure issue) or conservation areas. Hence commodity development should be 
integrated with the conservation villages initiative to ensure that the all issues are 
properly addressed. 

 

 Based on the assessment result, most of the identified local commodity products are 
only available in limited and inconsistent volumes, which is not attractive for private 
sector buyers. Diversification of products could be crucial to support sustainable 
trading.  

 

 The work under RFA-004 will be inevitably overlap in some areas with LESTARI 
landscape team, thus coordination is crucial to make sure that all activities are well 
integrated to support the achievement of LESTARI goals.  

 

 Integration between conservation and livelihood initiatives are very crucial in creating 
significant impact through the landscape. Support from MSF platform is also 
providing further linkage with key stakeholders in the region.  
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Priority Activities for Year 2 

 Further implementation of PPP Organic Cacao in Aceh (Leuser landscape) and 
establish stronger synergy with the conservation work under TT2 to create significant 
impact in the landscape.  

 

 Integrate with work under PPP community rubber with the RPJMDes assistance in 
Pulang Pisau, Central Kalimantan. In addition, LESTARI is also preparing the 
development of local livelihoods in several villages in Central Kalimantan, especially 
involving rattan and freshwater fisheries. Part of the work will be implemented 
through grant mechanism, thus synergy between LESTARI team in the field with the 
grant team is crucial. The LESTARI team will also follow up with several private 
sector entities for potential PPP development involving the surrounding communities.  

 

 Signing PPP agreements for nutmeg, pine resin (Leuser Landscape), and new 
additional private sector partners for community rubber (Katingan-Kahayan 
Landscape). Synergy with grantees will be also strongly sought.  

 

 Facilitation by LESTARI landscape team for the discussion and negotiation between 
the JAVARA team and the farmer groups on pricing and organic certification 
mechanism in Aceh (Leuser landscape).  

 

 Finalization of the pre-award process for RFA-004 for all 6 landscapes and awarding 
the final selections.  

 

 Implement activities for development of sustainable livelihood initiatives in Leuser (for 
wild honey and fresh water fisheries) and Katingan-Kahayan (work from grantees). 

 

 Carry out a detailed community and market access assessment in Lorentz lowlands 
and initiate community-based green enterprises and PPPs in Cyclops, Lorentz and 
Mappi-Bodi Landscapes to develop commodities that increase the value of the forest 
and promote conservation. Activities on the ground will be closely synergized with the 
work on co-management.  
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LESTARI 7 – Private Sector Best Management Practices 
(BMPs) 

Year 1 Progress  

Year 1 activities, as outlined in the ToC for the Private Sector BMPs, and associated outputs 
are summarized in the matrix below.  
 

Industry Certification, Best Management Practices (BMPs) and Conservation Management & 
Mitigation Plans (CMMPs) 

Year 1 Activities Year 1 Output Impact & Indicator 

7.1 Assessment for 
potential BMP 
collaboration 

7.2 Potential private 
sector identification 

 List of potential program 
continuation under IFACS 
(CMMP/HCV HCS and RIL) 
from Katingan-Kahayan, Sarmi 
and Lorentz landscapes 

 List of potential private sectors 
to be engaged with LESTARI 
under BMPs from Katingan-
Kahayan, Sarmi & Lorentz 
Landscapes 

Katingan-Kahayan Landscape: 

 Total timber companies under 
MOU: 9 companies, representing 
576,480ha of concession 
land/forest.  

 List of companies:  

1. PT Dwima Jaya Utama 

2. PT. Carus Indonesia 

3. PT. Hutan Mulia 

4. PT. Hutan Domas Raya 

5. PT. Graha Sentosa 

6. PT. Sarana Piranti Utama 

7. PT. Fitamaya Asmapara 

8. PT. Sikatan Wana Raya 

9. PT. Kayu Waja 

 Best Management Activities to be 
implemented: Reduced Impact 
Logging (RIL) training and 
practices. 

 

Sarmi Landscape: 

 2 timber concessions under MOU 
with LESTARI 

 List of companies: 

1. PT Wapoga Mutiara Timber 
(169,170 ha) 

2. PT Salaki Mandiri Sejahtera 
(79,130 ha) 

-  Best Management Activities to be 
implemented: Reduced Impact 
Logging (RIL) training and 
practices 

7.3 Identify the 
appropriate BMPs 
collaboration with the 
private sector partners 

7.4 Develop plan with 
private sector partners to 
implement the monitoring 
/ implementation of 
CMMPs/HCV-HCS 

 Shortlist of potential private 
sectors for BMP collaboration 

 Results of field-check for 
shortlisted potential partners 
with suitable BMP 
collaboration for the new 
private sectors 

7.5 Develop common 
interest to be included in 
the BMP MOU 

 Signed MOU documents with 
11 HPH in Katingan-Kahayan 
and Sarmi Landscapes 

 Result on GAP-baseline 
analysis on the potential BMP 
collaboration (RIL-C technical 
assistance) 

 
The activities under Strategic Approach 7 during Year 1 were concentrated mostly in the 
Katingan-Kahayan and Sarmi Landscapes, where the most of concessions are located. 
Timber, mining, and oil palm companies are the main potential private partners to be 
engaged through BMP collaboration. Also based upon on the previous work under IFACS, 
there are several items to follow up under the BMP approach including a follow up on RIL 
activities and operationalization of CMMPs.  
 
The initial assessments were conducted by reaching out to previous private sector partners 
under IFACS, engaging new potential partners in the landscape area, and meetings with 
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associations (such as APHI, GAPKINDO, APINDO, GAPKI, SPKS, APBI) as well as other 
key stakeholders. The result from intensive consultation and communication was the signing 
of 11 MOUs for BMP collaboration (especially for RIL-C and CMMP/HCV-HCS technical 
assistance). RIL-C trainings will support the concessions in improving logging practices in 
order to minimize the impact to the environment while also reducing GHG emissions.  
 
LESTARI will engage a third party under sub-contractor mechanism to conduct the RIL-C 
trainings during Year 2. The RIL-C trainings will be conducted in two stages. The first stage 
involves a baseline-gap analysis to identify the current situation and baseline setting for each 
concession, while the second stage is the RIL-C training itself. The training will be tailored 
according to the needs of each concession based on the baseline-gap report. At the 
moment, LESTARI team is finalizing the baseline analysis on the field for the reference of 
second stage. Further details of this BMP collaboration can be found in the landscapes 
sections for Katingan-Kahayan and Sarmi.  
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
 
 
 
 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 72  

Challenges and Opportunities 

 Important wildlife species, especially orangutan, are under threat from poaching and 
habitat destruction within oil palm concessions in the Katingan-Kahayan Landscape. 
This presents an entry point to collaborate with timber, mining and oil palm 
concession owners and local conservation programs from national parks. 

 

 LESTARI is working with USAID to explore opportunities to provide technical training 
in Reduced Impact Logging (RIL) in natural forest timber concessions (HPHs) that 
were established before December 30, 2013. This provides an essential opportunity 
for collaboration with the logging companies and ultimately support their adoption of 
low emissions and conservation oriented business practices.  

 

 LESTARI will also work closely with its RIL training implementer to ensure a robust 
training curriculum that effectively incorporates biodiversity conservation practices 
into its standard RIL guidelines. Some of the timber companies are not in healthy 
financial condition which hamper the direct implementation of RIL in the field. 

 

Priority Activities for Year 2 

 Start the recruitment process of RIL-C trainers through the sub-contract mechanism 
for all 11 HPH concession partners based on the result of baseline-gap analysis.  

 

 Exploring & Finalizing BMP agreements with several private sectors in Lorentz 
Lowlands (Dyandiani-timber company & PAL-oil palm company). 

 

 Another potential BMP collaboration agreement is also under finalization with oil palm 
plantations in the Katingan-Kahayan Landscape. The collaboration involves IFM 
implementation, seeking to prevent future recurrence of the 2015 fires within their 
concessions, which were responsible for such environmental devastation and 
economic turmoil for concessionaires. Due to issue of licence status of the 
concession, LESTARI is exploring options from indirect collaboration. LESTARI team 
is intensively communicating and coordinating in the field.  

 

 Explore potential for BMPs with private sectors in the Mappi-Bodi area to support 
land use rationalization for licensed areas yet to be exploited for oil palm in the 
landscape.  
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LESTARI 8 – PES and REDD+ Innovative Finance  

Year 1 Progress  

In support of SA 8, the progress achieved by LESTARI team members Sustainable Travel 
International (ecotourism) and PT Hydro South Pole Carbon (PES) during Year 1 is charted 
against the ToC in the matrix below. A summary of the main activities and tangible results 
achieved is provided, followed by a more detailed description of activities and milestones 
achieved. 
 

Enhance district access to financing 

Year 1 
Activities 

Year 1 Outputs 

Eco-Tourism:   

Initial assessment  

 Inception report 

 Project preparation and initial planning report  

 Product inventory and competitive analysis database 

 Participatory mapping of existing and potential/planned ecotourism opportunities 
and clusters in the Leuser and Katingan-Kahayan Landscapes.  

 Product Evaluation Tool (PET), 

 Product evaluations of highest priority ecotourism sites in Leuser Landscape and 
Central Kalimantan landscape completed 

 Ecotourism opportunity report 

 Baseline data of current visitor numbers, employment in tourism, and pricing 

 Draft ecotourism impact monitoring framework 

 Draft resident and visitor surveys 

 Development of an MOU with the Central Kalimantan Provincial Tourism 
Authority  

 Initial evaluation of potential for a PPP between DWIMA, LESTARI and Rakata in 
Central Kalimantan 

PES: 

Raising 
awareness and 
advocacy for PES 

 

 

Four Multi-stakeholder Workshops held with National, Provincial, District and Local level 
government, communities, private sector, associations, NGOs, community forums, 
media, and academia in: 

 Jakarta, national level workshop, 58 participants. 

 Banda Aceh, provincial level workshop, 43 participants.    

 Tapak Tuan combined Aceh Selatan and Aceh Barat Daya district level 
workshop, 42 participants.    

 Blangkejeren combined Aceh Tenggara and Gayo Lues district level workshop, 
41 participants.  

 
Small focus group meetings with tourism and national park departments: 

 Sebangau National Park, Central Kalimantan 

 Bukit Baka Bukit Raya National Park, Central Kalimantan 

 Central Kalimantan Provincial Tourism Authority 

 Aceh Provincial Tourism Authority 

 Aceh Tenggara Department of Tourism  

 Gayo Lues Department of Tourism 

 Gayo Lues, Head of District 

 BKSDA - Singkil Wildlife Reserve 

 
Ecotourism 
LESTARI team member STI has been working in the Leuser and Katingan-Kahayan 
Landscapes to identify and short-list high potential opportunities for developing ecotourism 
as an innovative financing tool for conservation. An Inception Report was completed in 
December 2015, which included an initial desktop scoping of the current state of Indonesia’s 
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tourism industry at both the national and landscape levels, including supply and demand, 
governance structures, initiatives, and value chains. 
 
In January and February 2016, on-site project activities kicked off with a series of workshops 
and focus group meetings on Stakeholder Mapping for Ecotourism Development. Through 
this process the team engaged with over 210 stakeholders from the National, Provincial, 
District and Local level government, communities, private sector, associations, NGOs, 
community forums, media, and academia at the national level in Jakarta, and subsequently 
in the Leuser Landscape (Banda Aceh, Tapaktuan, and Blangkejeren) and in the Katingan-
Kahayan Landscape (Palangkaraya, Katingan, and Pulang Pisau). The outcome of this 
process was a stakeholder map and the preliminary identification of key natural and cultural 
assets, tourism infrastructure and facilities, tour operators and routes, and destinations for 
each landscape. 
 
From this foundation, the LESTARI team conducted a comprehensive analysis of current 
and potential visitor flows within and to Central Kalimantan and Aceh, and their competing 
destinations, so that local, domestic, and international product positioning opportunities and 
challenges could be identified.  
 
During the second site visit, July to September, the team worked with the landscape teams 
and key provincial, district and local government, national park, community, and private 
sector tourism stakeholders to undertake a participatory mapping of existing and 
potential/planned ecotourism opportunities and clusters in the Leuser and Katingan-Kahayan 
Landscapes. These stakeholders identified as highest priority the following areas:  

 Katingan-Kahayan Landscape: Sebangau National Park, Bukit Baka Bukit Raya 
National Park, Pulang Pisau 

 Leuser Landscape: Trumon Wildlife Corridor, Singkil Wildlife Reserve, Kedeh, 
Agusen and Ketambe 

 
The team developed a Product Evaluation Tool (PET), which they used to 1) collect baseline 
visitation and economic impact data; 2) assess and rank the ecotourism potential of the 
prioritized opportunities; 3) screen the priority areas for conservation value; local, domestic, 
and international market demand; socio-economic value; PPP prospects; and investment 
risks. Based on the results of the PET and participatory planning processes, several 
potential opportunities and partnerships were explored, including a potential PPP in the 
Katingan-Kahayan Landscape.  
 
The team also developed a draft ecotourism impact-monitoring framework – in accordance 
with the LESTARI AMEP – and visitor and resident surveys to collect baseline data and 
inform progress on key results and ecotourism performance. Specifically, the visitor survey 
aims to identify opportunities for new tourism products through market information and track 
changes in the tourist profile, spending, and satisfaction. The resident survey aims to track 
changes in perception and attitude towards tourism, informing LESTARI how successful the 
ecotourism initiative is in increasing the perceived value of the forest for ecotourism. Initial 
discussions were held with the Provincial Tourism Authority to collaborate on implementation 
of the surveys within Year 2. The intention is that through this collaboration capacity can be 
enhanced. 
 

Challenges & Opportunities 

The Leuser and Katingan-Kahayan Landscape visits, stakeholder meetings, and product 
evaluations and screenings also revealed a number of general obstacles to ecotourism 
development which include: 
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 Low level of tourism-enabling infrastructure and facilities 

 Lack of government resources and market understanding for community-focused 
ecotourism development centered around the National Parks of Gunung Leuser, 
Sebangau and Bukit Baka Bukit Raya, and the Trumon Singkil Wildlife Reserve 

 Unrealistic community expectations of the revenue that will be generated from 
ecotourism  

 Product-led packages are being developed that are not linked to market demand 

 Expensive package pricing (including food and transport) is not commensurate with 
value and quality of experience 

 Weak standard of local guides and lack of engaging information and interpretation 
about both natural and cultural assets 

 Potentially harmful orangutan viewing practices in Sebangau National Park  

 The annual haze season in Central Kalimantan 

 Negative perceptions of Sharia law in Aceh 

Priority Activities for Year 2 

The priority activities for Year 2 will be to: 

 Short-list ecotourism opportunities and partnerships that will have the highest impact 
on achieving LESTARI Key Results. This will be done through the following key 
steps: 

 
1. Product Evaluation Tool screening process will identify potential target 

markets, key shortfalls, PPP opportunities, interventions required and 
investment risks  

2. Market analysis to ensure that the products planned match target market 
demand and can be strongly linked to market access channels 

3. Stakeholder validation and, environmental and community impact/benefit 
assessment  

 

 Identify the required interventions to actualize each of the short-list ecotourism 
opportunities, including:  

 
1. Develop ecotourism business models for the highest priority short-listed 

projects and assess cross-cutting needs (including hospitality training, 
product development, competitive pricing workshops, language and guiding 
skills, advocacy and awareness raising) 

2. Explore the potential for domestic and international public-private investment 
partnerships matched to the short list of needed interventions 

3. Support Technical Theme 5: Protected Area Management, C2.2 Pilot 
Innovative Financing for Protected Areas to develop ecotourism 
masterplans/site plans with pilot projects, to help unlock ecotourism in the 
National Parks and Wildlife Reserves 

4. Design and implement – in partnership with local experts – a Government, 
National Park, local association/NGO and community training and capacity 
building program to include use of the Orangutan Ecotourism Guidelines 
being developed by WWF and Sebangau  

5. Strengthen domestic and international market linkages through outreach, 
investment awareness meetings, and PPP investment profiles 
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 Develop and coordinate ecotourism synergies with other LESTARI Themes and 
Strategic Approaches including: PPPs, Alternative Livelihoods, Operationalizing 
SEAs and LCPs, MSFs, Co-Management, Awareness and Advocacy 

PES 
During Year 1, a comprehensive assessment was completed that outlined the current 
financial architecture for PES/REDD+ in Indonesia. The assessment provided extensive 
information on possible finance options from both domestic and international funding 
sources for sustainable rural landscapes in Indonesia that could potentially be used to 
finance activities in line with LESTARI’s objectives. It presented comprehensive information 
on eligibility, funding mechanisms, size of funding available, disbursement channels and 
other relevant information for each identified funds. The funds were classified into three main 
groups: nationally operated financial support, internationally operated financial support, and 
private sector and civil society operated financial support. Taking into account recent 
developments from the UNFCCC COP21 in Paris, private sector sustainability activities and 
results-based payments were also analyzed and framed within the overall financing 
architecture.  
 
The report also mapped out institutions with a mandate to implement PES/REDD+ schemes 
and identified key actors and potential partners to implement PES/REDD+ activities within 
the LESTARI landscapes. A preliminary assessment on the capacity of the institutions in the 
landscapes was also carried out through a desk review, expert input, and interviews using 
questionnaires. The preliminary capacity assessment focused mostly on knowledge and 
practical experience in the implementation of activities similar to PES/REDD+. Among 
organizations surveyed in Aceh, Central Kalimantan, and Papua, only a few currently have 
the capacity to implement PES/REDD+ related activities. As part of this assessment, the 
report also identified regulations related to PES/REDD+ at the national, provincial, and 
district levels relevant to the LESTARI target landscapes.  
 
The report presented a list of achievable and realistic recommendations to pursue in the next 
four years, including leveraging the Village Fund for LESTARI’s PES schemes, accessing 
the Green Climate Fund (GCF) for LEDS activities, and tapping into Norway funds to support 
Integrated Forest Management (IFM) and peatland restoration activities in Central 
Kalimantan. 
 
Following up the recommendations made in the initial report, LESTARI used the latter part of 
first year to develop an initial draft of a toolkit for assessing the feasibility of PES schemes. 
This toolkit was the focus of work after the initial report as to create a clear way forward for 
future activities related to PES/REDD+ outcomes for the project. The toolkit is aimed to help 
actors such as Forest Management Units (KPH), multi-stakeholder forums (MSF) and/or 
local district level governments to assess if a PES scheme is relevant and/or feasible in a 
landscape setting. The toolkit is focused on the critical factors in PES design, such as the 
identification of environmental services (or bundles of services), the performance based 
payment aspects, including the distribution mechanism, the definition of sellers and buyers 
(who will pay), the capacity gaps, and the overall governance structure of the PES scheme. 
The toolkit explores possible PES options for the following types of environmental services: 
carbon/forest, water, and biodiversity. 
 
In developing the PES feasibility toolkit, the LESTARI team visited some of the key PES 
projects in Indonesia to establish critical factors for feasibility, lessons learned, and tips and 
tricks when establishing and designing a PES scheme. Additionally, a consultation workshop 
in Jakarta was undertaken in September where relevant stakeholders and those with 
knowledge on PES in Indonesia were organized to gather input and help validate the toolkit. 
Nine sites were assessed and were used to help identify which areas to focus on. The result 
was the short-listing of six sites in the Leuser Landscape and three opportunities in the 
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Katingan Kahayan Landscape. Two of the highest potential sites from each landscape have 
been prioritized for further implementation plans.  
 
The toolkit will be piloted in these locations in the early part of Year 2 and will be directly 
involving MSF within the landscapes, and engaging directly with local governments as part 
of the process. The result of this activity will lead to the completion of feasibility 
assessments, which will inform future activities related to PES in the landscapes including 
developing and implementing PES schemes where feasible.  
 
Furthermore, LESTARI is committed to look for alternative funding sources to finance 
activities outlined in the Project Concept Notes (PCNs) which were developed under 
Indonesia Forest and Climate Support (IFACS). In Year 1, activities to support this included: 
the development of project information sheets for each of the four proposals, donor meetings 
which will lead to the development of an actionable funding plan for each of the project 
proposals early in year 2. 

Challenges and Opportunities 

 There has been limited progress towards delivery of integrated climate finance and 
results based payment schemes in Indonesia, this includes PES and REDD+. 
Current developments indicate that a new Government Service Unit (Badan Layanan 
Umum – BLU) under Ministry of Finance (MoF) will most likely takeover the 
management of all climate related funding including the Norway funds and ICTTF. 
However, timeline and institutional arrangements of this plan is still uncertain given 
the architecture and overlapping roles and functions of several government 
institutions working on the different aspects of climate finance in Indonesia.  

 

 The enactment of National Law No. 23 of 2014 on Local Governance has redefined 
the relationship between government authorities (the central, provincial and local 
governments) in forest governance in Indonesia. This significant shift in 
responsibilities will eventually affect the implementation of PES/REDD+ related 
activities, however in most cases this has not been discussed in detail yet. 

Priority Activities for Year 2 

 Piloting the PES feasibility toolkit in the LESTARI landscapes to refine the toolkit and 
produce regional feasibility reports for Aceh, Central Kalimantan, and Papua.  

 

 A second consultation workshop in Jakarta to validate and share the PES feasibility 
toolkit with a wider audience will also be conducted after pilot activities. 

 

 Synergizing PES/REDD+ related programs with local government plans, i.e., 
Renstra. 

 

 Obtaining buy in from stakeholders for the establishment of a possible PES scheme 
by introducing the results of the regional PES feasibility studies, followed by the 
establishment of project specific working groups to flesh out a PES design where 
they are feasible. 

 

 Finalizing and funding action plan that will secure funding for IFACS PCNs followed 
by successful project implementation. 
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The Theory of Change diagram for this Strategic Approach, with LESTARI’s Year 1 areas of progress and/or focus circled in red, is shown 
below. 
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PROJECT COORDINATION, 
MANAGEMENT, AND 
COMMUNICATIONS 
COORDINATION AND MANAGEMENT 
During the start-up phase prior to project launch, LESTARI COP and Operations Manager 
oversaw a robust mobilization process to ensure that the project starts up in a cost-effective, 
efficient, and contract compliant manner. All key personnel were mobilized by early October 
2016, fully executed subcontracts for all 9 LESTARI partner organizations were put into 
place, and LESTARI offices in all landscapes became fully functional.  
 
Subsequently, successful LESTARI launch events were held in all landscapes together with 
USAID, local government, and LESTARI staff and partners. These events were aimed at 
socializing stakeholders on LESTARI’s landscape visions as well as building strong buy-in 
and support to ensure long-term success of the project. Launch events were followed by 
regular senior management support to ensure the ramp-up of landscape-level field activities 
that form the foundation for achieving contract deliverables and results. This involved 
operational and technical support, with an emphasis on implementing Theory of Change, to 
staff and subcontractors. Beginning in the middle of the year, when a significant range of 
field activities were already under implementation, a greater emphasis was placed on 
building synergies between technical themes and creating a vision among staff and partners 
for a landscape approach. The LESTARI MIS, designed and managed from Jakarta, was 
rolled out to manage operations, share information internally, and track progress in an 
efficient manner.  
 
Throughout the year, LESTARI engaged routinely with USAID as well as with GOI partners 
at both the national and provincial/district levels. To promote efficiency and scale up impact, 
LESTARI took a leadership role in coordinating with other USAID and USG-supported 
terrestrial biodiversity projects, as well as other donor-funded projects (UKCCU, EU, KfW, 
GIZ) impacting LESTARI’s landscapes. Highlights from the first year include the following: 
 

 Successful launch events held in Central Kalimantan (attended by Deputy U.S. 
Ambassador and USAID Mission Director), Papua (in the presence of the Governor 
and together with the US Ambassador) and Aceh (attended by members of 
BAPPENAS, KLHK, USAID, and Aceh provincial and district governments).  

 

 MOUs signed with the Governor of Papua, Aceh’s Dinas Kehutanan, and the Aceh 
Barat Daya District Government. 

 

 Boot Camps held in in Central Kalimantan, Aceh, and Papua with senior Jakarta and 
landscape-based staff in order to establish a clear vision of LESTARI’s objectives 
and landscape initiatives.  

 

 Island-based (Aceh, Kalimantan, and Papua) mid-year review meetings in Jakarta to 
assess progress and adjust approaches to landscape-level work plans. These 
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meetings were essential in setting the tone for integrated and synergized landscape 
approach to field activities. 

 

 Regular senior management and technical team support visits to landscapes, 
including implementation of a policy requiring senior technical staff to spend a 
minimum of two weeks per month working in the landscapes to support and mentor 
LESTARI staff and partners in relevant sustainable landscapes and biodiversity 
conservation work. 

 

 Regular senior management engagement with LESTARI subcontractors to ensure 
efficiency and effectiveness of technical support to the project. 

 

 Roll-out and modification of the LESTARI MIS to ensure regular, accurate, and 
efficient monitoring and management of landscape field activities. 

 

 Routine engagement with GOI and CSO partners at the landscape and national 
levels to ensure LESTARI clearly supports priorities of mutual interest. 

 

 Coordination meeting with fellow USAID terrestrial programs, LESTARI, BIJAK, DOI, 
GOL, USFS, and ASLI-PPP as well as relevant Directorates under KLHK to facilitate 
greater cross-project communication, prioritize opportunities for closer collaboration, 
and more clearly align USAID terrestrial program strategic themes with RENSTRA 
KLHK. 

 

 Additional coordination with BIJAK to discuss major policy interventions that, if 
followed through, promise to have a significant impact on LESTARI landscapes 
related to harmonized spatial zonation between conservation, KPH and APL, 
removing constraints that undervalue forestry resources and limit social forestry 
development and promoting transparency of geospatial information exchange related 
to natural resource licensing.  

 

 Ramp-up of landscape field activities through LESTARI’s Grants under Contract 
program, including awards for orangutan conservation in Leuser and Katingan-
Kahayan Landscapes. 

 

 Regular communications with USAID through weekly meetings, field visits, and other 
meetings as necessary. 

 

 Regular Senior Management Meetings, held each Monday morning at 9:00 AM and 
including senior staff while also open to other technical staff and subcontractors, to 
ensure coherence and impact of LESTARI work. 

 

 Successful Year 2 Work Planning sessions with Jakarta-based senior staff and 
landscape staff in attendance. Sessions were held in Palangkaraya for the Katingan-
Kahayan Landscape, Banda Aceh for the Leuser Landscape, and Jayapura for 
Papua Landscapes. Activities entailed breakout sessions per technical theme to 
discuss and update the ToC diagrams and build out detailed landscape activities.  

 

 Successful Limited Financial Review with USAID/Indonesia’s OFM towards the end 
of Year 1, demonstrating the quality of LESTARI’s systems and procedures. 
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Personnel 
The mobilization of key senior personnel was completed early within the first quarter of Year 
1. This included Chief of Party, Deputy Chief of Party, Operations Manager, and technical 
leads (Forest Governance Advisor, Biodiversity Conservation Advisor, and Private Sector 
Engagement Coordinator). Other technical and operational positions, in both Jakarta and the 
landscapes, were filled with high quality candidates throughout the year as field activities 
were scaled up and human resources needs expanded. An up to date staffing table for all 
LESTARI offices is provided in the appendices. STTA support was utilized strategically 
throughout Year 1 and is summarized in the following table.   
 

STTA Title Office Base Status 

Protected Area Management Specialist Jakarta Completed 

Co-Management and PES Specialist Jakarta Completed 

Integrated Fire Management Field Manager Jakarta Completed 

Procurement Officer Jakarta Completed 

Stakeholder Coordination Specialist Jakarta Completed 

Fire and Peatland Policy Specialist Jakarta Completed 

Private Sector Partnership Specialist Jakarta Completed 

Knowledge Management Specialist Jakarta Completed 

LESTARI Technical Writer Jakarta Completed 

Spatial Planning Institutional Development Specialist Jakarta Completed 

Peatland Hydrology Management Specialist Jakarta Completed 

Forestry Private Sector Engagement Advisor Jakarta Ongoing 

Integrated Fire Management Advisor Jakarta Completed 

Low Emission Development Specialist for Strategic 
Environmental Assessments 

Jakarta Completed 

Strategic Environmental Assessment Specialist Jakarta Completed 

Communications & Branding Specialist Jakarta Ongoing 

Spatial Planning Institutions for Zonation Jakarta Ongoing 

Peatland Hydrology Management Peer Reviewer Jakarta Completed 

Sustainable Land Use Planning Coordinator Jakarta Ongoing 

Spatial Planning and Resource Licensing Specialist Jakarta Ongoing 

Terrestrial Biodiversity Liason Officer Jakarta Ongoing 

Peatland Hydrology Management Specialist Jakarta Ongoing 

Senior Peatland Hydrology Management Advisor Jakarta Ongoing 

Economic Resource Valuation Specialist Jakarta Completed 

Conservation Area Zonation Specialist Jakarta Ongoing 

Consultant for Dana Desa Regulation of Aceh Tenggara Gayo Lues Completed 

Consultant for RPJM Desa of Aceh Tenggara Gayo Lues Ongoing 

Gender Expert Remotely Completed 

Evaluator of Rubber Development on Shallow Peat as a 
Deterrent to Land and Forest Fire 

Palangkaraya Completed 
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Landscape Spatial Planning and GIS Specialist Palangkaraya Completed 

Sustainable Land Use Specialist Palangkaraya Completed 

Katingan-Kahayan Landscape Management Advisor Palangkaraya Ongoing 

Facilitator for KUBK in Block C Palangkaraya Ongoing 

Landscape Ecotourism Specialist Palangkaraya Ongoing 

Landscape Spatial Planning and GIS Specialist Banda Aceh Completed 

Landscape Ecotourism Specialist Banda Aceh Ongoing 

Video Producer Timika Completed 

 
Towards the end of Year 1, the decision was made to introduce an additional DCOP position 
in order to provide greater programmatic support at the landscape level and to alleviate any 
tendency for emergence of silos among technical themes. DCOPs report directly to the COP 
and, together, meet with the COP on a weekly basis to discuss routine programmatic and 
technical issues as well as on an ad hoc basis for addressing any emerging concerns or 
opportunities. Beginning in Year 2, Ms. Linda Ekaputri will join Neville Kemp as a LESTARI 
DCOP. Ms. Ekaputri will oversee LESTARI’s Aceh and Central Kalimantan landscapes as 
well as the Forest Governance and Advocacy technical theme and overall project monitoring 
and evaluation. Nev Kemp will be responsible for Papua’s 4 landscapes as well as the 
Conservation Co-Management and Private Sector Engagement technical themes.  
 
All LESTARI activities operated in full compliance with USAID regulations and requirements 
regarding the environmental impact of project activities. Reporting on the Year 1 
Environmental Mitigation and Monitoring Plan (EMMP) outcomes, including identified 
environmental impacts, mitigation measures, and monitoring indicators, will be submitted 
separately from this AR.  

COMMUNICATIONS 
The LESTARI Communications team is tasked with effectively documenting and 
disseminating LESTARI project achievements, results, best practices, and lessons learned 
to a broad audience at the international, national, and local levels. This amplifies the 
messages of the technical themes while promoting synergy and coherency within the 
project.  
 
The overall Communications Strategy in Year 1 was to build foundational support for 
LESTARI, communicating its various strategic approaches and landscape initiatives to local 
(provincial and district) and national government (KLHK and Bappenas), civil society, and 
private sector stakeholders both within and outside the landscape. Year 1 also involved 
designing and initiating a range of regular communications products and channels in order to 
build a presence and establish proper outreach mechanisms.  
 
An early item of progress was the designing and launching of the LESTARI website. Since 
launch, it has served as an important communication tool that allows LESTARI to quickly 
and easily share content with all stakeholders. It is regularly updated with latest on-the-
ground activities, briefs and papers, Stories From the Field, technical assessments, project 
reporting, multimedia, and so forth. The website can be accessed at the following URL: 
http://www.lestari-indonesia.org 
 
Initial communications products aimed to convey LESTARI’s approach and included 6 
technical factsheets, 6 landscape factsheets, a LESTARI Glossary of Terms, infographics, 
press releases, posters, and banners. These products were shared widely through email and 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 83  

the LESTARI website, as well as at LESTARI launches and other socialization events with 
all key stakeholders.  
Subsequently, communications activities transitioned to a broader range of objectives and 
content areas. In collaboration with the Knowledge Management team, impact stories and 
landscape challenges were highlighted through publications such as Stories From the Field, 
Briefs, and the Forest and Land Fires Impact Study (see Knowledge Management section 
table for full list). These items were shared with relevant MSF members, KLHK, Bappenas, 
USAID, and civil society members in Jakarta and across the relevant LESTARI landscapes.  
 
In collaboration with the forest and land use governance technical team, visualizations of 
landscape outcomes (a BAU scenario and sustainable landscape scenario) from canal 
blocking activities were produced. These slideshow visualizations targeted members of the 
Pulang Pisau MSF, aiming to clearly inform them how canal blocking would raise water 
levels in the peat and reduce the risk of fire.  
 
A LESTARI YouTube channel was created to widely share compelling short videos created 
by LESTARI that highlight the challenges facing the landscapes and their communities with 
regards to forest fires, biodiversity threats, deforestation, and the natural capital worth 
protecting. Links to videos were also shared via the LESTARI website and social media 
outlets. In cooperation with LESTARI partners Save Our Borneo (Grantee) and Mongabay 
Infis (Subcontractor), 10 videos were created. Notably, Sumarjito and Zero Burning Land 
Clearing Method was specifically requested to be viewed by the Minister of KLHK, Ibu Siti 
Nurbaya, upon learning about Pak Sumarjito’s profile. 
 

Video Title Publish Date LESTARI Partner 

Peatland: A Million Charms a Million Challenges April 12, 2016 

Save Our Borneo (SOB) 

Silent Heroes (Story of Fire Fighters) April 12, 2016 

Disaster Prevention Solution Through Local 
Wisdom 

April 12, 2016 

2015 Haze Crisis: Reflecting on the Impact April 12, 2016 

Disaster and Our Country April 12, 2016 

Save Our Last Standing Tree July 28, 2016 

Mongabay Infis 

Begantung Lake August 19, 2016 

Orangutan Released into the Wild at Bukit Baka 
Bukit Raya National Park 

September 9, 2016 

Sumjarjito and Zero Burning Land Clearing Method September 23, 2016 

Peat Forest Restoration Program in Sebangau 
National Park 

October 4, 2016 

 

Moreover, social media channels were initiated and consistently monitored and updated in 
order to broaden the reach of LESTARI’s key messages and ultimately build strong 
constituencies for conservation. Updates primarily consisted of three types of posts: (1) 
latest articles aimed at awareness raising on climate change, forestry, and biodiversity 
issues; (2) compelling imagery of the value landscape in order to highlight the natural capital 
worth protecting; and (3) key LESTARI activities and outcomes, with a minimal depiction of 
indoor meetings. National accounts targeted national and international-level audiences, 
while landscape accounts largely targeted communities within those landscapes.  
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At present, LESTARI manages 4 Facebook fanpages (Leuser, Katingan-Kahayan, Mappi-
Bouven Digoel, and national-level), 2 Facebook profile pages (Lorentz Lowlands and 
Cyclops), and one national-level Twitter handle. The graphs below illustrates the growth in 
followers and outreach over Year 1, highlighting the August-September spike due to a ramp 
up of social media activity within the fourth quarter in the Katingan-Kahayan and national-
level accounts.  
 
 

 
Updated September 27, 2016 

 

 
Updated September 27, 2016 

 
Notably, the Lorentz Lowlands profile page has been the most active and successful in 
showcasing the value landscape through professional-quality imagery. In Year 2, all profile 
pages will transition to fanpages in order to allow for easier monitoring and reporting of 
analytics. Year 2 social media activity will also adhere to quarterly themes so that messages 
are more coherent and impactful. The recruiting of new communications staff in Papua will 
allow for an improved social media presence for Cyclops and Mappi-Bouven Digoel 
Landscapes. 
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During Year 1, the LESTARI Communications team also actively participated in a range of 
relevant exhibitions, seminars, and workshops both at the national level in Jakarta and in the 
landscapes in order to amplify key messages and leverage opportunities to engage directly 
with stakeholders. 5 of these major events included: Indo Green Festival; Social Forestry 
Festival; the International Conference on Biodiversity, Ecotourism and Creative Economy in 
Papua; and the Global Issues Network event in Central Kalimantan.  
 
LESTARI received a special award for best exhibition booth from the Ministry of Environment 
and Forestry at the Social Forestry event (PeSoNa), which drew around 120 participants and 
generated productive discussions and recommendations to closely align social forestry and 
community-based peatland restoration. At the Global Issues Network event, LESTARI 
partner Mongabay Indonesia facilitated discussion with youth groups regarding documentary 
filmmaking and the use of social media for supporting conservation initiatives. At the Indo 
Green festival, LESTARI promoted its activities in the Leuser Landscape to gain public 
support on collaborative forest management initiatives, encourage the involvement of local 
champions in LESTARI’s communication and advocacy activities, as well as support the 
Forestry Service of Aceh, one of LESTARI’s main partners in the Leuser landscape. 
Approximately 700 people in total visited the booth and interactive dialogue. 
 
Finally, all LESTARI project documents, technical assessments, and communications 
materials were updated to be in compliance with USAID branding and marking guidelines as 
outlined in ADS 320.  

Challenges and Opportunities 

 Aggressive start-up in Year 1 resulted in the emergency of technical silos. As the 
Year 2 Work Plan is rolled out, synergy among different components and activities is 
the key to establishing significant impact across the landscape.  

 

 More clearly defined activities in the Year 2 Work Plan will reduce the reliance on 
project-based SOWs and ensure more routine, technical content-driven work. 

 

 Ensure staff and partners understand and utilize the ToC and therefore LESTARI 
interventions demonstrate and target links that ultimately contribute to the project’s 
overall reduced deforestation and improved biodiversity conservation results. 

 

 To meet requests in various provinces and districts, most notably in Aceh and Papua, 
LESTARI has developed and is implementing procedures to inform 
police/military/security authorities of large gatherings, public consultations and visits 
of foreigners to the LESTARI landscapes. 

 

 Some LESTARI expatriate staff continue to work without proper visas or work permits 
as they are still under process, preventing shipment of personal effects from 
overseas, the opening of bank accounts as well as the persistent risk of discovery 
using inappropriate visas.  

Prioritiy Activities Year 2 

 LESTARI Year 2 Work Plan roll out 

 

 Second DCOP roll out to provide more strategic and systemic support to all 
landscapes and technical components 
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 Provide ongoing capacity building, operational, and technical support from Jakarta-
based senior staff and STTA for landscape-based staff and subcontractors. This also 
includes regular engagement – at least two weeks per month – of senior LESTARI 
technical staff at the landscape level. Emphasis will be placed on utilization of the 
ToC to guide all field activities.  

 

 Conduct and document periodic technical and financial reviews of subcontractors 
and remind them of required financial audits. 

 

 Conduct and document periodic financial reviews and inventory assessments for 
each field/landscape office. 

 

 More routine and regular engagement activities with USAID, GOI, and other 
government partners at the landscape, provincial, and national levels. 

 

 Organize and facilitate quarterly Tim Teknis meetings with MoEF, Bappenas, Ministry 
of Finance, and other GOI agencies to be determined by USAID. 

 

 In coordination with COR, deepen coordination with other donor-funded initiatives 
impacting LESTARI landscapes (Donor Working Groups on Climate Change, 
UKCCU, Norway’s REDD+ Partnership Program, World Bank and ADB FIPs, EU and 
KfW).  

 

 Work with WWF to mobilize new staff for Mappi-Bouven Digoel and Cyclops 
Landscapes. 

 

 For project communications, scale up social media presence and support 
constituency building in all landscapes in collaboration with SA 1 Awareness and 
Advocacy. 

 

 Create compelling, creative visualization and video products that feed into and inform 
MSFs on technical matters. 

 

 Continue to package and disseminate project achievements, impacts, and findings 
through Briefs, Stories From the Field, and other communication products. 

 

 Hold a communications and advocacy team summit, including landscape staff, in 
Jakarta to ensure more consistent and coherent communications work early in Year 
2. 

 

 Build and disseminate knowledge products for improved gender integration for 
partners.  
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MONITORING AND 
EVALUATION 
Year 1 Progress  
For LESTARI, monitoring and evaluation are critical for building a strong evidence base 
around LESTARI efforts to reduce GHG emissions and conserving biodiversity and for 
assessing the wide, diverse range interventions of strategic approaches to address those 
issues. It is a tool for identifying and documenting successful approaches and tracking 
progress toward common indicators and to demonstrate that LESTARI efforts have had a 
measurable impact on expected outcomes and have been implemented effectively. 
Monitoring and evaluation together provide the necessary data to guide strategic planning, 
design and implement activities, and allocate and re-allocate resources in better ways.  
 
Early in the first year, LESTARI prepared the Activity Monitoring and Evaluation Plan 
document as guidance for the project to ensure accountability and learning. The document 
outlines M&E systems, protocols, and data collection methodologies. The determination of 
16 indicators is further founded upon eight solid Theories of Change (ToCs) as tools used to 
define all building blocks required to bring about positive change. LESTARI’s ToCs illustrate 
the causal linkages between project interventions and serve as a project management tool to 
review critical assumptions driving LESTARI strategic approaches, facilitate early 
identification of technical challenges, and serve as a framework for gathering evidence. 
During the first year, LESTARI’s ToCs were regularly promoted amongst staff and project 
partners.  
  
To facilitate the process of collecting data and reporting, LESTARI developed a user friendly 
Management Information System (MIS). Utilized by more than 150 staff, the MIS has been 
used to effectively and efficiently manage activity implementation as well as to monitor 
progress of results. The MIS under LESTARI has also been extended into supporting 
operations functions such as travel authorization and leave requests. 
  
Besides providing AMEP guidance and MIS, LESTARI also built a solid M&E team over Year 
1 to assist in day-to-day operationalization of AMEP and MIS. Internal capacity building 
through mentoring was regularly provided by the ME&L Coordinator to M&E team members. 
 
The full Year 1 progress matrix and indicator titles can be found in the appendices.  
 

Knowledge Management 
Knowledge Management (KM) in LESTARI is designed and managed so that LESTARI’s 
know-how, information, and experience can be shared inside and outside the project with 
partners and stakeholders. Knowledge Management involved a wide variety of activities 
related to identifying, managing, packaging, and disseminating key information to project 
staff and partners, and provide project staff and partners with the tools they need to conduct 
better advocacy and development work. All efforts are aimed at developing Green 
Knowledge that is based on field experiences, would be a valuable contribution in 
developing government policies related to natural resource management, and could serve as 
educational media for the public in promoting climate change and environmental issues. 
During Year 1, KM activities consisted of  
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 Knowledge production that involved desk studies, field visits to LESTARI program 
locations, and review LESTARI technical reports 

 Knowledge dissemination in the form of LESTARI Brief, LESTARI Paper, LESTARI 
Journal, and Stories From the Field 

 
LESTARI Briefs are published once per month and present a case study and data analysis 
on a certain issue along with a set of recommendations to address the issue.  Since April 
until September 2016, LESTARI has produced 6 briefs on the most pressing issues such as 
peatland and fire, social forestry and poverty, and peatland hydrology.   
 
LESTARI Papers are published on an irregular basis and provide detailed explanation on a 
technical approach or concept implemented by LESTARI.   
 
The LESTARI Journal is published twice a year and promotes knowledge exchange and 
experience sharing among researchers, academics, and practitioners with regards to 
sustainable landscape and natural resource management. Promoting a peatland and fire 
theme, the first edition of the LESTARI Journal has successfully compiled 9 scientific articles 
from academics and practitioners that addresses topics including fire impacts, peatland 
hydrology, alternative financing, and human dimensions on peatland. 
 
Stories From the Field are human-interest stories produced from the landscapes that 
showcase the challenges, opportunities, and positive impacts of LESTARI interventions on 
the lives of real people. 7 Stories From the Field were published and shared within Year 1.   
 
All KM products were distributed to targeted audiences that are in one way or another 
connected to LESTARI’s work, such as national government (KLHK, Bappenas), local 
government, MSF members, NGO/CSOs, academics, and journalists.  Positive feedback 
was received by an increased demand from the audience and requests for new contacts to 
be included in the circulation list. 
 
In addition, dissemination of project knowledge was done through publication in national 
media. During the first year, three articles authored by LESTARI staff (2 by ME&L 
Coordinator, 1 by Biodiversity Conservation Advisor) have been published in the prominent 
English daily newspaper, The Jakarta Post. 
  
For M&E routine procedures and MIS operationalization, all activities ran smoothly. Internal 
capacity building among M&E staff was initiated and implemented. This includes report 
writing, ToC facilitation, and data analysis.  
 

Product 
Publication 

Date  
Distribution 
Mechanism 

LESTARI Brief 01: An Integrated Management of Forest and Land 
Fires 

April 11, 2016 
Email blast, website, 
social media 

LESTARI Brief 02: The Impacts of Semi-Finished Rattan Export 
Ban on Land Conversion, Environment, and Farmers’ Prosperity 

May 27, 2016 
Email blast, website, 
social media 

LESTARI Brief 03: Community-Based Peatland Restoration June 20, 2016 
Email blast, website, 
social media 

LESTARI Brief 04: Restoring Peatland Hydrology in Indonesia to 
Reduce Fire and Haze 

July 27, 2016 
Email blast, website, 
social media 
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LESTARI Brief 05: Community Forestry, Poverty, and Climate 
Change 

August 12, 2016 
Email blast, website, 
social media 

LESTARI Brief 06: Ecotourism in Indonesia – Development and 
Challenges 

September 29, 
2016 

Email blast, website, 
social media 

Story from The Field 01: Exploring South Papua: Their Voice is 
Our Strength 

July 1, 2016 
Email blast, website, 
social media 

Story from The Field 02: Actions of the Multi-Stakeholder Forum: 
Allocation of Village Funds Initiatives for the Environment 

July 15, 2016 
Email blast, website, 
social media 

Story from The Field 03: Siti Maimunah and the Mungkubaru Adat 
Community 

August 1, 2016 
Email blast, website, 
social media 

Story from The Field 04: “Tough but Caring” and Conservation of 
Cyclops 

August 5, 2016 
Email blast, website, 
social media 

Story from The Field 05: Following the Leuser Trail with Ibrahim 
from Ketambe 

August 12, 2016 
Email blast, website, 
social media 

Story from the Field 06: Indigenous Forest: The People’s Last 
Remaining Asset 

August 19, 2016 
Email blast, website, 
social media 

Story from the Field 07: Sumarjito and Land Without Fire August 29, 2016 
Email blast, website, 
social media 

LESTARI Paper 01: Pengelolaan Kawasan Konservasi Secara 
Kolaboratif 

August 11, 2016 
Email blast, website, 
social media 

Article: Reviving Peatland Needs Strict Control May 24, 2016 
The Jakarta Post, 
social media 

Article: Women, Disaster, Climate Change July 31, 2016 
The Jakarta Post, 
social media 

Article: Social Forestry: Where are we now? 
September 19, 
2016 

The Jakarta Post, 
social media 

Challenges and Opportunities 
 Regarding M&E, the challenge remains as to how to facilitate staff to have a deeper 

understanding about ToCs, indicators, and technical content. However, assistance 
from M&E team has been ensured to continue and remain accessible. In addition, the 
provision of briefs and papers has been effective in influencing people’s 
understanding of technical content.  

 

 We did not expect our social media channels to reach such a significant number of 
individuals within Year 1. For Year 2, we aim to revise targets upward for outreach 
(indicator #9). 

 

 Regarding KM, the challenge is mostly on maintaining continuity of production and 
pushing the utilization of all materials in technical discussions (such as MSF 
discussions) and advocacy efforts. Since LESTARI has recruited an advocacy 
specialist in Jakarta, this utilization issue will be better addressed during Year 2. 
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Priority Activities for Year 2  
 For M&E, Year 2 work plan will involve revisiting ToCs and AMEP indicators due to 

better assumptions compared to the first year, setting up and preparing mid-term 
evaluation, and conduct internal field study to evaluate progress and results. 

 

 For KM, Year 2 work plan will ensure continuity of products, facilitate regular 
technical or knowledge exchange discussions among stakeholders, working closely 
with technical component leaders.  

 

 Provide support for tracking overall Year 2 goal of 1.7 million hectares of biological 
significance, including orangutan habitat, and/or natural resources under improved 
management. 

 

 Produce LESTARI briefs on a regular basis, initiate technical discussion/exchange 
knowledge about certain issues or concepts contained in LESTARI briefs both 
internally and externally with other USAID projects and programs.       

 

 Review ToC diagrams in conjunction with technical teams for Year 2 Work Plan. 

 
 
 
 
 
 
 

 
 
 
 
 
 

  



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 91  

Story From The Field 07:  Story From the Field 07: 
Sumarjito And Land Without Fire   

August 29, 2016 
 
Forest and land fire is a ghost to environment; it reduces soil fertility, threats biodiversity, reduces forest 
asset, and exacerbates global warming. According to FAO, forest fire occurs in almost 95 countries and 
covers 500 million hectares annually. Besides natural causes, forest fire is also human-induced. Burning 
is the oldest and a cheap, effective land clearing technique used by thousands of farmers. Therefore, 
forest and land burning must be abolished. In Central Kalimantan, for example, several regulations that 
permit forest and land burning have been revoked. The people were in turn worried and assumed that 
farming was entirely disallowed.  
 
As the Coordinator of Prevention and Early Fire Detection of Manggala Agni in Kuala Kapuas, Central 
Kalimantan, Sumarjito, feels challenged to develop a land clearing technique without fire (Pembukaan 
Lahan Tanpa Bakar or PLTB). “Prohibiting will not solve the problem because farmers also need to 
make living. Therefore, we have to find a solution in which farmers no longer need to burn to clear 
lands,” explained Sumarjito when being visited in his house in Kuala Kapuas, Friday (12/8/16).  
 
In light of that, Sumarjito bought a six-hectare land in Tahai Village and clears it without fire. The use of 
excavator is also avoided. Instead, Sumarjito uses a manual technique of hoeing. Based on his 
experience for decades, excavator digs soil too deeply and makes it too acidic. Consequently, paddies 
will not grow. Besides, using excavator is costly: IDR 20,000,000 per hectare. Clearing a land with 
excavator will turn the soil intolerably acidic for seeds to grow. Not to mention, plant leavings often still 
remain and it will require more money to completely clear the land.  
 
Sumarjito prefers a manual way to clear his land even though it is more expensive than using 
excavators. Approximately, manually clearing land costs IDR 25,000,000 per hectare. The cost is high 
because the land needs to be plowed 2-3 times to make the soil at and dense and each plowing costs 
IDR 1,440,000 per hectare.“ Based on my experience, if peatland is dug its acid will surface. Paddies will 
not grow. So I prefer the manual way. Trees are pulled out and the soil is flattened. After being flattened, 
we plow the soil,” said Sumarjito.  
 
Sumarjito realizes that manually clearing lands without fire is time-consuming, more costly and slightly 
more complicated to execute. Moreover, many people find it impractical. Even Sumarjito himself still 
cannot grow paddy on his land. He can only plant pineapples and oranges. He hopes that his land can 
function as a plant laboratory in the future.  
 
Sumarjito can be considered brave for his choice to experiment. He chooses to continue because of his 
strong will and his years of experience. He is convinced that the best of people are those helpful to 
others. He believes that if we are too selfish, there will never be innovation in management of peatland. 
Even though he has not made profit yet, he does not plan to stop in order to find a solution for forest and 
land fires that occur annually.  
 
“If we are talking about loss, of course I’m experiencing losses. I have to pay for the plowing. But all of 
this are based on my personal initiative in hope that someday it will be successful. So farmers can make 
huge gains even though their lands are small. That means farmers’ lands can be optimized and 
productive. Unproductive lands will grow weeds and are prone to fire,” he explained.  
 
His determination to develop a land clearing technique without fire is not surprising considering his 
profession as a forefront fire fighter. His experiences in fire fighting strongly convince him of how harmful 
and widespread the damages of forest and land fires are. In addition to disturbing human activities, 
forest and land fires will also adversely affect the quality of water. When forest or land fire happens, its 
ashes will fall down to rivers and eventually pollute the water. The water will inflame your skin if used for 
washing your face, let alone for cooking or bathing. Even the fishes are dying.  
 
In fact, before extensively developed, the concept of Land Clearing Without Fire has been successfully 
implemented at local office where Sumarjito works. In a 1.5-hectare land, Sumarjito started a project 
named Fruit, Fish and Vegetables (Buah, Ikan dan Sayur / BIS). The once swamp is now planted with 
vegetables and orange trees. A 400-meter jogging track is built around the planted land. He also built a 
fishpond. At first, many were doubtful. But he believes that plantation soil is similar to those in pots.  
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“The soil has to be properly taken care of with good synthetic or natural fertilizers to make it fertile. 
Firstly, we use natural fertilizers to plant corn. Once the soil has been properly mixed with the 
fertilizers, then the soil is fertile enough and started to be planted with orange trees,” he said.  
 
Sumarjito is a son of 1962 transmigrant parents and was born and raised in Kalimantan. He finished 
an electrician program in a vocational school, STM Negeri Palangkaraya, in 1983. He continued to 
pursue higher education in Universitas Terbuka Palangkaraya, but unfortunately did not finish it. As a 
person who has been living in peatland area, Sumarjito does not deny that burning land generates 
fertile soil. But he thinks that after being burned the land will still need fertilizers and the cost is roughly 
the same.  
 
“Even when we choose to burn the land, farmers will still have to pay for cutting down the trees, 
burning them, and the plantation. For example, ten people are required to cut down trees in a hectare 
of land. We also have to pay people who burn the land. If the burning costs IDR 25,000 per worker per 
hectare per day, we need to spend at least IDR 500,000 in total. The money spent to extinguish the 
fire could have been spent for other things,” he said.  
 
“Lands cleared without fire can also be planted with paddy, pineapple and orange trees. While 
growing pineapple, we can also plant other things which take a long time to grow such as rubber. 
Profit wise, planting pineapple and orange are the most lucrative. A hectare of paddy can generate 
profit up to IDR 6,000,000. In comparison, 17 meter of land can be planted with 600 pineapple trees. 
Each seed only costs IDR 800. And the planting costs IDR 100,000. The maintenance is also 
relatively cheap. Pineapple can be sold at the cheapest IDR 3,500 each. Marketing this commodity is 
also hassle-free. Sometimes people plant on too many land to dominate. After finishes, the land turns 
back into thickets. It is better to stick to one land. Will they be able to buy a tractor? Of course they 
can,” he explained.  
 
According to Sumarjito, if farmers continue to burn lands, peatlands will disappear. Peatland stores a 
great amount of carbon. Once being burned, the ground level will decline. It will take 50 years to fully 
recover the damaged peatland. He hopes, in the future, Indonesia will be safe from the danger of 
forest and land fires while being able to improve its economy because of the presence of alternatives 
to burning for land clearing.  
 
“Upon retirement, I am going to focus on developing fire-free land clearing technique. If it is 
successful, I will promote it to others. What is important now is to prove it. So far, there has been a 
positive feedback from the Regional Government of Pulau Pisang Regency who is also interested in 
developing PLTB. I hope it will be successful and anyone can implement PLTB that no one has to 
burn lands anymore,” he added.  

 
 

 
Sumarjito, Coordinator of the Prevention and Early Fire Detection  

of Manggala Agni in Kuala Kapuas, Central Kalimantan 
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GRANTS FUND  
LESTARI employs a Grants under Contract (GUC) program that supports project objectives, 
leverages funding from other non-USG resources, and builds the capacity of local partners. 
The full procedure for the selection of grantees is detailed in the LESTARI Grants 
Management Plan, approved on November 12, 2015 by USAID CO, after having been 
approved previously by COR. 

Year 1 Progress  
G-001 Fire Impact Videos in Katingan-Kahayan Landscape – Completed 
In December 2015, LESTARI provided a small support of IDR 242,174,400 to Save Our 
Borneo (SOB), an NGO based in Palangkaraya, to complete production of 5 short videos 
that focus on fire and haze impacts in Central Kalimantan, especially during the 2015 fire 
season. SOB contributed IDR 13,320,000 to this initiative. 
 
These videos were used strategically by the Communications Team as part of LESTARI 
communications and advocacy efforts in the landscapes and nationally. They feature local 
residents of Central Kalimantan impacted by the haze, experts and government 
representatives, as well as data from the fire impact study conducted by LESTARI. The titles 
of the videos can be found in the Communicaitons section of this AR and are available for 
viewing via the LESTARI website and YouTube channel. This first LESTARI grant project 
was successfully completed in March 2016. 
 
G-002 Orangutan Conservation in Western Leuser Bufferzone – Under implementation 
In March 2016, LESTARI commited support of IDR 1,999,750,950 to Yayasan Orangutan 

Sumatera Lestari-Orangutan Information Centre (YOSL-OIC) in implementing a program 

entitled Community-led Conservation of Orangutan Habitat in the Kluet Protected Area, 

South Aceh. YOSL-OIC, an NGO based in Medan, North Sumatra, also contributed IDR 

120,400,000 to this program. The implementation is expected to conclude in mid-November 

2017. 

 

The main activities of the project include: (1) the development of community-based forest 
management through the establishment of a Community Forestry (HKm) scheme in two 
villages in Kluet and (2) the establishment of a Human Wildlife Conflict Mitigation Task Force 
Group (HWCMTFG) and Human Orangutan Conflict Response Unit (HOCRU), which will be 
involved in conflict mitigation in agricultural areas prone to crop-raiding by orangutans. This 
project is expected to contribute the following results to LESTARI’s work in the Leuser 
Landscape: 
 

 61,000 hectares of biologically significant and/or natural resource areas under 

improved management 

 Four public policies addressing climate change and/or biodiversity conservation 

 10 community champions engaged in advocacy interventions 

 1500 people reached by LESTARI communication programs to improve awareness 

and understanding of LEDS and biodiversity conservation 

 Four co-management agreements signed that secure community rights and benefits  

 300 people received USG supported training in natural resources management 

and/or biodiversity conservation 

 300 people received livelihood co-benefits (monetary or non-monetary) 
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YOSL-OIC has successfully facilitated the establishment of two forest farmer groups and 

conducted training sessions on community forest management and organizational 

management as part of preparing the communities in Gampong Lawe Melang and Gampong 

Koto to obtain Community Forest license (HKm). OIC has also strategically built good 

collaboration with BPSKL (Badan Perhutanan Sosial dan Kemitraan Lingkungan) Wilayah 

Sumatera, a representative unit from the Ministry of Environment and Forestry on social 

forestry. Moreover, work in human-orangutan conflict prevention and mitigation is well under 

way with the successful establishment of Aceh Selatan Human-Orangutan Conflict 

Response Unit. While working with KPH 6 and local communities in laying the foundation for 

their conservation work, the unit actively supports BKSDA Aceh in enforcing the regulations, 

as well as conducts monitoring and conflict mitigation in the villages in Aceh Selatan. 

 

For the next quarter, YOSL-OIC will focus on preparing the communities and performing 

participatory mapping exercises to determine the areas to be proposed for HKm allocation. 

 

G-003 Orangutan conservation in Bukit Baka Bukit Raya National Park – Under 

Implementation 

In August 2016, LESTARI commited to support Borneo Orangutan Survival Foundation 

(BOSF) to implement the project entitled Borneo Orangutan (Pongo pygmaeus) 

Conservation in Bukit Baka Bukit Raya National Park for a period of 24 months. The total 

value of the commitment is IDR 2,999,053,694, with BOSF contributing another IDR 

3,801,179,530 to the project. BOSF is a well-established NGO based in Bogor that focuses 

on orangutan conservation. 

 

The grant activity is designed to support LESTARI objectives and targeted outcomes in the 

Katingan-Kahayan Landscape, particularly Bukit Baka Bukit Raya (BBBR) National Park 

through reintroduction of ex-captive Borneo orangutans. BOSF has idenitfied that Blocks C 

and D of the national park are particularly suitable for orangutan reintroduction in the short to 

medium term. To ensure their protection, BOSF involves communities and private sector 

companies in mitigating human-orangutan conflicts and strengthens the capacity of BBBR 

NP staff. In addition to releasing 100 orangutans to the BBBR NP, the project is expected to 

contribute to LESTARI indicators as listed below: 

 

 116,000 hectares of biological significance and/or natural resources under improved 

natural resource management as a result of USG assistance  

 10 local champions engaged in advocacy interventions  

 250 persons (man and woman) reached by LESTARI communication programs to 

improve awareness and understanding of LEDS and biodiversity conservation  

 125 people receiving USG supported training in natural resources management 

and/or biodiversity conservation  

 36,500 USD/year amount of investment mobilized (in USD), from public and private 

sources for climate change as a result of USG assistance  

 1 private sector firm that have improved management practices as a result of USG 

assistance  

 1 new USG-supported public-private partnerships (PPPs) formed  

 

Shortly after the grant signing, BOSF reintroduced 10 orangutans. The reintroduction 

received good support from the national park, as well as relevant local and national 

government offices. 
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G-004 Co-management and Livelihoods in South Aceh – submitted for USAID 
approval 
A request for approval has been submitted to USAID for LESTARI to support Forum Pala 
Aceh (Forpala) to implement its program entitled Nutmeg Ecosystem Protection through 
Innovation of Pala Sambutan and Organic Nutmeg and Improved Market Access for Nutmeg 
and its Derivative Products. It is expected to be conducted for a period of 21 months. The 
total value of this grant will not be more than USD 150,000 at the prevailing exchange rate, 
and Forpala will provide cost share. 
 
This grant activity is designed to support collaborative management in Aceh Selatan 
between the community and KPH 6 to improve deforested protected areas and improvement 
of nutmeg products and market access. This is one of the grants coming out of the RFA-004 
on co-management and livelihoods. The project, which builds on the work of Forpala using 
the support from IFACS, is expected to contribute to LESTARI indicators of at least: 
 

 1,000 hectares of biological significance and/or natural resources under improved 
natural resources management as a result of USG assistance  

 7 community champions engaged in advocacy interventions 

 1 co-management agreement signed that secured community rights and benefits  

 600 people receiving USG supported training in natural resources management 
and/or biodiversity conservation  

 600 people receiving livelihood co-benefits (monetary or non-monetary) 

 2 new USG-supported public-private partnerships (PPPs) formed  
 
13 applications from RFA-004 under pre-award stage 
Significant resources in quarters 3 and 4 were spent in the preparation of and selection 
process for RFA-004, which was approved by USAID on April 29, 2016. RFA-004 is titled 
Collaborative Management and Sustainable Livelihood Initiatives, and made available in all 
LESTARI landscapes. Funds were made available to support organizations that focus on 
collaborative management and sustainable land use practices, combined with development 
of sustainable livelihood initiatives. The activities under each approved grant project are 
expected to support the achievement of the following LESTARI targets: 
 

 a minimum of 5 community champions will be identified during the project 
implementation 

 at least 1 co-management agreement is signed and implemented under the project 
implementation for Track 1 (comanagement focus) 

 at least 1 community conservation/sustainable land use agreement is signed and 
implemented under the project implementation for Track 2 (sustainable land use 
practice focus) 

 a minimum of 500 people will receive USG-supported training in natural resources 
management and/or biodiversity conservation by the end of the project 
implementation 

 the proposed project should be able to benefit at least a minimum of 500 households 
in the targeted community (monetary or non-monetary) 

 minimum 1000 hectares under improved management as the result of the project 
activity 

 

To announce the upcoming RFA and increase the likelihood of receiving quality applications 
from organisations, pre-RFA workshops were conducted in Banda Aceh, Palangka Raya, 
Jayapura and Timika in April 2016, with a total attendance of 119 organizations. LESTARI 
received 106 applications from all over Indonesia (54 applications from Aceh, 31 applications 
from Central Kalimantan and 21 from Papua). 35 of them coming from consortiums that 
include national and local organizations. 95 applications were eventually reviewed by the 
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Review and Evaluation Committee for RFA-004 that comprised of evaluators from the 
landscape and from Jakarta. 
 
The evaluation process provided a total of 28 applications who received scores above 60, 
thus available for consideration for receiving the grants. LESTARI is still conducting 
clarifications and pre-award surveys to 13 organizations. The objective of the pre-award 
phase is to verify the fit of the proposed activities with LESTARI’s work in the landscape, 
determine the ability of the organizations to undertake the activities and manage the grant 
funds, as well as strengthen the proposals to increase the likelihood of success and synergy 
with LESTARI’s own work. Those applications that do not meet the requirements will not 
progress to the grant signing phase, and will be replaced by other potential applications. 

Challenges and Opportunities 
 There was a sense of unease among the landscape teams regarding working with 

local organizations/grantees, originating from some of the previous IFACS 
experience. Some of the causes relate to the lack of understanding on the role of 
different teams in the Grants cycle. Capacity building for landscape staff is a 
continuing process and a Short Guide has been developed to explain the roles and 
responsibilities throughout the Grant Cycle. 

 

 Organizations vary in their ability to articulate their plan in a proposal. To improve the 
quality of proposals, LESTARI organized pre-RFA workshops in the landscapes prior 
to the release of RFA-004. While for RFA-04 Kalteng submitted the highest 
percentage of applications that were higher than the required minimum score, a high 
proportion of applications for Papua did not qualify for further consideration. There 
appears to be a need for capacity building for local organisations in Papua to enable 
them to convey their program that could be supported by LESTARI. 

 

 There is a variety of experience in the organizations on co-management issues. 
Some are quite experienced, while others bring experience in community facilitation 
and livelihood development to the table. Allowing for a sharing of experiences and 
discussions among the grantees and between the grantees and LESTARI landscape 
teams would contribute to higher understanding and increased synergy. 

Priority Activities for Year 2  
 With the preaward stage for most of the grant proposals continuing in Q4, it is 

expected that Q1 in Year 2 will see the signing of all the grants from RFA-004. 

 

 To strengthen the grantees’ work on collaborative management (including social 
forestry), gender integration as well as improving their capacity in managing the grant 
funds, LESTARI plans to hold grantee workshops in Aceh and Kalteng in Q1, as well 
as distributing a Grantee Handbook for their reference in managing the grants. 

 

 In Q2 and Q3, it is expected that a few RFAs will be developed and procured, in line 
with LESTARI’s approaches.  

 

 When releasing an RFA in Papua, LESTARI will hold a more detailed workshop to 
assist local organizations in developing good proposals. 

 

 In Q4, where most of the signed grants are midway through their implementation 
phase, LESTARI will perform midterm evaluation to some of the grant projects to get 
lessons learned and improve on the way LESTARI manages its grant program.  



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 97  

NATIONAL INITIATIVES 
Year 1 Progress  
LESTARI actively engages in various initiatives at the local level to make stronger linkage 
between activities in landscapes with the national levels, particularly related to various 
issues in Conservation Co-Management (TT 2) and Forest and Land Use Governance 
(TT1). This includes showcasing best practices and success stories from the landscapes to 
be scaled up at the national level. It also involves informing challenges in implementing 
particular policy actions in the landscape, hence contributing to policy improvement at the 
national level.  
 
Highlights of the notable national-level initiatives carried out by the LESTARI team within 
Year 1 are listed below: 
 

 Continuous coordination with KSDAE and other relevant MoEF agencies to support 
the improvement of protected area management. 

 

 Continued engagement in the METT national working group to streamline nation-
wide adoption of METT to improve protected area management effectiveness across 
Indonesia. This was done by engaging in routine discussions with the national 
working group and supporting several initiatives such as METT facilitators training. 
This work will continue in Year 2. 

 

 Active participation in SMART working group at the national level to promote nation-
wide adoption of SMART patrol to improve CA protection. In the second year, the 
focus will bring lesson learns and best practices from the landscapes level to national 
level to stimulate its adoption on other CAs across Indonesia 

 

 Support for PIKA of DG KSDAE for integration of zonation in conservation areas 
under LESTARI into One Map policy. This work will continue in the second year. 

 

 Continued advocacy for enabling policies for co-management, particularly for social 
forestry policies to allow communities to acquire secure access to forests. LESTARI 
actively engaged in a social forestry working group that provides technical inputs to 
GoI to foster the achievement of the 12.7 million hectares social forestry target. In 
addition, LESTARI fostered the progress of some social forestry permits submitted by 
local partners in the landscapes by following through on the permit applications to 
ensure that they receive a timely response from the relevant agencies.  

 

 Once USAID BIJAK began implementation in 2016, LESTARI offered the new project 
ideas on national policy reform that would also impact LESTARI landscape 
management. The following categories of policy reform were shared with BIJAK for 
their attention to national policies with major consequences for the sustainability of 
LESTARI landscapes:  

 
1. Conservation Law reform including insufficiently participatory zonation 

processes for conservation areas, national parks, nature reserves, and wildlife 
sanctuaries. The need for detailed spatial planning of rural areas especially 
village areas as prescribed by law. Failure to mandate adequate zonation 
harmonization between conservation areas, FMUs and natural resource 
licenses (forestry, agriculture, mines) inviting divisive intersectoral disputes. 
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2. Persistent sectoral resistance for dynamic transparency and participation for 
natural resource licensing processes as well as insufficient coordination 
between Village – District – Province National levels.   
 

3. Weaknesses of institutional arrangements for FMUs related to their authority, 
funding, decision-making and revenue use as well as effective M&E from 
higher levels of administration. Overly large and spread out KPH Units raising 
management challenges. Mismatches between KPH and KHG areas and their 
inter-institutional arrangements. 
 

4. Over-regulatory & bureaucratic obstacles to community forestry licensing 
undermining 12.7 million hectare goal under present regulations. Nonetheless, 
any de-bureaucratization and deregulation must not be at expense of due 
diligence for licensing and implementation evaluation.  
 

5. Undervaluation of renewal natural resource values. E.g., the export bans on 
semi-finished rattan lowering forestgate prices and therefore accelerating 
conversion to oil palm / cocoa resulting in biodiversity reduction and GHG 
increases as well as on logs and sawn timber undervaluing natural timber 
resources resulting in “sunset” HPH industry and abandoned forests inviting 
small-scale illegal loggers. Overly prescriptive and high-cost forest 
management regulations that are input/output rather than outcome-based do 
not encourage efficiency and effectiveness. 

 

 The LESTARI Knowledge Management team was active in raising national-level 
awareness via article writing for the most widely distributed newspapers. Four articles 
were published in Kompas and The Jakarta Post: 1) Reviving Peatlands Needs Strict 
Control; 2) Rattan and Climate Change Mitigation; 3) Reducing Environmental 
Damage, Poverty; and 4) Social Forestry: Where are we now?  

 

 LESTARI organized a side workshop and exhibition during Festival Perhutanan 
Sosial held by MoEF in Jakarta in September 2016. The LESTARI team received an 
award for the best exhibition booth. The side workshop on social forestry and 
community-based peatland restoration held by LESTARI invited local champions. 
The event drew around 120 participants and generated productive discussions and 
recommendations to closely align social forestry and community-based peatland 
restoration. 

 

 
Figure 3. Johanis Tuanban giving an Asmat cultural artifact to Minister of KLHK 

 at Festival PeSoNa, September 2016 
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Challenges And Opportunities 

 With the dismantling of the National REDD+ Agency, there is a clear lack of national 
government leadership on MRV for REDD+ and other climate change mitigation 
efforts from the forest and land use sectors. Without this, provinces and other sub-
national entities face a difficult time engaging in any tangible climate change 
mitigation contributions and/or market opportunities. This also represents an ongoing 
constraint for LESTARI’s climate change mitigation efforts at the landscape level.  

 

 BAPPENAS has requested LESTARI support in co-funding a national workshop on 
KPH management 

 

Priority Activities for Year 2 

 Support the development of guideline book to evaluate METT to be used by CAs in 
Indonesia.  

 

 Cross-learning / study visit for community forestry for local champions in LESTARI 
landscape.  

 

 Influence policy making for rationalization of spatial planning with ATR/BPN and 
KLHK (work with BIJAK).  

 

 MSFs in collaboration with DKN, KLHK, Kemendagri to strengthen citizens’ voice to 
influence policy making (work with BIJAK). 

 

 National-level awareness raising on key issues through quarterly themes: 
Sustainable Landscapes, Improved Forest Management, Private Sector Role in 
Climate Change Mitigation, LEDS.  

 

 Continued coordination with Social Forestry DG to align GoI social forestry targets 
with LESTARI conservation co-management objectives and foster a speedier 
process for social forestry applications from communities in LESTARI landscapes. 

 

 Continued coordination with relevant DG to support institutional and capacity building 
for FMUs.  

 

 Recruitment of STTA gender specialist to carry out several capacity building activities 
particularly targeted for the grantee of RFA-004 to ensure gender is integrated in all 
phases of project implementation. 

 

 National workshop on KPH, organized by BAPENAS and co-funded by USAID 
LESTARI, GIZ and UKCCU. 

 

 Capacity building for local partners for improved gender integration. 
 

 Promote nation-wide adoption of SMART by organizing a national workshop in 
Jakarta with relevant government institutions to disseminate the lessons learned from 
SMART Patrol adoption in all CAs under LESTARI.  
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GENDER INTEGRATION 
In the first year, LESTARI completed a gender assessment and developed a gender strategy 
in consultation with field teams in all landscapes. In developing the gender assessment, the 
team carried out a field assessment to gather gender and social data in Aceh, Papua, and 
Central Kalimantan landscapes. In conjunction with this process, LESTARI carried out 
introductory trainings for gender integrated planning to improve the skills of selected 
LESTARI team members and local partners (government, NGO, and university staff 
members) on gender analysis and methodology and develop gender action plans. The 
gender assessment and trainings were carried out in the period from March 13 to April 4, 
2016. Altogether, 4 gender-integrated training workshops were conducted with a total of 111 
participants attending from Papua, Aceh, and Central Kalimantan landscapes resulting in the 
development of 6 Gender-integrated Action Plans. The action plans have been an integral 
part of the LESTARI gender strategy. The gender strategy is being used by the team to 
guide gender mainstreaming in overall project planning and implementation. 
 
A brief introductory session on gender integration training was also held in conjunction with 
the pre-RFA workshop for RFA-004, engaging potential grantees in Banda Aceh, 
Palangkaraya, Jayapura, and Mimika. During the selection of potential grantees, points for 
gender integration were significantly integrated in the evaluation processes (12 out of 100 
points) to ensure that selected grantees have a concrete gender strategy and ensure gender 
is integrated into overall project planning and implementation. In the second year, gender 
integrated planning trainings will be held engaging all RFA-004 grantees in all landscapes.  
 
Moreover, in the second year, LESTARI will implement capacity building for local partners to 
enable them to integrate gender in their respective programs and monitor the progress in 
terms of women empowerment and capacity building for women champions to ensure their 
meaningful participation in decision making processes, especially with regards to forestry, 
biodiversity conservation, and climate change issues. LESTARI will also implement more 
concerted efforts on gender through holding thematic discussions with MSFs and produce 
relevant knowledge products and communication materials for the campaign. 
 

 
Figure 4. Gender Field Assessment in Central Kalimantan 
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LANDSCAPE INITIATIVES 
Leuser Landscape 
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Landscape Profile 

According to the LBA, projected land transitions in the Leuser Landscape are dominated by 
primary and secondary dryland forest converted for agriculture, brush, agroforestry, mixed 
agriculture, and some transmigration projects. Such transitions are responsible for the vast 
majority of projected emissions. Moreover, the majority of these emissions are projected to 
occur within Leuser National Park and Singkil Wildlife Reserve and other use zones (APL). 
Nearly half of all land-based emissions in the Leuser Landscape occur on peatlands that are 
restricted to the areas along the coast.  
 
Principle interrelated initiatives in Year 1 in order to relieve pressure on forest land resources 
and reduce GHG emissions included watershed management to safeguard water resources 
and mitigate natural disasters through sustainable livelihoods and protected forest 
management (including peatlands). Detailed activities are indicated on the landscape map 
on the previous page.   
 

Year 1 Progress  

During Year 1, several impactful and on-the-ground activities were launched in the Leuser 
Landscape. Due to the importance of the Leuser Ecosystem with regards to biodiversity 
values, deforestation threats, and accompanying GHG emissions, particular attention was 
given to this landscape. This is evidenced by a deep engagement of LESTARI across all 
three technical themes.  
 
In support for awareness and advocacy efforts, journalist trainings were held in Aceh that 
aimed to raise the awareness and capacity of local and national media to report on issues 
faced by local communities in the Leuser Landscape with regards to climate change, 
forestry, and biodiversity conservation. Attendees engaged with LESTARI partners such as 
KPH V, MSF, and the Elephant Conservation Unit to deepen their understanding. In addition 
to contributing to the long-term process of building media and journalism capacity on 
LESTARI issues, in the more immediate term, the event resulted in the publication of 27 
relevant articles. Concurrently, a videographer and social media specialist were mobilized to 
create compelling visualizations of the value landscape while raising awareness and 
understanding of the importance of conserving Leuser’s natural capital with a broad array of 
local stakeholders.  
 
On the spatial planning front, responding to the request of Aceh Barat Daya (Abdya) District 
and the signing of a collaboration MoU with the Bupati, LESTARI prepared a strategy for the 
Rencana Detail Tata Ruang (RDTR) pilot model in the Susoh river basin. BAPPEDA Abdya 
understood that the approach must be fully embedded and not treated as an external 
consultancy activity. It prepared a draft SK Bupati for a Tim RDTR to this effect. The strategy 
includes the integration of top-down GIS analysis and bottom-up village land use, selecting 
as fit-to-purpose (tepat sasaran) the kind of land use zonation achieved during village 
boundary-setting under IFACS in the western part of the Katingan-Kahayan Landscape as 
well as RPJMDes Field School approach’s land use mapping of livelihoods and conservation 
areas. RDTR takes spatial planning to the local level, facilitating local-community and private 
sector sense of ownership. At the 1:5,000 scale, the delineation and functional oddities of 
RTRWK can be resolved and insights gained into zoning forest management units (KPH) 5 
and 6 as well as Leuser National Park currently undergoing a review of its outdated 
zonation. The end point of this work will be the identification of Kawasan Perdesaan and 
Peraturan Zonasi. Not only is zonation within the existing land use functions anticipated 
(e.g., subdividing Protection Forest Areas into Hutan Kebun and Hutan Alam that will 
strengthen local interest in maintaining ecological functions), but also recommendations for 
re-alignment of forestry function boundaries that were originally mis-drawn at lower 
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resolutions and as such make little sense to both local land users and state forestry 
agencies.  
 
With regards to public discourse for policy reform, LESTARI supported public consultations 
for a New Environmental Funding Policy in Aceh Tenggara that was informed by the ex-
IFACS KLHS. Following technical meetings, the Bupati created a technical team to formulate 
a Bupati’s decree in Aceh Tenggara to enable the use of the village fund / Dana Desa for 
environmental interventions in support of the Leuser Landscape. The team includes MSF 
members who will support preparations for public consultation about the decree. The 
technical meeting explicitly drew from the IFACS SEA-LEDS for justification and direction, 
specifically, 39 issues from pages 51-78 of the SEA. Public discourse for New Environmental 
Policy in Aceh Selatan was also informed by KLHS. A technical team consisting of MSF 
members began preparations for a draft Qanun / Perda to be submitted to DPRD for 
Environmental Management in Aceh Selatan with emphasis on the Leuser Landscape. 
Technical considerations explicitly drew from the IFACS SEA-LEDS for justification and 
direction. 
 
In support for co-management with priority villages, LESTARI implemented a legal formal 
planning approach, RPJMDes, as an entry point to have better integrated development 
planning as well as ensuring sustainability due to utilizing a government pipeline. This was 
started with 3 villages (Gulo/Aceh Tenggara, Sangir/Gayo Lues and Lawe Cimanok/Aceh 
Selatan) that later on will be scaled up to several neighboring villages, hence providing a 
solid base for the sub-landscape approach. The team will facilitate the RPJMDes revision 
that integrates environmental and water protection vision.  
 
The LESTARI team also carried out an initial assessment on community forestry (Hutan 
Kemasyarakatan) that was conducted in the Manggamat area. In the mid-1990s, 13 villages 
in the area had prepared mukim-based forest management over the area in and around their 
villages. The adat leaders have been enthusiastic to follow this up by getting a permit to 
manage the area through the social forestry initiative. The assessment team found a 
complicated political situation in the Manggamat area and suggested LESTARI to first focus 
on community facilitation processes in two villages that are currently facilitated by a 
LESTARI grantee, Orangutan Information Center (OIC). OIC has completed socio-economic 
surveys in 2 villages (Lawe Melang and Koto Village) in Kluet Sub-district, Aceh Selatan in 
preparation for the implementation of the community forestry initiative. 
 

Landscape 
No of pilot 

villages 
Estimated Ha Result Accomplished 

Leuser  

3 villages with 
different typology  

1,380 Ha 

 Village management drafts (RPJMDes) that 
integrate co-management and environmental 
vision finalized  

 Village zonation drafts  

Menggamat 
cluster (13 
villages) 

13,129 Ha 

 Initial assessment on the current socio-
economic situation 

 Socio economic survey completed by 
LESTARI grantee (OIC) – 2 villages 

 
LESTARI acknowledges that supporting Forest Management Unit (FMU) operationalization 
becomes increasingly essential since the management of forest located outside the 
conservation area will be managed by FMUs. Starting in the third quarter of this year, 
LESTARI began to support 2 FMUs in Leuser Landscape to improve their capacity to 
manage forest area and adopt a collaborative approach. LESTARI supported them in 
carrying out public consultations to garner public inputs for their long term management 
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plans at the district level. Engagement with FMUs revealed that more comprehensive 
support is needed to assist institutional and capacity building, hence underscoring 
LESTARI’s priority for the second year to do so.  
 
For improved CA management, LESTARI implemented SMART Patrols as a tool to improve 
the effectiveness of habitat protection and monitoring that enable CA managers to provide 
more timely responses. The SMART Patrols strategy aims to optimize park management 
resources to target areas under greatest threat from wildlife poaching, logging, and other 
illegal activities. LESTARI provided training and rolled out SMART Patrols in Leuser National 
Park (4 teams) and Rawa Singkil Wildlife Reserve (3 teams), which cover Aceh Selatan, 
Aceh Tenggara, Gayo Lues Districts. The patrol teams subsequently increased their level of 
effort by broadening their patrol operation and lengthening the patrol duration. Currently, 
Leuser National Park is developing a strategy to improve SMART implementation that 
engages all national park partners and the police department. The table below summarizes 
key information and findings of the patrol teams.  
 

Conservation 
Area 

No 
teams 

Patrol 
times 

Duration 
Days 

Y1 

Patrol 
Distance 

Y1 
Main Findings 

Leuser National 
Park 

4 43  
Sept 
2015-Aug 
2016 

319 1442.7 

The team found 130 incidents of 
illegal activities in a year. Wildlife 
hunting was also observed in 39 
locations.  

Rawa Singkil 
Wildlife Reserve 

3 26 
Jan 2015-
Aug 2016 

154 1143.9 

The team observed high rate of 
illegal logging incident that reached 
239 incidents/month, although the 
trend slightly decreased with the 
increasing patrol intensity. Illegal 
hunting incidents, however, remain. 
The team also found encroachment 
in 110 points of observations. The 
team also spotted an average of 26 
individual Orangutans/month. 

 
As part of the SMART patrolling strategy, a Wildlife Response Unit (WRU) was 
operationalized for Leuser Landscape. The purpose of the WRU is to collect information on 
recent human-wildlife conflict and to raise awareness regarding its prevention. The WRU has 
also initiated some activities to mitigate human-animal conflicts, particularly in Gayo Lues 
and Aceh, which include village patrols, improving communities’ awareness on wildlife 
conservation, and facilitating capacity building for communities in livestock management 
using cattle pens (particularly to mitigate human-tiger conflicts). The WRU team established 
two teams for community-based human-wildlife conflict mitigation in Teris and Lesten 
Villages, Gayo Lues District to enable communities to independently mitigate conflicts 
between human and wildlife (e.g., elephant and Sumatran tiger). In addition, WRU monitored 
the pattern of human-wildlife conflicts by setting camera traps in four spots in Lawe 
Sambekan village (Aceh Tenggara District). In the second year, these efforts will be 
implemented in other areas in Leuser and Katingan-Kahayan Landscapes. 
 
LESTARI supported efforts to reduce wildlife trafficking through operationalizing the Wildlife 
Crime Unit (WCU) in Leuser Landscape. The WCU continued to gather information about 
wildlife crimes and methods to reduce human-wildlife conflict in the landscape. During the 
course of the first year, WCU contributed to the capture of several illegal wildlife traffickers. 
These cases are being processed in court. The criminal evidence has also been secured by 
the police. One notable case involves illegal wildlife traffickers that tried to smuggle ivory and 
tiger skin. Two people are currently detained by the police as the case is processed in court. 
Another notable case involved 2 Tiger Skin Traffickers in Kutacane who were arrested by 
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police and officers from Leuser National Park. Both suspects have been sentenced to prison 
for 5 months and fined IDR 200 million. 
 
LESTARI supports GoI targets for key species conservation through several initiatives in 
conservation areas under LESTARI Landscapes. In Leuser National Park, LESTARI 
continued efforts to monitor the distribution and density of key species in the National Park, 
in this case, Sumatran tiger (Panthera tigris sumatrae), rhinoceros (Dicerorhinus 
sumatrensis), and prey species of the Sumatran tiger. Better understanding of biological and 
ecological aspects of the key species will enable the park to devise and implement a better 
conservation strategy of the species. The LESTARI team established 2 teams to set camera 
traps. Thus far they have been able to place 104 cameras in 50 posts in cluster IV of Leuser 
Landscape. By the end of first year, two clusters of camera traps have been completed and 
the data analysis is currently underway. 
 

 
Figure 5. Location of biodiversity distribution and density survey area in Leuser Landscape 

Two grants were initiated specifically targeted for key species conservation. LESTARI 
Grantee, Yayasan Orangutan Sumatera Lestari-Orangutan Information Centre (YOSL-OIC), 
works to support collaborative Sumatran Orangutan conservation in western part of Leuser 
National Park. It has completed a survey of human-orangutan conflicts in another two 
villages (Kampung Sawah and Kampung Padang) and established a Human-Orangutan 
Conservation Response Unit. A new grant for Kalimantan Orangutan Conservation has been 
awarded for Borneo Orangutan Foundation (BOSF), which kicked off in the fourth quarter 
this year.  
 
LESTARI, in close coordination with Ditjen PIKA (Pemolaan dan Informasi Kawasan 
Konservasi Alam), supports finalization of CAs zonation/blocking system and integration of 
the system into One Map Policy. In Year 1, LESTARI held a public consultation to review 
zonation plans of Gunung Leuser National Park. Similar work will be done in the second year 
in Rawa Singkil Wildlife Reserve to foster the completion of zonation plans in both locations.  
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Also in support for improved CA management, LESTARI continued to support the 
implementation of the METT tool to quantify and monitor management performance and 
optimize the use of resources to better protect the CA’s natural assets. METT workshops 
were held for Rawa Singkil Wildlife Reserve and Leuser National Park. These workshops 
were aimed at disseminating the results of METT score assessment of each conservation 
area to increase the sense of ownership of the CA managers toward the result, hence 
generating their commitment to improve the METT score and develop an action plan to do 
so.  
 

Conservation 
Area 

METT 
Baseline 

Main Activities Accomplished for Year 1 

Gunung Leuser 
National Park 

67% 

 METT score baseline established 

 METT workshop carried out to improve CA awareness and capacity to 
use METT to measure their management effectiveness 

 SMART Patrol trainings and roll out (4 teams) 

 Wildlife crime unit (WCU) operationalized (1 team) 

 Wildlife response unit (WRU) operationalized (1 team, 2 model 
villages) 

 Public consultation for zonation carried out 

 Collaborative Orangutan conservation through grant (OIC) 

Rawa Singkil 
Wildlife Reserve 

55% 

 METT score baseline established 

 CA awareness and capacity to use METT to measured their 
management effectiveness improved through METT workshop 

 SMART Patrol training and roll out (3 teams) 

 WCU operationalized (1 unit) 

 
An assessment of market access, value chain, and local potential was conducted in the 
Leuser Landscape in order to support sustainable livelihoods and reduce encroachment 
pressures in high-risk areas. The identified villages are located in clusters that share key 
biogeographic features, such as a single watershed, in order to scale up LESTARI’s impact. 
This assessment resulted in the identification of some high-potential local commodities to be 
further developed such as cacao, medicinal plants, wild honey, nutmeg, coffee, and palm 
sugar. These local commodities will be developed under public-private partnerships (PPPs) 
or green enterprise schemes. The LESTARI team identified early interest from an 
Indonesian artisanal food producer, Javara Indonesia (http://www.javara.co.id/) and a global 
fragrance company Givaudan (https://www.givaudan.com/) to collaborate with LESTARI in 
this endeavor.  
 
Moving forward with the recommendation of the assessments in the Leuser Landscape, 
LESTARI initiated the first PPP for organic cacao. The objective of the PPP is to develop 
sustainable organic cacao while at the same time improve farmers’ livelihoods by providing 
better prices, better market access, improved on/off-farm agricultural practices and support 
reducing deforestation and improving biodiversity conservation in the neighboring area, 
especially within the forest or buffer zone area. PT Kampung Kearifan Indonesia (Javara) 
has been engaged as the private partner for the PPP program. In addition to serving as the 
cacao buyer, Javara will also contribute in providing capacity building for the farmers and 
developing the process plant if the feedstock is sufficient. This PPP applies a sub-landscape 
(district level) approach by establishing ICS (Internal Control System) in each of the focus 
districts. ICS will be the central nerve of the cacao organic program where it will monitor and 
regulate the organic standardization and all other crucial requirements related to the organic 
cacao program, including the contributions towards reducing deforestation and biodiversity 
conservation. Initial activities such as socialization, certification workshop, and ICS training 
have been conducted at the village/grassroots level. At the moment, LESTARI, together with 

http://www.javara.co.id/
https://www.givaudan.com/
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the farmer groups, are establishing demo plots in each of the focus districts while in parallel 
supporting the farmers in establishing ICS.  
 

 
Figure 6. Socialization of organic cacao PPP in Aceh Selatan with support from local government (BKPP) 

The second PPP within the Leuser landscape in Aceh is currently under development. The 
local commodities to be supported are nutmeg (pala) and patchouli (nilam) in Gayo Lues and 
Aceh Selatan, with PT. Givaudan Indonesia (Givaudan) as potential private sector partner. 
Givaudan is a multinational corporation and global leader in flavors and fragrances. It 
operates in all major regions of the world with a strong presence in Indonesia. With more 
than 90 locations worldwide, 30 production sites, and over 9,500 employees, Givaudan 
provides access to improved markets for local famers in the landscapes. Givaudan is also 
operating under strong policies in sustainable sourcing and sustainable innovation that goes 
hand in hand with LESTARI’s goals. Currently, LESTARI is under intensive communication 
with PT. Givaudan to finalize the PPP agreement. Moreover, these activities will be closely 
integrated with the work under grant mechanism for nutmeg with local NGO FORPALA in 
Aceh Selatan. The LESTARI team will ensure that these activities are optimized and 
synergized in order to work efficiently while amplifying benefits. 
 
Finally, LESTARI began to explore ecotourism-related initiatives within this first year in order 
to support sustainable financing models for conservation in the Leuser Landscape. The 
LESTARI team worked with landscape teams, local government, national park, community, 
and private sector stakeholders to undertake a participatory mapping of existing and 
potential ecotourism opportunities. Using baseline visitation and economic impact data, 
socioeconomic value, PPP prospects, and investment risks, a range of priority areas were 
identified, along with associated opportunities and challenges. These items are summarized 
in the table below.  
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Landscape and 

Site 
Priority Area Potential Opportunities and Challenges 

Aceh Selatan and 

Aceh Barat Daya 

 

Leuser Landscape 

 

 

 

Truman Wildlife Corridor 

Support the effective co-management of the 

Corridor through the development of an 

innovative ecotourism business model that will 

help fund the CRU and alternative community 

livelihoods. Support and permission will be 

needed from KPH IV.  

Singkil Wildlife Reserve 

 

Singkil's proximity to Pulau Banyak, a growing 

international tourism destination is a key 

opportunity to unlock. BKSDA would like support 

in developing a masterpan to unlock this 

opportunity. 

Danau Laot Bangko  

Gunung Leuser National Park is currently not 

issuing entry permits. IGE (community group) 

have designed a tour package for the lake, 

however it is priced too high to be marketable.  

Batu & Manggeng Beach 

Lhok Rukam & Tangan 

Gua Kalan 

Babah Lhung 

Krueng Baru 

Waterfalls (e.g. Tingal 7, 

Seunebok, Kuta bak etc) 

Babahrot Ecosystem 

Gosong Island 

The districts have abundant undeveloped 

potential for ecotourism in the buffer zone to 

Gunung Leuser. There are a number of 

community ecotourism groups who require 

capacity building to enable them to succeed in 

unlocking this potential for the local market. 

Gayo Lues 

 

Leuser Landscape 

Kedeh 

Agusen 

Pining 

Genteng 

Penosan 

Reko Hills 

Pantan Waca 

The government is highly supportive and 

proactive in the development of ecotourism. 

There are extensive opportunities to develop agri-

tourism and the local government has already 

allocated budget to develop Agusen as a 

destination. Major challenges include landslides 

and the need for local capacity building and a 

robust market-led district strategy. 

Aceh Tenggara 

 

Leuser Landscape 

Ketambe 
Community members have established the 

Ketambe Tourism Institute, modeled after 

Tangkahan in order to increase community 

benefits from ecotourism. Although Ketambe is 

already linked into the international tourism 

circuit, the product offering and market linkages 

will need to be strengthened to increase 

economic benefits. 

Mamas 
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Challenges and Opportunities 

 SEA opportunity for Aceh Province’s RPJMD 2017-2022 – At a meeting of Aceh 
donors, provincial government responded with interest about support for a spatially-
based SEA similar to that for Kalteng that could be used for the RPJMD of the newly-
elected governor in 2017. 

 

 Demand-driven activities in line with LESTARI goals present enormous opportunities. 
E.g., Aceh Barat Daya’s request for assistance to support its ongoing RDTR. 

 

 Gayo Lues request for RDTR assistance – Having heard about LESTARI support for 
RDTR Abdya, PEMDA Gayo Lues requested similar assistance on the understanding 
that it would not proceed unless appropriately embedded in the spatial planning 
agency of BAPPEDA. Only once an embedded modus operandi is established for 
Abdya will it make sense to respond to such a request. 

 

 LESTARI supported MSFs have begun to a show greater capacity and engagement 
through their participation in KPH workshops, journalist trainings, public 
consultations, development of local regulations, and other key activities. MSFs are 
widely considered as important entities by major partners including Forestry 
Department, BKSDA, and BBTNGL.  

 LESTARI has initiated a series of activities for supporting Buloh Semak Village in 
Aceh Selatan (Singkil region) in the sustainable production of forest honey. This 
commodity holds tremendous potential (estimated at 50,000 liters/year) as the target 
of green enterprise development. However, the exploitation of forest honey is closely 
related to some serious conflicts between the locals and authorities. The LESTARI 
team needs to move cautiously to avoid any further complications in the area since 
we are working with both parties.  

 
 There are more 600 forest rangers (Pamhut) in KPH III, V, and VI as human resource 

assets to support the forestry sector in the Leuser Landscape, but many of the 
Pamhut still lack capacity such as navigation (GPS Mapping, data analysis), 
investigation and patrol procedure, community facilitation, and other knowledge. 

 
 Zoning of Leuser National Park being developed by BBTNGL will encourage 

protection in the core area in a more integrated manner and with hopefully greater 
opportunities for community empowerment.  

 
 SMART Patrol activities must continue in Leuser National Park and Singkil Wildlife 

Reserve considering the still high prevalence of crimes threatening the flora and 
fauna in these areas.  

 
 LESTARI can support KPH V and VI to improve the RPJHP document through 

provision of technical assistance that will revise the content of the document based 
on input from experts and relevant stakeholders.  

 
 The Aceh Government has issued letter form No. 522.12 / 2686-III, June 17, 2016 

signed by the Head of the Aceh Provincial Forestry services and addressed to all 
holders of HGU / Plantation Business License (IUP) in Leuser Ecosystem. It states 
that all land clearing activities of oil palm plantations around the Leuser Ecosystem 
must be suspended, while waiting for release of the Government’s policy (Inpes 
moratorium on the expansion of oil palm) 
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 For ecotourism, lack of government resources and market understanding for 
community-focused ecotourism development, coupled with the negative perception of 
Sharia law with international visitors, may hamper ecotourism development.  

 

Priority Activities in Aceh for Year 2 

 Finalize and sign third PPP involving sustainable development of nutmeg and 
patchouli 

 

 Support and participate in Gayo Lues’ Tourism Board event, 10,001 Saman dance 
for Leuser conservation and ecotourism, using it as an entry point to raise awareness 
on key LESTARI issues 

 

 Inform spatial rationalization of KPH, CA, and private sector license zonation (Abdya, 
KPH V and VI, and TNGL) 

 

 Implementation of Field School for RPJMDes followed by the development of village 
zonation plan and co-management agreements with relevant government agencies 

 

 Routine SMART patrols to be carried out in sites adjacent to Leuser National Park 
and in KPHK Rawa Singkil. WRU and WCU team will continue its efforts to reduce 
wildlife crimes and human-wildlife conflicts 

 

 Participatory METT assessments in Leuser National Park and Singkil Wildlife 
Reserve 

 

 Singkil action plan implementation 
 

 Develop SEA document for Aceh Barat Daya RDTR 
 

 MSF development in Aceh Barat Daya  
 

 MSF discourse to transition to technical themes, with support from advocacy and 
communications to build understanding and buy-in 

 

 Analyze RPJMD of Gayo Lues in line with SEA recommendations 
 

 Finalize Qanun on environmental management and protection in Aceh Selatan 
 

 Support formation of Civil Society Champions, strengthen journalist network, and 
support advocacy campaign implementation 

 

 Explore and develop ecotourism business models for priority areas identified in Year 
1 (Trumon Wildlife Corridor, Singkil Wildlife Reserve, Kedeh, Agusen and Ketambe) 
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Katingan-Kahayan Landscape 
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Landscape Profile  

The Katingan-Kahayan Landscape in Central Kalimantan covers more than 4 million 
hectares in Katingan, Pulang Pisau, Gunung Mas Districts; a small part of Kotawaringin 
Timur; and Palangkaraya municipality. It includes both deep peatland of the ex-mega rice 
project and Sebangau National Park as well as mineral soils including Bukit Baka Bukit Raya 
National Park. The region’s economy depends on forestry, agriculture, commodities, trade, 
services, and mining sectors. Much of the landscape is vulnerable to forest and peatland 
fires, illegal logging, forest degradation, and conversion for oil palm plantations. Such 
unsustainable land use management continues to release large emissions while also 
negatively impacting the health and livelihoods of local communities. Most significantly, land 
and forest fires in 2015, mostly in the peatlands, contributed to higher daily emissions than 
the whole of the European Union, resulted in IDR 221 trillion in damages, and sparked 
urgency at all levels of government to prevent this kind of disaster from happening again. 
Even without fire, the primary source of landscape GHG emissions are degraded peatlands, 
followed by the conversion of forest for agriculture. The primary interventions are therefore 
aimed at improved peatland management through various levels of intervention and 
regulatory reform to slow the rate of expansion of deforestation for plantations. 
 
For the peat sub-landscape, LESTARI’s overall vision is to reduce GHG emissions from peat 
degradation, deforestation, and fire through improved peatland management for sustainable 
livelihoods and conservation, and/or improved CA management. This is to be achieved 
through the following initiatives: 
 

 Integrated Fire Management 

 Integrated Water Management 

 
For the mineral soil sub-landscape, LESTARI’s overall vision is to reduce deforestation and 
improve biodiversity conservation through sustainable co-management, forest management, 
or CA management. This is to be achieved through the following initiatives: 
 

 Improved sustainable livelihoods  

 Rationalization of conversion by land-based private sector 

Year 1 Progress  

Given the urgency of the 2015 forest and land fires in the Katingan-Kahayan Landscape with 
regards to health and livelihood impacts, economic losses, and skyrocketing GHG emissions 
and biodiversity loss, LESTARI prioritized activities in this landscape throughout Year 1. 
Activities were launched across all three technical themes, working with communities, local 
government, and the private sector in order to promote sustainable land use practices while 
improving local livelihoods. The locations of activities are detailed on the landscape map on 
the previous page.  
 
Awareness and advocacy efforts were consistent and focused throughout Year 1 on 
communication outreach to both general audiences and key policymakers. A Forest and 
Land Fires Impact study was conducted to quantify and share the health and livelihood 
impacts of the fires on communities. In conjunction, a series of Fire Hero videos and Stories 
From the Field were produced and disseminated to showcase local stories and LESTARI 
Champions, many of whom gained significant notoriety through LESTARI support and 
promotion. For example, Minister of KLHK, Ibu Siti Nurbaya, specifically requested to view a 
short video produced by LESTARI about Pak Sumarjito. Ibu Siti subsequently met with Pak 
Sumarjito in to learn more about his background and the fire-free land use practices that he 
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actively promotes. This resulted in media coverage on Pak Sumarjito, further amplifying his 
story and the message of sustainable land use solutions to a broad audience.   
 
With support from LESTARI partner Mongabay, social media channels were extremely 
active in raising awareness, particularly with regards to forest fire impacts to Orangutan and 
Orangutan habitat. Several posts went “viral,” as total outreach from June-September 2016 
reached 262,605 individuals.  
 
Also part of constituency building efforts, LESTARI team member Michigan State University 
(MSU) began exploring educational capacity development partnership opportunities aimed at 
the Katingan-Kahayan Landscape. After successful initial engagements, the LESTARI-MSU 
team finalized a 15-month work plan (July 2016 – September 2017) that will involve close 
collaboration with the University of Palangka Raya, Muhammadiyah University, and Bogor 
Agricultural University. Curriculum support will involve National Forest Monitoring System 
(NFMS), Forest Reference Emission Levels (FREL/REL), and Safeguard Information 
Systems (SIS).  
 
LESTARI also utilized ratio outlets to broadcast its messages widely and reach more remote 
audiences within this landscape. LESTARI worked with Kalaweit 99,1 FM to air a Public 
Service Announcement (PSA) 10 times per day for the period of August 8 to November 8, 
2016. During the same period, LESTARI broadcast an hour-length weekly interactive 
dialogue. Radio Kalaweit is highly respected radio station in Central Kalimantan that focuses 
on environment education. Kalaweit also helped LESTARI to resonate messages through its 
social media platforms. Kalaweit currently has 5.225 followers on Twitter and 2.437 fans in 
Facebook. Their radio application has been downloaded by 2872 through Google Play.  
 
LESTARI also worked with other radio stations in Palangkaraya, including Radio RRI 
Palangkaraya Pro 1 FM and Radio Handep Hapakat (H2) FM to implement a similar 
approach. Through this approach LESTARI may be able to target approximately 20,000 
listeners in Central Kalimantan and with continued partnership, expects that its 
communication strategy will significantly influence public attitude and behavior.  
 

 
Figure 7. Kalaweit helps to resonate messages on conservation through its social media channel 

 
One of LESTARI’s primary Year 1 achievements in this landscape was its support for the 
provincial-level SEA / KLHS for Central Kalimantan. This was a demand-driven initiative, 
responding to BAPPEDA’s request to formulate a new SEA for the new Governor’s RPJMD. 
It earned accolades from regional and national government for its timeliness and quality. Ex-
IFACS SEA for Katingan, Palangka Raya, and Pulang Pisau were used as resources during 
preparation of the SEA. Two development scenarios were juxtaposed in the SEA, a base 
case business-as-usual economic development and an optimal land use and related 
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development that could reasonably be expected. The document concludes with concrete 
recommendations that focus on 6 program priorities (KRP) formulated in the RPJMD draft. 
Within each KRP, the SEA provides recommendations that directly relate to forest 
conservation. These include: the accelerating and strengthening the KPH in vulnerable 
areas based on ecology instead of administrative boundaries, terminating plantation licenses 
in HCV and peatland areas, accelerating social forestry licensing, enforcing Perda 5/2011 on 
Sustainable Plantation that regulates HCV for license holders, defining specific areas that 
will be reviewed on Perda 5/2015 to calculate possible impact to HCV/local 
community/custom areas, and settling land tenure within forest areas with IP4T 
(Inventarisasi Peguasaan, Pemilikan, Penggunaan, dan Pemanfaatan Tanah) mechanism. 
The SEA document will be part of Perda RPJMD and mainstreamed within Renstra of 
related SKPD in Year 2. Being an iterative process, the SEA managed to influence the 
crafters of the RPJMD to include explicit reference to LEDS and consequent action in the 
final economic development plan.  
 
Related to this KLHS support with regards to natural resource licensing, the development of 
the web-based sustainability screening tool (SST) was focused where mis-application 
licensing has been most damaging and represents the highest risk of GHG emissions 
anywhere in LESTARI landscapes, namely, Pulang Pisau District. Stakeholder engagement 
with government agencies in Pulang Pisau and Central Kalimantan Province was formalized 
resulting in the sharing of important license and land use data, increasing the potential for 
effective public scrutiny. The web-based SST is now poised to assist with the village-level 
planning about integrated fire and land management, identification of fire-risk areas to assist 
with preparations for fire suppression, and determination of appropriate food-security areas. 
Further details regarding the SST team’s progress can be found on the callout box at the 
end of this Katingan-Kahayan Landscape section.   
 
Significant efforts within Year 1 were also directed towards directly supporting peatland 
restoration to mitigate the risk of fire and flood. In coordination with the Peatland Restoration 
Agency (BRG), LESTARI mobilized support for a rapid hydrological assessment in the 
peatlands of Block C (KHG 14), Pulang Pisau. LESTARI’s team of hydrologists and 
socioeconomic experts conducted fieldwork along 300 kilometers of canals across the 
440,000 hectares of Block C. The final hydrological assessment and accompanying geodetic 
and socioeconomic surveys pinpoint exactly where major canal dams should be located.   
 
The dams will help to restore the hydrological function of peatlands by raising water levels 
during the dry season and managing floods during the rainy season. A cost estimate for a 
demonstration set of dams has also been completed with planned implementation during the 
next dry season in mid-2017. Prior to moving forward, significant attention will be given to 
securing strong community and local government buy-in; conducting rigorous free, prior, and 
informed consent (FPIC); and ensuring sustainability of the dams in accordance with all 
relevant USAID guidelines. 
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Figure 8. Four sub-blocks of the hydrological survey in Block C, Pulang Pisau 

Concurrently, LESTARI utilized the MSF platform to inform multi-stakeholders in Pulang 
Pisau and Palangkaraya on the importance of canal blocking that would mitigate fire and 
flood risk while still allowing for traditional fishing activities. The intention was to obtain a 
crucial sense of ownership on the part of all key stakeholders for both construction and 
maintenance phases. To support such efforts, the Communications team designed an 
animated storyboard visualization that demonstrates the value of building appropriate dams 
in the peatlands as well as a Bahasa Indonesia version of the LESTARI Brief on the topic. 
Bupati Edy of Pulang Pisau expressed particular appreciation for the MSF, which declared 
unilateral approval for the blocking of all major canals in the 440,000 hectares of Block C. 
LESTARI will continue to use the MSF in order to ensure a thorough and complete FPIC 
process.  
 
In support of co-management with communities, LESTARI implemented the RPJMDes 
approach (Village Development Plan), as an entry point to have better integrated 
development planning as well as ensuring sustainability due to utilizing a government 
pipeline. This work focused on piloting communities’ engagement in various priority villages 
in the Katingan-Kahayan Landscape to ensure the integration of the environmental and fire 
management vision in village management plans, zonation systems, and collaborative forest 
management. At the same time, LESTARI engaged at the provincial level to support the 
achievement of social forestry targets as well as facilitated the submission of applications for 
social forestry licenses to MoEF in order to support the communities’ secured access to 
forests and forest resources.  
 

Landscape 
No of pilot 

villages 
Estimated Ha Result Accomplished 

Katingan-
Kahayan  

5 villages in 
Pulang Pisau 
District 

16,245 Ha 

 Village management drafts (RPJMDes) that 
integrate co-management and 
environmental vision finalized 

 Village zonation drafts  

 Initial review of village forest management 
plan (RPHD) 

Kamipang cluster  
(5 villages – 

4.556 Ha 
 Communities agreed to apply for community 
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Katingan District) forestry 

 Documents for HKm application prepared, 
currently processed in the district level 

7 villages 
(Gunung Mas 
District) 

24,885 Ha 
 Application of HTR submitted to MoEF 

2 villages 
(Gunung Mas 
District) 

4,268  Ha 
 Application of HKm submitted to MoEF 

 
For improved protected area management, LESTARI continued to support the 
implementation of the METT tool to quantify and monitor management performance and 
optimize the use of resources to better protect the CA’s natural assets. METT workshops 
were held for Sebangau and Bukit Baka Bukit Raya National Parks to disseminate the 
results of METT score assessment to increase the sense of ownership of the CA managers 
toward the result, hence generating their commitment to improve the METT score and 
develop an action plan to do so.  
 

Conservation 
Area 

METT 
Baseline 

Main Activities Accomplished for Year 1 

Sebangau National 
Park 

62% 

 METT score baseline established 

 CA awareness and capacity to use METT to measured their 
management effectiveness improved through METT workshop 

 Training for human-wildlife conflict mitigation engaging communities 
carried out; 

 Zonation plan completed and integrated into one map policy  

 Participatory action research carried out to understand the impacts of 
canal blocking in the national park on fishery 

Bukit Baka Bukit 
Raya National 
Park 

64% 

 METT score baseline established 

 CA awareness and capacity to use METT to measured their 
management effectiveness improved through METT workshop 

 Integration of zonation plan into one map policy  

 Orangutan conservation (grantee: BOSF) 

TWA Tangkiling* 51% 
 METT score baseline established 

 CA awareness and capacity to use METT to measured their 
management effectiveness improved through METT workshop 

 
LESTARI, in close coordination with Ditjen PIKA (Pemolaan dan Informasi Kawasan 
Konservasi Alam), supports finalization of CAs zonation/blocking system and integration of 
the system into One Map Policy. In Year 1, LESTARI supported the zonation plan integration 
of Bukit Baka Bukit Raya and Sebangau National Parks into the One Map policy.  
 
In support for sustainable livelihood development in strategic areas, assessments were 
conducted in the Katingan-Kahayan Landscape that resulted in target villages for 
conservation and green enterprises/PPPs. Identified local commodities that can contribute to 
green enterprise development included fresh-water fisheries, community rubber, and rattan. 
These villages are clustered around Block C of the Ex-Mega Rice Project in Pulang Pisau 
and around the Katingan River in Katingan District.  
 
Building from these assessments, community-based rubber was the first local commodity to 
be developed under the PPP mechanism. Signed in Palangkaraya in July 2016, the PPP 
involves schemes with two different partners: Bank Indonesia (collaborating in funding and 
training for rubber farmers as well as establishing demo-plots in several locations) and CV 
Insan Bonafide as a crumb-rubber factory partner (providing training and privilege treatment 
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for selected farmers with qualified products). Implementation of the activities are in Pulang 
Pisau District in the villages of Sakakajang, Garung, Buntoi, Kalawa, Gohong, Mantaren1, 
Kanamit, Gandang, Gandang Barat, Sei Baru Tewu, and Talio. During IFACS, development 
of livelihoods through rubber was conducted with great success. However, most of the 
rubber plantations were damaged due to fires in 2015. Therefore, besides focusing on 
rehabilitation of the rubber plantation, this PPP also aims to educate farmers in implementing 
Good Agricultural Practices (GAP) as well as integrated fire management to minimize the fire 
risk while at the same time improving their harvesting techniques so that they will be able to 
sell the rubber at a higher price. Considering that most of the rubber plantations in Pulang 
Pisau region are located on peatland, minimizing the fire risk will also help to reduce the land 
degradation rate.  
 
The specific objectives for the Rubber Green Enterprise Activity are to: 

 

 Upgrade the production of 3,000 natural rubber farmers in the landscape (focusing 
on several sub-districts) over the next 4 years, with initial activities for Y1 and Y2 in 
Pulang Pisau District. 

 Improve the production and land management practices on approximately 6,000 ha 
of smallholder rubber plantations over the next 4 years. 

 

 Support the formation of approximately 50 KUBKs to serve the input supply, 
marketing, and technical assistance needs of their member farmers. 

 Incorporate a fire management plan for each KUBK. 

 
Activities during the first quarter of PPP implementation focused on the revitalization of the 
existing KUBK (rubber group) in Pulang Pisau (activities for reducing fire risk with 
implementing GAP, improving land management, strengthening KUBK institution) and in 
parallel exploring locations for establishing new KUBKs. Initial technical meetings with 4 
existing KUBKs in Buntoi, Kalawa, Gohong, Mantaren1 were conducted where each KUBK 
developed future plans which will be followed up in coordination with our PPP partners (Bank 
Indonesia), local government, and other key stakeholders. The LESTARI team has also 
been exploring 7 potential locations for establishing new KUBKs. The new KUBK model 
includes collaboration and partnerships with rubber processing factories, input suppliers, and 
financial institutions that serve the needs of the community rubber sector.  
 
 

 
Figure 9. Signing Event for PPP-community rubber on July 19, 2016 in Palangkaraya, Central Kalimantan 
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Given the significant presence of the land-based private sector and related GHG emissions 
and threats to biodiversity within this landscape, Year 1 efforts also focused on identifying 
opportunities for supporting private sector Best Management Practices (BMPs). The initial 
assessments were conducted by reaching out to previous private sector partners under 
IFACS, engaging new potential partners in the landscape area, and meetings with 
associations (such as APHI, GAPKINDO, APINDO, GAPKI, SPKS, APBI) as well as other 
key stakeholders.  
 
The result from intensive consultation and communication was the signing of MOUs with 9 
timber concessions that focus on BMP collaboration (for Reduced Impact Logging to Reduce 
Carbon Emissions, or RIL-C, and CMMP/HCS-HCV training), exploring potential for PPP 
collaboration, and if feasible, the development of co-management agreements. Priority will 
be given to the implementation of technical assistance of RIL-C during Year 2 while CMMPs 
operationalization/HCS-HCV planning, PPP potential, and co-management will be explored 
in last quarter of Year 2. The 9 timber concessions are: PT. Dwima Jaya Utama, PT. Carus 
Indonesia, PT. Hutan Mulia, PT. Hutan Domas Raya, PT. Graha Sentosa, PT. Sarana Piranti 
Utama, PT. Fitamaya Asmapara, PT. Sikatan Wana Raya, and PT. Kayu Waja. 
The common objectives of the collaboration between LESTARI and the concessions are: 

 Reduce GHG emissions from land-based forest management activities. 

 Improve the conservation management of areas with high conservation value (HCV). 

 Improve the welfare of forest-dependent communities through environmentally- 
friendly economic development activities. 

 Support a collaborative management approach – with necessary written agreements 
to manage forest resources in a sustainable and equitable manner that ensures 
lasting benefits for local communities. 

 
The Parties also agreed to the specific objectives: 

 Increased company capacity for Reduced Impact Logging Practices to Reduce 
Carbon Emissions (RIL-C). 

 Increased company capacity in conservation management of HCV forest. 

 Improvement and/or development of economic activities of forest-dependent 
communities through the utilization of non-timber forest products, and the cultivation 
of environmentally friendly agriculture.  

 The realization of a joint agreement between the community and the parties in order 
to maintain and preserve the environment. 

 
As mentioned above, the first BMP program to be rolled out will be the implementation of 
RIL-C trainings. This is to further support the concessions in improving logging practices so 
that they will minimize the impact to the environment while also reducing GHG emissions. 
LESTARI will engage a third party under sub-contractor mechanism to conduct the RIL-C 
trainings during Year 2. The training will be tailored according to the needs of each 
concession based on the baseline-gap report.  
 
Finally, LESTARI began to explore ecotourism-related initiatives within this first year in order 
to support sustainable financing models for conservation in the Katingan-Kahayan 
Landscape. Using baseline visitation and economic impact data, socioeconomic value, PPP 
prospects, and investment risks, a range of priority areas were identified, along with 
associated opportunities and challenges. These items are summarized in the table below.  
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Landscape and 

Site 
Priority Area Potential Opportunities and Challenges 

Sebangau National Park  

Sungai Koran 

Proximity to Palangkaraya makes this a valuable area to 

create a education center (in Kereng Bangkirai) and 

associated activities; biggest challenge is the high cost of 

river transport 

Sungai Mangkok 
To strengthen research and volunteer tourism; biggest 

challenge is the high cost of river transport 

Baun Bango 

Jahanjang 

Karuing & Punggualas 

Potential to create market linkage with KTD. Biggest 

challenge is that their package and pricing model is too 

expensive for both individual tourists and tour operators 

DWIMA  

Tumbang Manggu  
Potential staging post for ecotourism in the northern 

Katingan area.  

DWIMA Jaya Utama Education 

forest, old campsite and nursery  

 

Potential PPP opportunity (Rakata) to develop forest 

ecology, conservation, and sustainable logging edu-tourism 

that will showcase DWIMA's best management practices; 

challenge is the access is via logging roads  

DWIMA Bukit Kecubung (Virgin 

Forest) 

Potential PPP opportunity (Rakata) to develop a research 

center and expand the edu-tourism offering; challenge is the 

access is via logging roads   

Bukit Baka Bukit Raya 

National Park 
Bukit Raya 

The Governor of Katingan has initiated a media campaign 

and is actively supporting BBBR and Tumbang Habangoi to 

develop ecotourism. BOSF's grant includes an ecotourism 

component. The major challenge facing the park is access 

and planning. The major challenge facing T. Habagoi is 

pricing and unrealistic expectations of ecotourism income. 

Pulang Pisau 

Gohong These villages could benefit from ecotourism if BOSF are 

able to make Pulau Salat a last phase orangutan 

rehabilitation area, as KTD will introduce a new route, and 

people going to and from Banjarmasin will start stopping 

here. The MSF will be needed to help the communities 

understand the potential and to plan how they could benefit. 

Jabiren 

Pilang 
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 Update from the SST Team 

Year 1 Progress  

Led by LESTARI team member Winrock International, the Sustainability Screening Toolkit (SST) is a set 
of online geospatial tools that will be developed in collaboration with stakeholders to improve sustainable 
land use planning in LESTARI landscapes. This work is broken into two overarching tasks: 1) 
stakeholder engagement and 2) technical development of the SST based on the stakeholder 
engagement. A series of discussions and workshops were successfully held in Year 1 involving work 
planning, meeting with all the LESTARI staff in the different landscapes, meeting with stakeholders, 
meeting with organizations doing similar work, gathering data, and identifying how SST could best 
integrate with LESTARI’s overall goals. It was decided that the initial SST development implementation 
will be applied to the Central Kalimantan landscape, with particular focus on Pulang Pisau District. 
 
Much of Year 1 SST development work culminated in a few workshops in Central Kalimantan between 
May 22 and June 3, 2016 where the SST prototype was presented to stakeholders. Positive feedback 
and support for the development of the SST were received, especially from the provincial and district’s 
Regional Board of Development Planning (Bappeda), Office of Environmental and Forestry Services 
(Dinas KLH), Office of Plantation Service Agency (Dinas Perkebunan), Office of Directorate of 
Agriculture (Dinas Pertanian), and the community. Furthermore, there needs to be more frequent and 
targeted stakeholder engagement to help solidify buy-in and confidence in the SST’s potential, and 
assist in the development of the SST toward stakeholder needs. Advice was also raised by local 
stakeholders in Pulang Pisau District to re-initiate the district’s SDI working group for geo-spatial analysis 
that was previously formed under IFACS. In their opinion, this working group held some significance at 
the appropriate government level and therefore would be a good platform from which to develop the 
SST. 
 
The initial version of Sustainability Screening Toolkit (SST) will consist of two main modules: 1) licensing 
and permitting tool to improve concession boundaries and 2) participatory mapping tools for plantations 
and village boundaries. The goal of the licensing and permitting tool is to provide an online interface 
where users can review all the different spatial boundaries for concessions in one place. This module will 
enable users to review all the different concession boundaries and data together. The module will 
provide a platform where different agencies and organizations can begin to work toward a "one map" for 
concessions in Central Kalimantan. 
 
As for participatory mapping tools for plantations and village boundaries module, it will provide a set of 
methods and mobile tools to facilitate participatory mapping of plantations and villages, to make 
participatory mapping more efficient, and to make the process visible by creating a site where newly 
mapped boundaries are displayed online. There are more modules planned to be developed such as: 
 

 Lowland rice identification/suitability 

 Annual fire frequency map for villages 

 High Conservation Value (HCV) and High Carbon Stock (HCS) analysis that would be valued by 
private companies 

 
Next Steps 
Year 1 SST-related work was a success in bringing the tool from concept to prototype through 
engagement with key stakeholders. LESTARI will continue working on developing the first version of the 
SST application for Year 2. The top priority is to set the application infrastructure and reach out SST 
stakeholders and finalize cooperation by getting their formal agreement.  At the same time we will 
pursue the installation of a LESTARI Server in the LESTARI office that will have all the GIS data and 
software for hosting the SST.   
 
In Year 2, the SST will progress from a prototype to actual tools and modules developed for specific 
stakeholders in Central Kalimantan. 
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USAID LESTARI – MSU  
Year 1 Progress  

 
During the second quarter of Year 1, a team from LESTARI subcontractor Michigan State University 
(MSU) engaged in planning and coordination meetings to explore educational capacity building 
opportunities with regards to forestry, land use planning, carbon accounting, and REDD+ readiness, 
among others. Successful meetings were held with Bappenas, MoEF, USAID PRESTASI, LESTARI 
landscape staff, and faculties from various educational institutions in Palangkaraya, Central Kalimantan. 
The universities welcomed the engagement and noted the novel and exciting concept of a university-
focused education and training initiative. Subsequently, within the third quarter, the LESTARI-MSU team 
completed a comprehensive July 2016 – September 2017 work plan for its educational capacity 
development work relevant to LESTARI landscapes. The initiative relies upon close collaboration with 
the University of Palangka Raya (UNPAR), Muhammadiyah University (MU), and Bogor Agricultural 
University (IPB). The 15-month work plan will focus on 5 key activities: 
 
Activity 1: Institutional Linkages | Memorandum of Understanding (MOU) or General Agreement 
(GA) Formal Relationships 
MSU will work with UNPAR, MU, IPB and the LESTARI team to formalize the academic relationships 
between MSU’s Department of Forestry and each of the three academic institutions. This will be 
accomplished through the institutional processes for developing and signing an MOU or GA between the 
agreeing institutions. These MOU/GA documents will specify key LESTARI focus areas of work and 
activities. 
 
Activity 2: Certificate Program 
MSU will work with IPB and UNPAR to develop curricula material and a short-course or online program 
that would include a certificate of academic record for participation from IPB with MSU linkage. The 
curricula and program would be focused in the REDD+ Design Elements: National Forest Monitoring 
System (NFMS), Forest Reference Emission Levels (FREL/REL) and Safeguard Information Systems 
(SIS). The initial program would be implemented through UNPAR and if successful, this would serve as 
a model for other institutions across Indonesia and in particular those academic institutions in the 
LESTARI landscapes. 
 
Activity 3: Training of Master Trainers for Service Learning 
MSU will work with the LESTARI Field Office in Palangkaraya, UNPAR and MU to develop and hold two 
or three short course programs for training master trainers in the following program topical areas: (1) 
Forest Carbon Accounting, (2) Spatial Analyses (Remote Sensing and GIS) for Mapping Forest Carbon, 
and (3) Participatory Community-Mapping and Measurement of Forest Carbon. These topic areas were 
identified in the May 24, 2016 Workshop with UNPAR, MU and the LESTARI Field Office. Training will 
include practicum in the LESTARI Katingan-Kahayan landscape in Central Kalimantan, and if possible 
specifically in Block C / KHG 14, Sebangau National Park, and/or Bukit Baka Bukit Raya National Park. 
 
Activity 4: MSU Academic Training Program for UNPAR and MU (Short Course) 
MSU will develop and implement a two-week training program for two to four academic faculty from 
UNPAR and MU. The training will take place at the GOES laboratory, Department of Forestry, Michigan 
State University in East Lansing, MI. The focus of the two week program will include (1) establishing 
Professor-to-Professor linkages to facilitate institutional strengthening and enhanced faculty skills and (2) 
training in spatial modeling/analysis and tools for computing emission factors and activity data. 
 
Activity 5: Sabbatical/US Academic Expert at UNPAR 
An Academic expert from the US will be placed at UNPAR to work directly with UNPAR staff on 

institutional strengthening, educational training and capacity-building along the core elements of the 
LESTARI project. The first year person will start in September or October 2016 and support the MSU-
LESTARI-UNPAR logistics for all activities, especially in the development of the Certificate Program with 
IPB. A second year person will be identified to start in September 2017. 
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Challenges and Opportunities 

 Heavy rains in 2016 following the 2015 El Niño dry year are diminishing public 
concern about the vulnerability of the peatlands to fire and haze. Furthermore, 
Provincial Public Works recently built a new major canal in Pulang Pisau District 
across one of the most severely burned areas (observed from Kilometer 33 of the 
main road south). The District executive and legislature as well as BRG expressed 
indignation at this countervailing action to their commitment to block major canals. 
This apparent contradiction of government interests illustrates the challenge of 
achieving coordinated stewardship of the peatland hydrological unit yet at the same 
time stiffening the resolve of BRG and District Government to act in the direction of 
restoration rather than short-term exploitation. 

 

 
Figure 10. A new canal built by Public Works Kalteng Province inside KHG 14, of 

understandable concern to Pulang Pisau District government that is supporting canal 
blocking, emphasizes the need for effective coordination across the range of administrative 

levels from national, provincial, district to village to achieve restoration of peatland 
hydrology 

 LESTARI’s peatland surveys and related geospatial analyses including the 
sustainability screening tool integrated with bottom-up village level planning to raise 
the value of local livelihoods in ways that incentivize local integrated land and fire 
management should contribute to the construction of improved spatial planning. 

 

 Towards on-the-ground landscape-based approach – Arguably, LESTARI is closest 
to realizing a landscape-based approach in Kahayan Hilir sub-District nested within 
the Block C peatscape, itself nested within the wider Katingan-Kahayan Landscape. 
It is here that the synergy between conservation and growth holds the most promise 
for demonstration in contrast to the often a divisive divide between environmental 
and economic development mindsets among decision-makers. The pieces are being 
put in place to ensure the right kind of landscape-wide spatial certainty through 
spatial planning zonation (conservation and limited production ultimately to be 
reflected in detailed spatial planning, RDTR down to the village level) and through 
RPJMDes to orientate village-level development planning towards fire prevention and 
fire-fighting.  
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 Resolving conflicting actions in Pulang Pisau District that undermine peatland 
restoration – Discovery by the hydrological survey of Block C that Provincial Public 
Works has constructed a new major canal within the peatland while District 
Government and BRG are supporting canal blocking (Figure 10 

 

 RDTR processes offer the opportunity to resolve intractable RTRWK problems – The 
persistent stand-off between Pulang Pisau and Central Kalimantan about District and 
Provincial spatial plan misalignments can be informed and perhaps resolved by 
reference to the more socially, environmentally and economically-credible higher-
resolution approach of RDTR zonation down to the village level. 

 

 While joint patrols are proposed at a regional national park level, further official 
agreement by the head of the park is still required, necessitating official agreements 
between the project and the MOEF, specifically the Office of Nature Conservation 
and Ecosystems (KSDAE). 

 

 APHI – the Indonesian Association of Forestry Companies – are enthusiastic about 
developing a landscape approach for sustainable forestry and timber production 
around Bukit Baka Bukit Raya National Park.  

 

Priority Activities in Kalteng for Year 2 

 Conduct rigorous FPIC with multi-stakeholders, securing their support for a 
demonstration set of compacted dams that restore peatland hydrology  

 

 Proceed with construction of demonstration set of compacted dams during the next 
dry season in line with all USAID guidelines  

 

 Expand rubber PPP by engaging more private and public sector actors 

 

 Implement RIL-C training with 6 timber concessions around Bukit Baka Bukit Raya 
National Park 

 

 Support innovative financing initiative for Sebangau National Park restoration, led by 
WWF 

 

 Keep peatland fire prevention and suppression in the forefront of public attention, 
e.g., the theme of MSFs strengthened with the use of drone imagery, dissemination 
of LESTARI Briefs, and presentation of Fire Hero Videos  

 
 Plan for periodic M&E via drones in selected sub-landscapes to set up comparative 

imagery that establishes the beneficial attribution of LESTARI initiatives in line with 
the main biodiversity and GHG emission goals 

 

 Continue working on developing the first version of the SST. The top priority is to set 
the application infrastructure and reach out to SST stakeholders to finalize 
cooperation by getting their formal agreement 

 

 Implementation of Field School for RPJMDes and co-management followed by the 
development of village zonation plan and co-management agreements with relevant 
government agencies 
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 MSF launching for Katingan and Gunung Mas District 

 

 Follow-up on STI assessment for priority ecotourism site development in Central 
Kalimantan 

 

 Start LESTARI-MSU 15-month workplan on instituional linkages and certificate 
program with UNPAR, MU, and IPB  

 

 Following rapid assessments for patrolling in BBBR and Sebangau National Parks, 
ensure SMART Patrol training and roll out during Year 2  

 

 Continue supporting and promoting LESTARI Champions (e.g. Bapak Sumarjito and 
his fire-free land clearing technique) through offline and online channels 

 

 Pilot PES toolkit in Sebangau National Park and/or BBBR National Park 
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Lorentz Lowlands Landscape
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Landscape Profile 

The IFACS Asmat and Mimika landscapes have been combined into a single Lorentz 
Lowlands Landscape. These two districts and the landscape are characterized by a large 
lowland area of the Lorentz National Park that gives the landscape its name. The Lorentz 
Lowlands Landscape consists of largely intact dry-land (mineral soil) forests in the northern 
parts of the landscape, extensive lowland swamp forests along the central belt, and the 
world’s most rich and intact mangrove ecosystems on the southern coast. These 
mangroves, that are the focus of much of the LESTARI activities in the landscape, stretch 
along 500 km of coastline and cover over 400,000 ha. The bordering freshwater swamp 
forest (approximately 1M ha) is important for maintaining the mangroves and together harbor 
some of the highest carbon stock and biodiversity per hectare of similar forests on the 
planet. These assets need to be managed sustainably to mitigate vast GHG emissions and 
conserve its important endemic biodiversity and environmental services that local 
communities enjoy.  
 
LESTARI’s overall vision for this landscape is to reduce degradation and future deforestation 
of primary forest and mangrove and improve biodiversity conservation through sustainable 
co-management, improved spatial planning and CA management. This is to be achieved 
through the following priority initiatives: 
 

 Improvement and implementation of the spatial plan focusing on peat, through the 
operationalization of SEA-LEDS recommendations 

 Protected forest management (includes peatlands) through co-management 

 Maintenance of mangrove and peatland resilience (including hydrological and socio-
economic resilience) through sustainable livelihoods 

Year 1 Progress  

During Year 1, LESTARI launched key activities across all three technical themes in the 
Lorentz Lowlands Landscape in support of the GHG reduction and biodiversity conservation 
goals. Activities focused primarily on improved awareness and advocacy efforts, co-
management initiatives with communities in and around Lorentz National Park, continued 
capacity building support for KPH, partnerships with the private sector in support of the NP, 
and improvement of the District spatial planning in Mimika by integrating SEA 
recommendations into revised zonation.  
 
To support improved media coverage on key landscape issues, LESTARI facilitated a 5-day 
media gathering with approximately 25 local and national journalists. Attendees were 
accompanied by officers from Lorentz National Park, BKSDA, Ministry of Marine and 
Fisheries, and local government. For most of the journalists, the visit was an eye opener and 
enabled participants to acquire a deeper understanding of the threats and challenges facing 
the landscape and its communities, and to share this knowledge through their respective 
media outlets. For instance, following the event, a journalist from Tempo News produced an 
in-depth report entitled “Life-Preserving Mangroves in Papua” that highlights the importance 
of ensuring the sustainability of mangrove ecosystems for the livelihoods of local 
communities. Tempo is a highly credible magazine that is valued as one of the most-
influential media outlets for policymakers.  
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Figure 11. A 6-page spread published in Tempo on LESTARI’s support for mangrove sustainability   

Moreover, social media activity was effective throughout Year 1 in sharing professional-level 
imagery of the Lorentz Lowlands value landscape while also communicating LESTARI’s key 
landscape activities and outcomes.   
 
Following an environmental and socio-economic resilience assessment in Mimika, a number 
of priority villages were selected for piloting co-management efforts with communities. 
Moreover, a Training of Trainers event was held with community facilitators, local 
government agencies, KPHL, and Lorentz National Park authorities to equip attendees with 
facilitation skills and improve their knowledge on co-management.  
 

Landscape 
No of pilot 

villages 
Estimated Ha Result Accomplished 

Lorentz 
Lowlands 

1 inside national 
park, 1 outside 
national Park 
(Asmat District) 
3 villages (Mimika 
District) 

3,551 Ha 

 Natural resources to be co-managed 
identified 

 Updated land use maps based on CCLA  

 Common vision for sustainable landscape 
and forest management in the village level 
agreed (follow up activities will be carried 
second year) 

 
In Mimika, LESTARI facilitated the development of a multi-stakeholder partnership 
agreement to support biodiversity conservation in and around Lorentz National Park, which 
was signed by BKSDA Papua. Lorentz National Park, Mimika District Government, adat 
communities’ representatives (LEMASKO and village head of Fanamo), PT Freeport, and 
LESTARI. The agreement covers three major areas that all of the signatories will work 
together on: first, data management and research of biodiversity conservation in Mimika 
District; second, communities’ empowerment and engagement in biodiversity conservation; 
and third, law enforcement with regards to biodiversity conservation. Action plans have also 
been developed to implement the commitment, which includes joint patrols, joint research 
and survey, standard operation procedure (SOP) for handing confiscated wildlife, and 
community engagement activities, among others.  
 
LESTARI acknowledges that supporting Forest Management Unit (FMU) operationalization 
becomes increasingly essential since the management of forest located outside the 
conservation area will be managed by FMUs. Starting in the third quarter of this year, 
LESTARI began to support 1 FMU in the Lorentz Lowlands Landscape to improve its 
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capacity to manage forest area and adopt a collaborative approach. LESTARI supported the 
FMU in carrying out public consultations to garner public inputs for its long term 
management plan. Engagement with FMU revealed that more comprehensive support is 
needed to assist institutional and capacity building, hence underscoring LESTARI’s priority 
for the second year to do so.  
 
In support for improved protected area management, LESTARI continued to support the 
implementation of the METT tool to quantify and monitor management performance and 
optimize the use of resources to better protect the CA’s natural assets. After the baseline 
METT score was established, a workshop was held for Lorentz National Park to disseminate 
the result and build a sense of ownership of CA managers toward the result. CA managers 
were also facilitated to build action plans to improve the METT score and will be used by 
LESTARI as a foundation to prioritize support.  
 

Conservation 
Area 

METT 
Baseline 

Main Activities Accomplished for Year 1 

Lorentz National 
Park 

43% 

 METT score baseline established 

 CA awareness and capacity to use METT to measure their 
management effectiveness improved through METT workshop 

 Important areas in Lorentz national park are mapped engaging 
communities, which will be integrated in the park zoning system 

 Communities awareness on zonation system and wildlife are  

 Zonation system socialization and wildlife conservation campaign in 
several adat communities in Asmat 

 Multi stakeholder workshop and signing of agreement on 
collaborative biodiversity conservation in Mimika District 

 
In support for operationalizing SEA/LCP, LESTARI has supported an ongoing SEA-LEDS 
driven spatial plan revision process in Mimika District that will incorporate recommendations 
from the SEA produced under IFACS. The SEA was completed after the spatial plan had 
been finalized, but there are now opportunities to include recommendations to safeguard 
against new threats to the landscape in the spatial plan revision. LESTARI has facilitated 
working groups to update information and prepared for broad-based and inclusive public 
consultations for the revision that will be completed in 2017.  
 
Finally, within Year 1, LESTARI supported broad-based and inclusive MSFs in Mimika and 
Asmat Districts to discuss issues related to landscape sustainability. Firstly, MSF protocol 
was streamlined and standardized through a reporting template and background guidance 
paper. Subsequently, both Mimika and Asmat MSFs transitioned from the institutionalization 
milestone to address technical issues. In Mimika, MSFs addressed zonation, mangrove 
resources, and species conservation in Lorentz National Park. In Asmat, MSF discourse 
involved mangrove conservation and awareness raising on protected species in Lorentz 
National Park. Notably, Mimika District agreed to consolidate all its various pre-existing 
MSFs into the one being supported by LESTARI.   
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Mappi-Bouven Digoel Landscape
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The Mappi-Bouven Digoel Landscape is a new area for USAID projects. It covers a large 
undeveloped expanse of lowland forest on a lowland mineral terrace, and extensive peat 
lands, swamps and some mangrove in the lower reaches towards the coast. The landscape 
is characterized by Papua’s largest river, the Digul, which forms the eastern boundary of the 
landscape. 
  
Southeast Papua has long been the focus of large development plans for the expansion in 
agricultural and land-based energy estates. The MIFEE (Merauke Integrated Food and 
Energy Estate) project that was initiated under the SBY government has been revisited and 
supported by the Jokowi administration. The actual impact of MIFEE spreads beyond the 
Merauke district, as large parcels of land have long been designated for conversion to oil 
palm and pulp plantations in Bouven Digoel and Mappi Districts. We propose an extension to 
the Lorentz value landscape to encapsulate the forested areas slated for conversion within 
the ‘location license’ of these oil palm and industrial timber plantation companies. Most of 
these companies are not yet operating in the landscape to date, which presents LESTARI 
with an opportunity to rationalize conversion and mitigate negative environmental and social 
impacts from plantation development. 
 
LESTARI’s overall vision for this landscape is to reduce future deforestation and degradation 
of forest by large-scale private sector. This is to be achieved through the following initiative: 
 

 Land use rationalization to include essential hydrological, ecological, socio-economic 
functions in private sector planning.  

Year 1 Progress  

During the first part of Year 1, much of the work in the Mappi-Bouven Digoel Landscape was 
focused on socializing the LESTARI project and conducting stakeholder mapping as a 
precursor for developing inclusive MSFs. This foundational work was especially important 
considering Bouven-Digoel is a new district for USAID environmental projects.   
 
Subsequently, MSFs were initiated for Mappi and Bouven Digoel Districts, and proceeded 
through the first milestone, which involved: stakeholder identification, needs assessment, 
clear understanding of the nature and function of MSF, forum structure completion, strategic 
issues identified, and SK Bupati issued in recognition of the MSF. To further institutionalize 
the MSFs and promote internal accountability, protocol was standardized through a reporting 
template and background guidance paper. 
 
In Mappi, MSF dialogue will focus on mapping investments and what this means for 
supporting livelihoods and managing land and natural resource assets. In Bouven Digoel, 
MSF dialogue sessions will focus on the results of the survey of local communities to identify 
solutions for sustainable livelihoods.  
 
An HCV field survey was conducted in the Mappi-Bouven Digoel Landscape to identify and 
map high conservation value assets in the landscape including critical and significant 
endemic biodiversity, rare and threatened ecosystems, watersheds, and other key 
environmental services. HCV maps are one of the key data used in improving awareness 
among multi-stakeholders about the importance of critical environmental services in the 
landscape, and starting to rationalize land use lands that, at present, do not respect these 
assets.  
 
In addition, an initial assessment on potential investments for sustainable livelihood 
development based on local commodities was conducted. The output is a strategic plan to 
foster partnerships with private sector entities in developing and improving the livelihoods of 
local communities. This activity will be combined with the result from a land suitability 
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assessment to develop a strategic plan throughout the landscape to support the main 
landscape initiative: land use rationalization. The final result will be shared and discussed in 
the MSF with relevant stakeholders during the first quarter of Year 2.  
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Sarmi Landscape 
 

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 133  

The LESTARI Sarmi Landscape in northern Papua is almost entirely covered with natural 
forests, from the low coastal land up to the Foja Mountains in the hinterlands. This includes 
extensive areas of lowland peat swamp forest as well as mangrove forests along the 200 km 
coast. The region is known for its rich biodiversity in all forest types including tree-
kangaroos, the enigmatic Northern Cassowary, 16 species of parrot and cockatoos, and 6 
species of birds of paradise – all of which are relatively common throughout the landscape. 
As 96% of the Sarmi Landscape is forest-covered, the operational landscape is almost 
identical to the value landscape.  
 
LESTARI’s overall vision for this landscape is to reduce degradation of primary forest, 
improve sustainable forest management, and reduce future deforestation by large-scale 
private sector. This is to be achieved through the following initiatives: 

 Improved adoption of BMPs in timber concessions 

 Community based forest management  

 Land use Rationalization of any future private sector through operationalizing SEA-
LEDS and LCPs 

Year 1 Progress  

The political situation in Sarmi involving rival factions from within the government 
significantly limited LESTARI’s Year 1 initiatives in this landscape, particularly with regards 
to governance initiatives and work with communities to safeguard forests. While these 
important initiatives, highlighted below, were launched within early Year 1, they have had to 
be postponed indefinitely due to ongoing political constraints.  
 

 In support of multi-stakeholder engagement, a successful initial MSF meeting was 
held and was proceeded by a follow-up meeting to finalize the draft SK Bupati, which 
included vision/mission, first year work plan, and membership extension.  

 A community discussion and development planning meeting (Musrenbang) was held 
with the district government to highlight a number of strategic initiatives and issues of 
mutual interest between LESTARI and the local government in order to identify areas 
of future cooperation.  

 LESTARI coordinated and cooperated with Bappeda at the district level to facilitate 
capacity development for SDI Units in terms of both human resource capacity and 
spatial data management. Discussions were also held with the Provincial Bappeda to 
establish connectivity between SDI at the district level with SIMTARU at the 
provincial level.  

 
Despite these constraints, LESTARI was able to make progress in collaborating with the 
private sector on implementing Best Management Practices (BMPs). After a thorough 
screening of concessions, LESTARI identified 2 timber concessions for Reduced Impact 
Logging to Reduce Carbon Emissions (RIL-C) and CMMP/HCS-HCV training support. After 
thorough communication, MOUs were signed with PT Wapoga Mutiara Timber (169,170 ha) 
and PT Salaki (79,130 ha). Priority will be given to the implementation of technical 
assistance of RIL-C during Year 2 while CMMPs operationalization/HCS-HCV planning, PPP 
potential, and co-management will be explored in last quarter of Year 2.  
 
The common objectives of the collaboration between LESTARI and the concessions are: 

 Reduce GHG emissions from land-based forest management activities. 

 Improve the conservation management of areas with high conservation value (HCV). 

 Improve the welfare of forest-dependent communities through environmentally- 
friendly economic development activities. 
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 Support a collaborative management approach – with necessary written agreements 
to manage forest resources in a sustainable and equitable manner that ensures 
lasting benefits for local communities. 

 
The Parties also agreed to the specific objectives: 

 Increased company capacity for Reduced Impact Logging Practices to Reduce 
Carbon Emissions (RIL-C). 

 Increased company capacity in conservation management of HCV forest. 

 Improvement and/or development of economic activities of forest-dependent 
communities through the utilization of non-timber forest products, and the cultivation 
of environmentally friendly agriculture.  

 The realization of a joint agreement between the community and the parties in order 
to maintain and preserve the environment. 

 
As mentioned above, the first BMP program to be rolled out will be the implementation of 
RIL-C trainings. This is to further support the concessions in improving logging practices so 
that they will minimize the impact to the environment while also reducing GHG emissions. 
LESTARI will engage a third party under sub-contractor mechanism to conduct the RIL-C 
trainings during Year 2. The training will be tailored according to the needs of each 
concession based on the baseline-gap report.  
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Cyclops Landscape 
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The Cyclops Landscape in northern Papua is the smallest LESTARI Landscape (47,000 ha), 
but nevertheless rich in forest and biodiversity resources. The proximity of the mountain 
range to the provincial capital provides a focal point for conservation of environmental 
services. Due to the proximity of Papua’s largest population center, the mountain range is 
under threat from illegal logging, charcoal making, wildlife poaching, and encroachment for 
agricultural land by mountain communities migrating to the capital. The value landscape is 
defined by the remaining forest within and surrounding the nature reserve. The operational 
landscape contains the bordering buffer zone to the reserve.  
 
The overall vision for this landscape is to reduce deforestation and degradation of Cyclops 
Nature Reserve through improved co-management of the CA. This is to be achieved through 
improved management through the KPH and co-management with communities to improve 
livelihoods. .  

Year 1 Progress  

During Year 1, a major achievement for LESTARI in the Cyclops Landscape was the 
finalization of the declaration on collaborative management of Cyclops Nature Reserve and 
the facilitation of its signing. The declaration was signed by various key stakeholders during 
the LESTARI launch event in Jayapura, including the Papua Nature Conservation Agency 
(BKSDA), provincial and district government, private sector entities, and representatives of 
indigenous communities who live in and around the reserve. The declaration includes 
commitments from those stakeholders to enhance the management effectiveness of Cyclops 
and its buffer zone area.  
 
To operationalize the agreement, LESTARI facilitated the development of a draft district 
regulation on Cyclops Buffer Zone management to secure long term commitments (including 
budget allocation) from the district government. LESTARI also began piloting co-
management initiatives with 3 villages through participatory mapping exercises. This work 
will be followed up in the second year. 
 

Landscape 
No of pilot 

villages 
Estimated Ha Result Accomplished 

Cyclops 

Intervention in the 
village level will 
be started in Y2 – 
3 villages 
completed 
participatory 
mapping 

12,500 Ha 

 Co-management agreement for Cyclops 
signed by multi-stakeholders 

 District regulation draft for bufferzone 
management has been consulted to public 

 Participatory mapping completed in 3 
villages   

 
In support for improved protected area management, LESTARI continued to support the 
implementation of the METT tool to quantify and monitor management performance and 
optimize the use of resources to better protect the Cyclops’ natural assets. After the baseline 
METT score was established, a workshop was held for Cyclops to disseminate the result 
and build a sense of ownership of CA managers toward the result. CA managers were also 
facilitated to build action plans to improve the METT score and will be used by LESTARI as 
a foundation to prioritize support.  
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Conservation 
Area 

METT 
Baseline 

Main Activities Accomplished for Year 1 

Cyclops Nature 
Reserve 

43% 

 METT score baseline established 

 CA awareness and capacity to use METT to measured their 
management effectiveness improved through METT workshop 

 SMART Patrol training and roll out (3 teams) 

 Public consultation held for management plan and blocking  

 Public consultation held for a district regulation on Cyclops bufferzone 
management 

 Training on spatial data and zonation plan  

 Training on Multidisciplinary Landscape Assessment   

 Public consultation for UU 5/1990 

 
Moreover, LESTARI supported SMART Patrols in Cyclops as a tool to improve the 
effectiveness of habitat protection and monitoring by enabling CA managers to provide more 
timely responses. The SMART Patrols strategy aims to optimize park management 
resources to target areas under greatest threat from wildlife poaching, logging, and other 
illegal activities.  
 
First, a SMART patrol assessment was held in Cyclops Nature Reserve to discuss: 1) 
existing patrol systems and patrol intensity, 2) priority areas for patrolling, and 3) human and 
financial resources. Second, a SMART patrol training was held that involved five days of 
training on database system management and two days on data collection practices. This 
involved rangers from BKSDA Papua (Cyclops Nature Reserve) and provincial forestry 
agencies. 

Figure 12. SMART patrol training attended by BBKSDA Papua and the Forestry Service 
 

Subsequently, BKSDA Papua and the LESTARI team began carrying out a 4-month patrol 
and database system trial that started in June 2016. Three community ranger teams in Moy, 
Sereh, and Angkasa Villages have been engaged in the patrol. The patrol budget is co-
funded by BKSDA Papua and LESTARI. Two officers of BKSDA Papua coordinate and hold 
the integrated database system in the office in Jayapura and are supported by 3 trained 
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officers assisted by LESTARI staff that together monitor the 3 ranger teams (45 community 
rangers) to conduct the continuous patrol and data collection. After the completion of the 
system trial, an initial evaluation was held. Long term roll out of SMART Patrols will be 
implemented in Year 2. A summary of the patrol data is provided below.  
 

Conservation 
Area 

No 
teams 

Patrol 
times 

Duration 
Days 

Y1 

Patrol 
Distance 

Y1 
Main Findings 

Cyclops  3 12 
June – 
Sept 2016 

60 254.03 

The team found land clearing in 9 
locations and 64 community 
gardens inside the area. 78 houses 
and 26 points of mining were also 
found in the CA.  

 
LESTARI, in close coordination with Ditjen PIKA (Pemolaan dan Informasi Kawasan 
Konservasi Alam), supports finalization of CAs zonation/blocking system and integration of 
the system into One Map Policy. In Year 1, LESTARI carried out a capacity building activity 
for BKSDA Papua staff members on conservation zonation and provided technical inputs to 
improve the zonation plan of CA Cyclops.  
 
Finally, LESTARI continued to support KSDAE’s target to establish and ensure the 
operationalization of Forest Management Unit – Conservation (KPHK) in Cyclops-Yuteva. An 
important element of this establishment is developing a long term management plan.  
In the third and fourth quarters, LESTARI collaborated with BKSDA Papua to support the 
development and public consultation of the long term management plan and CA Cyclops 
zoning system. In the second year, LESTARI will continue supporting the completion of the 
long term management plan. 
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Papua Provincial Initiatives  
Activities at the Provincial level are especially important in Papua as LESTARI works in four 
landscapes, and issues resolved at the provincial level will often have an impact for one of 
more landscapes, creating efficiencies.  
 
During Year 1, this was primarily implemented through support for provincial-level Spatial 
Data infrastructure (SDI). LESTARI has again assisted with development of Papua 
Province’s Information System for Spatial Planning (SIMTARU) originally initiated under 
USAID ESP and later further developed by UKCCU Protarih. SIMTARU aims to help achieve 
dynamic, transparent information exchanges between SKPD at the provincial level and 
between Provincial and Kabupaten SDI within LESTARI landscapes. This past year, 
community/adat areas that Badan informasi Geospasial (BIG) wishes to see incorporated in 
the One Map initiative began to be uploaded into SIMTARU. SIMTARU further took a major 
step towards being a basis for sustainable natural resource licensing by training Papua’s 
one-stop-shop for province-level licensing to be integrated with this IDS. Furthermore, 
SIMTARU strengthened geospatial data linkages between the province level and the 
Districts of Sarmi and Mimika. The LESTARI team facilitated signing of the MoU document 
between the Governor and BIG that explicitly refers to SIMTARU, as well as refining two 
draft Governor’s decrees for SIMTARU development, one on establishment and the other on 
natural resource licensing. In comparison with all other IDS in LESTARI landscapes, 
SIMTARU at the end of Year 1 was the most advanced.  
 
Moreover, to support advocacy efforts in Papua for improved awareness of forestry 
conservation and biodiversity issues, LESTARI also assisted Papua Provincial Government 
to organize the International Conference on Biodiversity, Eco-tourism and Creative 
Economy, September 6-8 in Jayapura. During the exhibition, LESTARI showcased a video 
highlighting the importance of mangrove conservation, Kamoro culture, and the rest of the 
Lorentz Lowlands Landscape to approximately 800 visitors.  
 

Challenges and Opportunities in Papua Landscapes 
 There is a pressing need to address concerns among the Cyclops necessarily 

influential customary (Adat) leaders. The Dewan Adat Suku (DAS) complained that 
they were insufficiently involved in Cyclops Collaborative Management, in particular 
zonation of the Nature Reserve. Although the Sahabat Cyclops initiative should help 
to bring about a more inclusive approach to collaborative management in line with 
the joint declaration of January 21, 2016, an MSF modality with wider membership 
may prove to be a significant complementary approach that would at the same time 
open up the possibility of a Province-wide MSF relevant to the needs of the LESTARI 
landscapes.  

 

 Analysis of the state of KPH in Mimika indicated that the single greatest constraint to 
progress remains the process for formulating long-term development plans without 
which the KPH cannot be self-reliant.  

 

 Demand-driven activities in line with LESTARI goals present enormous opportunities. 
E.g., BAPPEDA’s request to support and develop the Spatial Planning Information 
System (SIMTARU), initiated by USAID-ESP and further developed by UKCCU’s 
PROTARIH that ended in February, to serve Districts inside LESTARI landscapes. 

 

 Mimika and Jayapura have shown commitment to LESTARI and budgeted funds for 
activities that will contribute to improved natural resource management and reduced 
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GHG emissions. Activities budgeted include financial support for the MSF, 
development of the SDI, and collaborative management of protected areas. 

 

 The results of the mapping exercises will serve as key data for Bappeda Timika and 
Asmat in the revision of the RTRW. 

 

 Foundations that work in Mimika and Asmat lack the capacity to compete for grants 
and lack sustained support from the government and donor agencies. 

 

 The involvement of women in LESTARI activities in Papua is still too low. 

 

Priority Activities in Papua Landscapes for Year 2 
 Implement a comprehensive strategy to support capacity and institutional building of 

FMUs in Mimika (KPH VI) and carry out assessments 
 

 Implement RIL-C training for HPH companies in Sarmi Landscape 
 

 Assessment of patrol systems in Lorentz National Park and preparation of SMART 
Patrol roll out  

 

 Training for spatial data management and zonation in Cyclops Nature Reserve. 
 

 Establishment of the Forum of Indigenous Peoples in Lorentz National Park. 
 

 Establishment of KKMD (Kelompok Kerja Mangrove Daerah) – a working group for 
collaborative management of mangroves in Asmat District. 

 

 SEA updating and integration into RTRWK revision for Mimika 
 

 Promoting a Forest Park (Tahura) in the mangroves of Mimika through management 
plan development 

 

 Implementing a value-chain and market assessment for crab and sago, and identify 
and develop a Private Public Partnership for a low emission / green enterprise that 
provides incentives to conserve forests in Lorentz Lowlands 

 

 Explore private sector best management practices development with timber 
concessions (and potentially Oil Palm) in Mimika district 

 

 Developing SEA for Bouven Digul district, and revise the SEA document in Mappi 
 

 Building SDI capacity in Mappi and Bouven Digul districts with improved data (land 
suitability and modeling of threats and impacts, HCVs) and SOPs, to compliment the 
SEA and LCP development 

 

 Aggressive communications strategy advocating the conservation of forests and 
sustainable low-emission development capitalizing on prominent events in the 
Landscape emphasizing water resource services 

 

 Enhanced sense of ownership in maintaining forest values through the creation of a 
provincial MSF, Sahabat Cyclops, and establishment of technical working groups for 
the development of environmental regulations and advocacy  
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APPENDIX 1: LESTARI YEAR 1 PROGRESS MATRIX  

Indicator 
Target of 
FY 2016 

Actual 
(Q1) 

Actual  
(Q2) 

Actual  
(Q3) 

Actual  
(Q4) 

% of 
Completion 

(Accumulative 
Actual vs 
Target) 

Remarks 

#1 – Percentage 
reduction in GHG 
emissions as a result of 
USG assistance 
measured using actual 
emissions compared to 
REL (Outcome – 
contributes to FACTS 
4.8-7) 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

- - 

#2 – Number of hectares 
of biological significance 
and/or natural resources 
under improved natural 
resource management 
as a result of USG 
assistance (Outcome –
FACTS 4.8.1-26) 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

- - 

#3 – Percentage 
reduction in poaching 
(Outcome) 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

- - 

#4 – Number of public 
policies addressing 
climate change and/or 
biodiversity conservation 
introduced, changed or 
adopted consistent with 
citizen input (Outcome) 

3 0 1  1  1 100% 

 Issuance of Governor Regulation of 
Province of Central Kalimantan No 
49/2015 concerning the revocation of 
Governor Regulation No. 52/2008 
regarding Land Clearing Guidelines. 

 Adoption of METT (Management 
Effectiveness Tracking Tool) in 130 
conservation areas through Minister 
Decree (SK 357/KSDAE-SET/2015). 

 Bupati Regulation of Aceh Tenggara 
concerning Village Fund Utilization for 
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Sustainable Forest and Environmental 
Development (introduced) 

#5 – Number of sub-
national government 
with improved licensing 
and permitting 
mechanism (Outcome) 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

- - 

#6 – Number of sub-
national government 
incorporating high 
quality SEA-LEDS & 
LCPs into draft spatial 
plans, zonation 
regulation or draft mid-
term development plan 
(Outcome) 

2 0 0  0 

According to 
milestones 

the progress 
is 30%, 

please see 
remark  

30% 

 One high quality SEA/LEDS is 
developed in Central Kalimantan 
Province and one is updated in Mimika 
District. 

 In Central Kalimantan Province, 
SEA/LEDS document has referred to 
SEA/LEDS recommendations of 
Palangka Raya, Pulang Pisau, and 
Katingan developed under IFACS.  And 
now is under process to be 
incorporated into Provincial RPJMD. 

#7 – Number of Multi 
Stakeholder Forum 
(MSF) operational as 
citizen based 
mechanisms for public 
input on land use 
(Outcome) 

2 0 0  0 

According to 
milestones 

the progress 
is 40%, 

please see 
remark 

40% 

 7 MSFs (3 in Leuser Landscape, 2 in 
Katingan-Kahayan Landscape, 2 in 
Papua) have Bupati Decree or Berita 
Acara for MSF institutionalization. 

 3 MSFs in Asmat, Sarmi and Mimika 
are under process of finalization of 
Bupati decree and action plans. 

 In regards with facilitating policy 
change, FOLAT in Aceh Tenggara is 
facilitating the development of Bupati 
Regulation for Village Fund.  And 
FORLAST in Aceh Selatan is facilitating 
the development of local regulation for 
environmental management.  While 
Forum Hapakat in Pulang Pisau has 
discussed and agreed upon canal 
blocking in Block C.   

#8 – Number of 
community champions 
engaged in advocacy 
interventions (Output) 

50 0 9  14 2 50% 

25 champions (23 male; 2 female) 
engaged in various advocacy 
interventions, such as drafting local 
policy. 

#9 – Number of people 
reached by LESTARI 

1,000 0 313 3,062 117,176 12,055 % 
120,551 people (68,796 male and 51,755 
female) reached through LESTARI 
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communication 
programs to improve 
awareness and 
understanding of LEDS 
and biodiversity 
conservation (Output) 

communication programs. However it is 
worth noting that number of people 
reached through social media is much 
bigger than number presented here (for 
instance, an article about orangutan in 
Central Kalimantan posted on Fanpage 
Katingan-Kahayan has reached more 
than 200,000 people). 

#10 – Number of 
Conservation Areas 
(CAs) with at least 70 
point in METT scores 
across LESTARI 
landscapes (Outcome) 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

Not 
measured 

- - 

#11 – Number of co-
management 
agreements signed that 
secure community rights 
and benefits (Output) 

0 0 0 1 0 100% 

Declaration of collaborative management 
of Cyclops and its buffer zone. 

#12 – Number of people 
receiving USG 
supported training in 
natural resources 
management and/or 
biodiversity conservation 
(Output – FACTS 4.8.1-
27) 

1,000 20 77 668 216 98% 

981 people (788 male; 193 female) 
received trainings.  
 

#13 – Amount of 
investment mobilized (in 
USD) for climate change 
as supported by USG 
assistance (Output – 
FACTS 4.8.2-10) 

2,000,000 0 22,712 66,737 3,388,472 173% 

Amount $ 3,477,921 (IDR 
45,554,204,500) has been mobilized from 
local government and private sectors. 

#14 – Number of people 
receiving livelihood co-
benefits (monetary or 
non monetary) 
(Outcome) 

0 0 0 0 0 - - 
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#15 – Number of private 
sector firms that have 
improved management 
practices as a result of 
USG assistance 
(Outcome –FACTS 
4.6.2-9)  

2 0 0 0 

According to 
milestones 

the progress 
is 40%, 

please see 
remark 

40% 

11 MoUs have been signed between 
LESTARI and Concessionaires in 
Katingan Kahayan and Sarmi Landscape. 
Through these MoU they intend to 
prioritize joint activities such as training 
RIL-C, conservation management of HCV 
forest, improve and or develop economic 
activities of forest-dependent 
communities, and realization of joint 
agreement between community and 
parties to maintain and preserve the 
environment. 

#16 - Number of new 
USG-supported public-
private partnerships 
(PPPs) formed (Output 
– FACTS PPP 5) 

3 0 0 1 2 100% 

 PPP signed between LESTARI and PT. 
Kampung Kearifan Indonesia, the 
holder of JAVARA trademark. The 
common interest through this 
partnership is in improving the 
performance of cacao value chain and 
other value chains created in the cacao 
plantation area in Leuser Landscape. 

 PPP signed between Bank Indonesia 
Representative Office of Central 
Kalimantan and USAID LESTARI in 
improving the performance of the 
rubber supply and production system in 
Pulang Pisau District.  

 PPP signed between pivate company, 
PT. Insan Bonafide and USAID 
LESTARI to improve the performance 
of the rubber supply and production 
system in Pulang Pisau District. 
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APPENDIX 2: LESTARI RESULTS FRAMEWORK 
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APPENDIX 3: LESTARI LANDSCAPE INITIATIVES 
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APPENDIX 4: STAFFING PLAN 

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 148  

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 149  

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 150  

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 151  

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 152  

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 153  

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 154  

 



 

USAID LESTARI Annual Report Year 1, October 2015 – September 2016     P a g e  | 155  

 



 

 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LESTARI 

Wisma GKBI, 12th Floor, #1210 
Jl. Jend. Sudirman No. 28, Jakarta 10210, Indonesia 

 
Phone:  +62 21 574 0565       Fax: +62 21 574 0566 

Email: info@lestari-indonesia.org 

 


